



October 22, 2020

### ADDENDUM 3

TO PROSPECTIVE BIDDERS UNDER REQUEST FOR PROPOSAL 790-20-01, Water Treatment Plant Effluent Meters, Large Customer Meters, Rate Control Stations, and Regulators Improvements Design Project.

Notice is hereby given that RFP 790-20-01 of the East Bay Municipal Utility District has been revised as follows:

1. TITLE PAGE – RESPONSE DUE

- A. On page 1, replace the response due date information in its entirety with the following information:

**RESPONSE DUE**  
by  
**4:00 p.m.**  
on  
**Friday, November 13, 2020**  
at  
**EBMUD, Purchasing Division**  
**375 Eleventh St., First Floor**  
**Oakland, CA 94607**

2. SECTION I – TABLE 2 PROJECT SCHEDULE

- A. On page 21, replace Table 2 - Project Schedule in its entirety with the following information:

<i>Event/Deliverables</i>	<i>Date</i>
<i>Contract Start (District Board Authorization)</i>	<i>February 9, 2021</i>
<b>Task 1 – Project Management</b>	
• Design Set No. 1 (Meter Facilities) Design Kick-Off Meeting	March 1, 2021
• Design Set No. 2 (RCS and Regulator) Design Kick-Off Meeting	March 15, 2021

<b>Task 2 – Meter Facilities Design (Design Set No. 1)</b>	
Task 2.1 – Complete review of Metering Improvements Plan	March 26, 2021
Task 2.2 – Complete draft and final BODR	
• Draft BODR	April 23, 2021
• Final BODR	May 21, 2021
Task 2.4 – 10% Design Submittal	June 25, 2021
Task 2.5 – 50% Design Submittal	August 6, 2021
Task 2.6 – 90% Design Submittal	October 8, 2021
Task 2.7 – 100% Design Submittal	November 19, 2021
<b>Award Construction Contract for Design Set No. 1</b>	<b>March 22, 2022</b>
<b>Task 3 – RCS and Regulator Design (Design Set No. 2)</b>	
Task 3.1 – Review Exst. Info & Complete Facility Assessments	May 14, 2021
Task 3.2 – Complete Alt. Analyses (Pre-Design)	
• Draft BODR	July 9, 2021
• Final BODR	August 6, 2021
Task 3.4 – 10% Design Submittal	September 3, 2021
Task 3.5 – 50% Design Submittal	January 14, 2022
Task 3.6 – 90% Design Submittal	May 13, 2022
Task 3.7 – 100% Design Submittal	July 15, 2022
<b>Award Construction Contract for Design Set No. 2</b>	<b>October 25, 2022</b>
<b>Task 4 – Develop Design Guides for RCS and Regulator Facilities</b>	
	<b>October 4, 2022</b>
<b>Task 5 – Consulting Services during Bid Period</b>	
Design Set No. 1 – Consulting services during bidding	November 2021 – January 2022
Design Set No. 2 – Consulting services during bidding	July 2022 – September 2022

3. SECTION II – CALENDAR OF EVENTS

- A. On page 22, replace the Calendar of Events in its entirety with the following information:

<b>EVENT</b>	<b>DATE/LOCATION</b>
<b>RFP Issued</b>	September 16, 2020
<b>Project Briefing via MS Teams</b>	September 30, 2020
<b>Proposer Deadline to Submit Questions</b>	October 30, 2020
<b>District Response to Questions</b>	November 6, 2020
<b>Proposals Due</b>	November 13, 2020 by 4:00 p.m.
<b>Proposal Evaluations</b>	November 2020 – December 2020
<b>Notice of Selection</b>	December 11, 2020
<b>Contract Preparation</b>	December 14, 2020 – January 11, 2021
<b>Board Award</b>	February 9, 2021
<b>Contract Duration</b>	February 9, 2021 – November 22, 2022

ADDRESS ANY QUESTIONS REGARDING THIS ADDENDUM TO THE PROJECT WEBSITE AT <https://www.ebmud.com/business-center/requests-proposal-rfps/wtp-effluent-lcm-rcs-reg/> .

ANDREW E. RICHARDSON  
JUNIOR ENGINEER  
OPERATIONS AND MAINTENANCE SUPPORT DEPARTMENT