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Photo 23 – Placing concrete into the first exterior UV Room wall. The green concrete pumping 

truck with its articulating boom can be seen at the top of the photo placing concrete into the 25-

feet tall concrete wall forms.  
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Photo 24 – Portal from the 108-inch UV-CCB influent piping into the UV Influent Weir 

Structure. The aluminum shoring and decking shown in the photo supports the weight of the 

concrete roof until it attains proper strength after curing. The UV Influent Weir Structure will 

provide even flow to each of the UV vessels located in the UV Room to the right of the photo.  
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Photo 25 – Finishers placing concrete for the UV Influent Weir Structure roof deck. The rebar 

for the exterior wall of the UV Room is on the left side of the photo and the excavation support 

system is shown on the right side of the photo. 
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Photo 26 –A crane placing a steel beam to support the construction of a new chemical sump. 
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Photo 27 – Aerial view of excavation and concrete foundation for the new chemical sump which 

safely contain chemical spills. 
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Photo 28 – Closeup view of concrete formwork for the new chemical sump 2 which will contain 

future chemical spills that arise from leaking pipes in the adjacent chemical trenches. 
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Photo 29 – Newly formed reinformed concrete chemical sump. 
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Photo 30 – Laborers applying waterproofing to new chemical sump 2 prior to backfill. 
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Photo 31 – Electrician on scissor lift in Chemical Building pulling electrical wires into conduits 

and pullboxes. 
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Photo 32 – Barrier wall installed in the Chemical Building to protect existing operations from 

dust and debris during demolition of old caustic soda systems as part of the Chemical Safety 

Systems Improvements portion of the project. 
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Photo 33 – Laborers performing selective demolition of the roofing system to install new 

skylights for the fluoride and ammonia rooms in the Chemical Building. 

 




