

CONSTRUCTION UPDATE

Walnut Creek Pipeline and Tunnel

Construction of the new water transmission pipeline in Walnut Creek will continue through Summer of 2006. The information below will give you an idea of what to expect in the next several weeks. The information is based on preliminary schedules and is subject to change.

South Broadway between Newell and Rudgear

The contractor is working on a tunnel that is parallel to South Broadway in order to cross under the flood control channel. The nature of this work may increase noise levels in the immediate vicinity. Noise levels are monitored for compliance with specifications. Tunneling activities are expected to be complete by mid May, after which the contractor will begin pipe installation. The District, City and contractor are working together to minimize the likelihood of weekend work. Concrete barriers and speed limit restrictions remain in place. If you are concerned about weekend work and would like advance notice, contact EBMUD using the information below.

Iron Horse Trail and South Broadway Closures

There are no closures scheduled at this time. Closure of the trail near Newell and the closure of South Broadway have been postponed until school is out in mid-June. If you would like to receive a closure notice by mail or email, contact EBMUD using the information below.

Newell at South Broadway and the Armory off of Carmel

Work inside the main tunnel will continue through Spring of 2006. Ventilation, dewatering systems and generators are in place and operating.



For more information about the start of construction, trail and road closures, or to be added to our mailing list, call **(925) 935-6049**, email **mblackwe@ebmud.com** or check the web at **www.ebmud.com**.

Walnut Creek - San Ramon Valley Improvement Project