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I. STATEMENT OF WORK 

A. SCOPE 

It is the intent of these specifications, terms, and conditions to describe the electrical 
services required at multiple locations in facilities owned and maintained by East Bay 
Municipal Utility District (EBMUD or District). The work shall include, but is not limited 
to: furnishing and installing new electrical circuits, conduits, junction boxes, floor boxes, 
circuit breakers, receptacles, wireless load control receivers, and occupancy sensors; 
installing District-furnished lighting systems; relocating existing wall receptacles and 
floor boxes; and coordinating with the City of Oakland for all required permit 
inspections. 
 
The District intends to award a contract to the Contractor(s) who best meets the 
District’s requirements. 

B. CONTRACTOR QUALIFICATIONS 

1. Contractor Minimum Qualifications 

a. The Contractor shall possess a current State of California C-10 License. 

b. This contract is a public works contract. Prevailing wages are required for 
this contract. All Contractors bidding on public works projects and all 
Subcontractors of any tier shall be registered with the State Department of 
Industrial Relations (DIR) pursuant to Section 1725.5 of the Labor Code. 

C. SPECIFIC REQUIREMENTS 
 

1. Contractor shall provide all services and materials needed to perform the services 
at EBMUD’s Administration Building (AB) at 375-11th Street, Oakland, CA 94607, 
as described in Exhibit E – Scope of Work and Deliverables and Exhibit F – Project 
Drawings. 

2. The incidental carpentry work, such as relocation of cubicle walls at the SCADA 
office and construction of wall panels in display cases, will be performed by the 
District’s carpenters. The Contractor shall coordinate with the Project Manager to 
develop and align the project schedule with the incidental carpentry work. As the 
District’s carpenters support multiple facilities and projects, the Contractor shall 
adjust its schedule as necessary to accommodate changes in the carpenter’s 
availability due to unforeseen, higher-priority assignments at other District 
locations. 
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3. The Contractor shall coordinate with the Project Manager and provide support 
for electrical permit inspections performed by the City of Oakland Building 
Inspectors. 

4. The Contractor shall provide all necessary safety barricades around work areas 
and as described in Exhibit C. 

5. The Contractor shall coordinate with the Project Manager to schedule all work 
within occupied areas to minimize tenant disruptions. 

6. No work that creates noise in and around the EBMUD Board Room will be 
permitted on Board Meeting days, which occur on the second and fourth 
Tuesdays of the month. By the end of the business day preceding each Board 
Meeting Day, the Contractor shall remove all construction-related equipment and 
materials, such as tools, scaffolding, debris, and temporary barriers, from the 
Board Room and its immediate vicinity and shall ensure that all doors providing 
access to the Board Room remain fully operational and unobstructed. 

 

II. CALENDAR OF EVENTS 

EVENT DATE/LOCATION 
RFP Issued October 28, 2025 
 
NON-MANDATORY Site 
Walk  

November 12, 2025 @ 1:30 
p.m. PST 
(Note: Contact 
agnes.wan@ebmud.com to 
reserve your seats) 

at: EBMUD Administration 
Building 
Board Room 
375 11th Street 
Oakland, CA 94607 

Addendum to Announce 
(if necessary) 

 

Response Due November 25, 2025 by 2:00 p.m. PST 
Anticipated Contract Start 
Date 

February 2026 

 
Note: All dates are subject to change by District. 

Contractors are responsible for reviewing https://www.ebmud.com/business-
center/requests-proposal-rfps/ for any published addenda. Hard copies of addenda 
will not be mailed out. 
 

3

mailto:agnes.wan@ebmud.com
https://www.ebmud.com/business-center/requests-proposal-rfps/
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A. NON-MANDATORY SITE WALK 

Non-mandatory site walk/Proposal conference will be held to: 

1. Allow the District to discuss the scope of the project. 

2. Provide Contractors an opportunity to view the site(s). 

3. Provide an opportunity for Contractors to ask specific questions about the project 
and request RFP clarifications. 

4. Provide the District with an opportunity to receive feedback regarding the project 
and RFP. 

All questions deemed to be pertinent by the District will be addressed in Addenda 
following the site walk. 

 
III. DISTRICT PROCEDURES, TERMS, AND CONDITIONS 

A. RFP ACCEPTANCE AND AWARD  

1. The District intends to recommend award to the Contractor with the lowest 
responsive/responsible bid who meets the minimum qualification requirements 
specified in Section I.B. 

2. If the Contractor with the lowest bid does not meet the minimum qualifications, 
their bid will be deemed non-responsive, and the next lowest bid will be 
evaluated. This process will continue until a qualified contractor is identified or all 
bids are evaluated.  

3. Bid discount: Contractor shall be eligible for SBE or DVBE bid discount if they are 
a certified small business entity, as described in the guidelines contained in 
Exhibit A-Contract Equity Program, and they check the appropriate box, 
requesting preference, in Exhibit A - Contractor Information and Acceptance. 
Qualified DVBEs and/or SBEs will receive a bid discount resulting in an effective 
SB/DVB bid. The effective SB/DVB bid will be used solely for comparison of the 
bids submitted by small businesses/disabled veteran businesses against those 
submitted by non-small businesses/non-disabled veteran businesses. The 
Effective SB/DVB Bid is calculated as follows:   

• Effective SB/DVB Bid = (SB bid amount or DVB bid amount) - discount amount.   

• Discount amount = 7% of the apparent lowest, responsive, and responsible 
bid. 
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Contractors with both Small Business and Disabled Veteran Business status will 
receive only one 7% discount. 

4. The District has the right to decline to award this contract or any part of it for any 
reason. 

5. Any specifications, terms, or conditions issued by the District, or those included in 
the Contractor’s submission, in relation to this RFP, may be incorporated into any 
purchase order or contract that may be awarded as a result of this RFP.  

6. Award of contract. The District reserves the right to reject any or all proposals, to 
accept one part of a proposal and reject the other, unless the Contractor 
stipulates to the contrary, and to waive minor technical defects and 
administrative errors, as the interest of the District may require. Award will be 
made, or proposals rejected by the District as soon as possible after proposals 
have been opened. 

 
B. PRICING  

1. Bid prices quoted shall be firm for the first twelve (12) months of any contract 
that may be awarded pursuant to this RFP. 

2. All bid prices quoted shall be in United States dollars. 

3. Bid price shall include any and all payment incentives available to the District. 

4. Contractors are advised that in the evaluation of cost, if applicable, it will be 
assumed that the unit price quoted is correct in the case of a discrepancy 
between the unit price and extended price. 

5. Prevailing Wages:   

All Contractors proposing on a public works project and all Subcontractors of any 
tier shall be registered with the State Department of Industrial Relations 
pursuant to Section 1725.5 of the Labor Code. 
 
The Contractor shall post a copy of the general prevailing rate of per diem wages 
at the jobsite pursuant to Section 1773.2 of the Labor Code of the State of 
California. 
 
Pursuant to the provisions of Division 2, Part 7, Chapter 1, Article 2, and any 
amendments thereof of the Labor Code of the State of California, the Contractor 
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and any Subcontractor shall pay not less than the specified prevailing rate of 
wages to all workers employed in the execution of the contract. 

 
The Contractor shall, as a penalty to the State or the District, forfeit Twenty-Five 
($25.00) Dollars for each calendar day, or portion thereof, for each worker paid 
less than the stipulated prevailing rates for any work or craft in which such 
worker is employed under the contract by the Contractor or by any 
Subcontractor. The difference between such stipulated prevailing wage rates and 
the amount paid to such worker for each calendar day or portion thereof for 
which each worker was paid less than the stipulated prevailing wage rate shall be 
paid to each worker by the Contractor. The Contractor shall comply with the 
provisions of Section 1776 of the Labor Code of the State of California. For all 
classes of work not specified herein, the minimum wage shall be that specified 
for general laborer. 
 
The specified wage rates are minimum rates only and the District will not 
consider and shall not be liable for any claims for additional compensation made 
by the Contractor because of payment by Contractor of any wage rate in excess 
of the general prevailing rates. All disputes in regard to the payment of wages in 
excess of those specified herein shall be adjusted by the Contractor at his own 
expense. 
 
The holidays upon which such rates shall be paid shall be all holidays recognized 
in the collective bargaining agreement applicable to the particular craft, 
classification, or type of worker employed on the project.  
 

C. NOTICE OF INTENT TO AWARD AND PROTESTS 

At the conclusion of the RFP response evaluation process, all entities who submitted a 
proposal package will be notified in writing by e-mail or USPS mail with the name of the 
Contractor being recommended for contract award. The document providing this 
notification is the Notice of Intent to Award.  

 
Protests must be in writing and must be received no later than seven (7) workdays after 
the District issues the Notice of Intent to Award. The District will reject the protest as 
untimely if it is received after this specified time frame. Protests will be accepted from 
Contractors or potential Contractors only.  
 
If the protest is mailed and not received by the District, the protesting party bears the 
burden of proof to submit evidence (e.g., certified mail receipt) that the protest was 
sent in a timely manner so that it would be received by the District within the RFP 
protest period. 
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Proposal protests must contain a detailed and complete written statement describing 
the reason(s) for protest. The protest must include the name and/or number of the 
proposal, the name of the firm protesting, and include a name, telephone number, 
email address and physical address of the protester. If a firm is representing the 
protester, they shall include their contact information in addition to that of the 
protesting firm.  
 
Protests must be mailed, hand delivered, or emailed to the Manager of Purchasing, 
Mailstop 102, East Bay Municipal Utility District, 1010 Franklin St., Oakland, CA  94607 
or P.O. Box 24055, Oakland, California 94623. Facsimile and electronic mail protests 
must be followed by a mailed or hand delivered identical copy of the protest and must 
arrive within the seven workday time limit. Any proposal protest filed with any other 
District office shall be forwarded immediately to the Manager of Purchasing. 
 
In the event that the protest is denied, the protester can appeal the determination to 
the requesting organization’s Department Director. The appeal must be submitted to 
the Department Director no later than five workdays from the date which the protest 
determination was transmitted by the District, to the protesting party. The appeal shall 
focus on the points raised in the original protest, and no new points shall be raised in 
the appeal. 
 
Such an appeal must be made in writing and must include all grounds for the appeal and 
copies of the original protest and the District’s response. The proposal protester must 
also send the Purchasing Division a copy of all materials sent to the Department 
Director. 
 
The Department Director will make a determination of the appeal and respond to the 
protester by certified mail in a timely manner. If the appeal is denied, the letter will 
include the date, time, and location of the Board of Directors meeting at which staff will 
make a recommendation for award and inform the protester it may request to address 
the Board of Directors at that meeting. 

 
The District may transmit copies of the protest and any attached documentation to all 
other parties who may be affected by the outcome of the protest. The decision of the 
District as to the validity of any protest is final. This District’s final decision will be 
transmitted to all affected parties in a timely manner. 
 

D. WARRANTY  

1. Contractor expressly warrants that all goods and services to be furnished 
pursuant to any contract awarded it arising from the Proposal will conform to the 
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descriptions and specifications contained herein and in supplier catalogs, product 
brochures, and other representations, depictions, or models, and will be free 
from defects, of merchantable quality, good material, and workmanship. 
Contractor expressly warrants that all goods and services to be furnished 
pursuant to such award will be fit and sufficient for the purpose(s) intended. This 
warranty shall survive any inspections, delivery, acceptance, payment, or 
contract termination for any reason, by the District. Contractor warrants that all 
work and services furnished hereunder shall be guaranteed for a period of one 
(1) year from the date of acceptance by the District.  

E. INVOICING  
 

1. Following the District’s acceptance of product(s) meeting all specified 
requirements, and/or the complete and satisfactory performance of services, the 
District will render payment within thirty (30) days of receipt of a correct invoice. 

2. The District will notify the General Service Provider of any invoice adjustments 
required. 

3. Invoices shall contain, at a minimum, District purchase order number, invoice 
number, remit to address, and itemized services description. 

4. The District will pay General Service Provider in an amount not to exceed the 
negotiated amount(s) which will be referenced in the agreement signed by both 
parties. 

F. BONDS 

1. The successful Contractor will be required to post and maintain a Payment Bond 
and Performance Bond for one hundred percent (100%) of the total contract 
amount with the District. Bonds must be on District forms attached to this RFP as 
Exhibit D - Bond Forms. 

IV. RFP RESPONSE SUBMITTAL INSTRUCTIONS AND INFORMATION 

A. DISTRICT CONTACTS 

All contact during the competitive process is to be through the contact listed on the first 
page of this RFP. The following persons are to be contacted only for the purposes 
specified below:   

FOR INFORMATION REGARDING TECHNICAL SPECIFICATIONS: 
Attn: Joseph Wong 
EBMUD-Engineering & Construction Department    
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E-Mail:  joseph.wong@ebmud.com   
PHONE:  (510) 287-0568 

 
FOR INFORMATION ON THE CONTRACT EQUITY PROGRAM: 
Attn: Contract Equity Office 
PHONE: (510) 287-0114 

 
AFTER AWARD: 
Attn: Joseph Wong 
EBMUD-Engineering & Construction Department   
E-Mail: joseph.wong@ebmud.com   
PHONE:  (510) 287-0568 
 

B. SUBMITTAL OF RFP RESPONSE   

1. At this time, no hardcopy proposals will be accepted. Upload your RFP response 
in pdf format and prior to the bid due date/time RFP submittals, in their entirety, 
shall be emailed to joseph.wong@ebmud.com. The District’s email has 
limitations on attachment size. Make sure your response is less than 25 
megabytes. If the file exceeds the limit, you will need to send multiple emails. 
Contractors are solely responsible for ensuring timely delivery of the 
proposals. The District shall not be responsible for any issues related to transfer 
of files through email. You may call at (510) 287-0568 to check receipt of the 
proposal. 

2. All costs required for the preparation and submission of an RFP response shall be 
borne by the Contractor.  

3. California Government Code Section 4552:  In submitting an RFP response to a 
public purchasing body, the Contractor offers and agrees that if the RFP response 
is accepted, it will assign to the purchasing body all rights, title, and interest in 
and to all causes of action it may have under Section 4 of the Clayton Act (15 
U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2, commencing with Section 
16700, of Part 2 of Division 7 of the Business and Professions Code), arising from 
purchases of goods, materials, or services by the Contractor for sale to the 
purchasing body pursuant to the RFP response. Such assignment shall be made 
and become effective at the time the purchasing body tenders final payment to 
the Contractor. 

4. Contractor expressly acknowledges that it is aware that if a false claim is 
knowingly submitted (as the terms “claim” and “knowingly” are defined in the 
California False Claims Act, Cal. Gov. Code, §12650 et seq.), the District will be 
entitled to civil remedies set forth in the California False Claim Act.  

mailto:joseph.wong@ebmud.com
mailto:joseph.wong@ebmud.com
mailto:joseph.wong@ebmud.com
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5. The RFP response shall remain open to acceptance and is irrevocable for a period 
of one hundred eighty (180) days, unless otherwise specified in the RFP 
documents. 

6. It is understood that the District reserves the right to reject any or all RFP 
responses.  

C. RESPONSE FORMAT 

1. Contractors shall not modify the existing text for any part of Exhibits A, B, C, D, E, 
F, G, or H or qualify their RFP responses. Contractors shall not submit to the 
District a re-typed or otherwise re-created version of these documents or any 
other District-provided document.  

2. RFP responses, in whole or in part, are NOT to be marked confidential or 
proprietary. The District may refuse to consider any RFP response or part thereof 
so marked. RFP responses submitted in response to this RFP may be subject to 
public disclosure. The District shall not be liable in any way for disclosure of any 
such records. 
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EXHIBIT A 

RFP RESPONSE PACKET 
RFP For – Multiple Small Electrical Installations 

RFP #566 25-03 
 
To: The EAST BAY MUNICIPAL UTILITY District (“District”) 
 
From:   

(Official Name of Contractor) 
 
RFP RESPONSE PACKET GUIDELINES 
 
 SUBMITTAL SHALL CONTAIN THE FOLLOWING: 

o EXHIBIT A – RFP RESPONSE PACKET 
 INCLUDING CONTRACTOR INFORMATION & ACCEPTANCE, PROPOSAL FORM, 

AND ALL REQUIRED DOCUMENTATION AS DESCRIBED IN “EXHIBIT A- REQUIRED 
DOCUMENTATION AND SUBMITTALS” INCLUDING CEP FORMS. 

o EXHIBIT G – DECLARATION OF ELIGIBILITY TO WORK ON PUBLIC WORKS PROJECTS. 
o EXHIBIT H – DECLARATION OF NONCOLLUSION. 

 
 CONTRACTORS THAT DO NOT COMPLY WITH THE REQUIREMENTS, AND/OR SUBMIT AN 

INCOMPLETE RFP RESPONSE MAY BE SUBJECT TO DISQUALIFICATION AND THEIR RFP 
RESPONSE REJECTED IN WHOLE. 
 

 IF PROPOSERS ARE MAKING ANY CLARIFICATIONS AND/OR AMENDMENTS, OR TAKING 
EXCEPTION TO ANY PART OF THIS RFP, THESE MUST BE SUBMITTED IN THE EXCEPTIONS, 
CLARIFICATIONS, AND AMENDMENTS SECTION OF THIS EXHIBIT A – RFP RESPONSE PACKET. 
THE DISTRICT, AT ITS SOLE DISCRETION, MAY ACCEPT AMENDMENTS/EXCEPTIONS, OR MAY 
DEEM THEM TO BE UNACCEPTABLE, THEREBY RENDERING THE RFP RESPONSE DISQUALIFIED. 

 
 PROPOSERS SHALL NOT MODIFY DISTRICT LANGUAGE IN ANY PART OF THIS RFP OR ITS 

EXHIBITS, NOR SHALL THEY QUALIFY THEIR RFP RESPONSE BY INSERTING THEIR OWN 
LANGUAGE OR FALSE CLAIMS IN THEIR RESPONSE. ANY EXCEPTIONS AND CLARIFICATIONS 
MUST BE PLACED IN THE “EXCEPTIONS/ CLARIFICATIONS” PAGE, NOT BURIED IN THE 
PROPOSAL ITSELF. 
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CONTRACTOR INFORMATION AND ACCEPTANCE 
 

1. The undersigned declares that all RFP documents, including, without limitation, the RFP, Addenda, and 
Exhibits, have been read and that the terms, conditions, certifications, and requirements are agreed to. 

2. The undersigned is authorized to offer, and agrees to furnish, the articles and services specified in 
accordance with the RFP documents. 

3. The undersigned acknowledges acceptance of all addenda related to this RFP. List Addenda for this RFP 
on the line below: 

Addendum # Date 

  

  

  

  

  

 

4. The undersigned hereby certifies to the District that all representations, certifications, and statements 
made by the Contractor, as set forth in this RFP Response Packet and attachments, are true and correct 
and are made under penalty of perjury pursuant to the laws of California. 
 

5. The undersigned acknowledges that the Contractor is, and will be, in good standing in the State of 
California, with all the necessary licenses, permits, certifications, approvals, and authorizations 
necessary to perform all obligations in connection with this RFP and associated RFP documents. 

6. It is the responsibility of each Contractor to be familiar with all of the specifications, terms, and 
conditions and, if applicable, the site condition. By the submission of an RFP response, the Contractor 
certifies that if awarded a contract it will make no claim against the District based upon ignorance of 
conditions or misunderstanding of the specifications. 

7. Patent indemnity:  General or Professional Service Providers who do business with the District shall 
hold the District, its Directors, officers, agents, and employees harmless from liability of any nature or 
kind, including cost and expenses, for infringement or use of any patent, copyright or other proprietary 
right, secret process, patented or unpatented invention, article, or appliance furnished or used in 
connection with the contract or purchase order. 

8. Insurance certificates are not required at the time of submission. However, by signing Exhibit A – RFP 
Response Packet, the Contractor agrees to meet the minimum insurance requirements stated in the 
RFP. This documentation must be provided to the District prior to execution of an agreement by the 
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District and shall include an insurance certificate which meets the minimum insurance requirements, 
as stated in the RFP.  

9. The undersigned acknowledges that RFP responses, in whole or in part, are NOT to be marked 
confidential or proprietary. The District may refuse to consider any RFP response or part thereof so 
marked. RFP responses submitted in response to this RFP may be subject to public disclosure. The 
District shall not be liable in any way for disclosure of any such records.  
 

10. The undersigned Contractor hereby submits this RFP response and binds itself to the District. The RFP, 
subsequent Addenda, Contractors Response Packet, and any attachments, shall be used to form the 
basis of a Contract, which once executed shall take precedence.  
 

11. The undersigned acknowledges ONE of the following (please check only one box)*: 

 Bidder is not an SBE nor a DVBE and is ineligible for any bid discount; OR 

  Bidder is an SBE or DVBE as described in the Contract Equity Program (CEP) and Equal 
Employment Opportunity (EEO) Guidelines, and has completed the CEP and EEO forms at the 
hyperlink contained in the CEP and EEO section of this Exhibit A. 

*If no box is checked it will be assumed that the Bidder is ineligible for bid discount, and none will be 
given. For additional information on SBE/DVBE bid discount please refer to Section III A of this RFP and 
the Contract Equity Program and Equal Employment Opportunity Guidelines at the above-referenced 
hyperlink. 

Official Name of Contractor (exactly as it appears on Contractor’s corporate seal and invoice):         
 
Street Address Line 1:         
 
Street Address Line 2:         
 
City:        State:        Zip Code:        
 
Webpage:        
 
Type of Entity / Organizational Structure (check one):  

  Corporation   Joint Venture 

  Limited Liability Partnership   Partnership 

  Limited Liability Corporation   Non-Profit / Church 

  Other:        
 
Jurisdiction of Organization Structure:         
 
Date of Organization Structure:        
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Federal Tax Identification Number:        
 
State of California License Number:   Class:   Expires:         
 
Department of Industrial Relations (DIR) Registration Number*:        
 
State of California Contractor License C-10 Number*: _______________   Expires: _____          ____ 
 

* Failure to provide a valid number will cause the Bid to be deemed non-responsive. 
 
 
Primary Contact Information: 
 

Name / Title:        
 
Telephone Number:        Fax Number:        
 
E-mail Address:        

 
Street Address Line 1:         
 
City:        State:        Zip Code:        
 

 
Does Contractor or any employee/representative/service provider have any relatives currently employed with 
EBMUD? (This does not impact award of a qualified proposal; required reporting purposes only.) 
 

 YES  NO 

If so, please list: 
 

CONTRACTOR OR CONTRACTOR 
EMPLOYEE FIRST AND LAST NAME 

DISTRICT EMPLOYEE FIRST AND LAST NAME RELATIONSHIP 

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 

  

 
 
SIGNATURE:   
 
Name and Title of Signer (printed):        
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Dated this        day of        20       
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PROPOSAL FORM 
 
 
Cost shall be submitted on this Proposal Form as is. The prices quoted below shall not include Sales 
Tax or Use Tax; said tax, wherever applicable, will be paid by the District to the General or 
Professional Service Provider, if licensed to collect, or otherwise directly to the State. 
 
No alterations or changes of any kind to the Proposal Form(s) are permitted. RFP responses that do 
not comply may be subject to rejection in total. The cost quoted below shall be the cost the District 
will pay for the term of any contract that is a result of this RFP process.  
 
 
 

Description Unit of Measure Cost 

Location 1 - Lobby Display Cases: Furnish and install 
new electrical junction boxes, outlet boxes, 
receptacles, and all associated appurtenances 
including wiring, connectors; demolish existing 
equipment, install lighting track system and fixtures 
furnished by the District, and perform all related work 
as specified for Location 1 in this RFP. 

Lump Sum $ 

Location 2 – SCADA Office: Furnish and install new 
motion sensors, electrical junction boxes, floor boxes 
with receptacles, all associated appurtenances 
including wiring, conduits; relocate existing floor boxes 
and wall receptacles, and perform all related work as 
specified for Location 2 in this RFP. 

Lump Sum $ 

Location 3 – Board Room: Furnish and install new 
electrical junction boxes in ceiling plenum and all 
associated appurtenances including wires, conduits, 
breakers, and supports, and perform all related work 
as specified for Location 3 in this RFP. 

Lump Sum $ 

Location 4 – Rooms 6C/D: Furnish and install new 
motion sensors, electrical junction boxes, floor boxes 
with receptacles and data outlets, load control 
receiver, all associated appurtenances including 
wiring, conduits, and perform all related work as 
specified for Location 4 in this RFP. 

Lump Sum $ 
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Allowance for Additional Work (see note 1 below) $60,000 
TOTAL LUMP SUM= $ 

 
 
Note 1: Contractor shall attach to this Proposal Form a schedule of hourly rates by classification that will 
be used for developing quotes for additional work that the District may request. 
 
See also Exhibit E – Scope of Work and Deliverables. 
 
FOR INFORMATION ONLY: 
 
TAX FOR MATERIALS (Oakland - 10.25%): _________________________________ 
 

GRAND TOTAL (TOTAL LUMP SUM INCLUDING ANY TAX):____________________ 
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REQUIRED DOCUMENTATION AND SUBMITTALS 

 
The specific documentation listed below is required to be submitted with the Exhibit A – RFP 
Response Packet. Contractors shall submit all documentation and clearly label each section of the 
RFP response with the appropriate title (i.e., Table of Contents, Letter of Transmittal, Key 
Personnel, etc.). 
 
 
1. Contract Equity Program: 
 

(a) Every Contractor must fill out, sign, and submit the appropriate sections of the Contract 
Equity Program and Equal Employment Opportunity documents located at the hyperlink 
contained in the last page of this Exhibit A. Special attention should be given to 
completing Form P-25, "Employment Data and Certification". Any Contractor needing 
assistance in completing these forms should contact the District's Contract Equity Office 
at (510) 287-0114 prior to submitting an RFP response. 

 
2. Exceptions, Clarifications, Amendments:   

 
(a) The RFP response shall include a separate section calling out all clarifications, 

exceptions, and amendments, if any, to the RFP and associated RFP documents, which 
shall be submitted with the Contractor’s RFP response using the template in the 
“Exceptions, Clarifications, Amendments” section of this Exhibit A – RFP Response 
Packet. 
 

(b) THE DISTRICT IS UNDER NO OBLIGATION TO ACCEPT ANY EXCEPTIONS, AND SUCH 
EXCEPTIONS MAY BE A BASIS FOR RFP RESPONSE DISQUALIFICATION. 
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CONTRACT EQUITY PROGRAM & EQUAL EMPLOYMENT OPPORTUNITY 

 
The District’s Board of Directors adopted the Contract Equity Program (CEP) to enhance equal opportunities 
for business owners of all races, ethnicities, and genders who are interested in doing business with the 
District. The program has contracting objectives, serving as the minimum level of expected contract 
participation for the three availability groups: white-men owned businesses, white-women owned businesses, 
and ethnic minority owned businesses. The contracting objectives apply to all contracts that are determined 
to have subcontracting opportunities, and to all General or Professional Service Providers regardless of their 
race, gender, or ethnicity. 
  
All Contractors and their subcontractors performing work for the District must be Equal Employment 
Opportunity (EEO) employers and shall be bound by all laws prohibiting discrimination in employment. There 
shall be no discrimination against any person, or group of persons, on account of race, color, religion, creed, 
national origin, ancestry, gender including gender identity or expression, age, marital or domestic partnership 
status, mental disability, physical disability (including HIV and AIDS), medical condition (including genetic 
characteristics or cancer), genetic information, or sexual orientation.  
 
Contractor and its subcontractors shall abide by the requirements of 41 CFR §§ 60-1.4(a), 60-300.5(a) and 
60-741.5(a). These regulations prohibit discrimination against qualified individuals based on their status as 
protected veterans or individuals with disabilities and prohibit discrimination against all individuals based 
on their race, color, religion, sex, sexual orientation, gender identity, or national origin in the performance 
of this contract. Moreover, these regulations require that covered prime contractors and subcontractors 
take affirmative action to employ and advance in employment individuals without regard to race, color, 
religion, sex, national origin, protected veteran status or disability. 
 
All Contractors shall include the nondiscrimination provisions above in all subcontracts. 
Please include the required completed forms with your proposal. Non-compliance with the Guidelines may 
deem a proposal non-responsive, and therefore, ineligible for contract award. Your firm is responsible for: 
 

1) Reading and understanding the CEP guidelines. 
 

2) Filling out and submitting with your proposal the appropriate forms. 
 
The CEP guidelines and forms can be downloaded from the District website at the following link: 

 https://www.ebmud.com/business-center/contract-equity-program  
  
If you have questions regarding the Contract Equity Program, please call (510) 287-0114. 
 
 
 
 
 
 
 
  

https://www.ebmud.com/business-center/contract-equity-program
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EXCEPTIONS, CLARIFICATIONS, AMENDMENTS 
 

RFP For – Multiple Small Electrical Installations 
RFP# 566 25-03 
 
Contractor Name:            
 
List below requests for clarifications, exceptions, and amendments, if any, to the RFP and associated 
RFP documents, and submit with your RFP response. 
 
The District is under no obligation to accept any exceptions and such exceptions may be a basis for 
RFP response disqualification. 

Reference to: Description 
Page No. Section Item No.  
p. 23 

D 1.c. Contractor takes exception to… 

                        

                        

                        

                        

                        

                        

                        

                        

                        

                        

*Print additional pages as necessary 
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EXHIBIT B 
INSURANCE REQUIREMENTS 

CONTRACTOR/COMPANY NAME:   

CONTRACTOR shall take out and maintain during the life of the Agreement all insurance required and 
CONTRACTOR shall not commence work until such insurance has been approved by DISTRICT. The 
proof of insurance shall be on forms provided by DISTRICT directly following these Insurance 
Requirements.  

CONTRACTORS are not required to submit completed insurance verification documents with their bid 
but will be required to submit them upon notification of award. By signing Exhibit A – RFP Response 
Packet, the BIDDER agrees to meet the minimum insurance requirements stated in the RFP. 

The following provisions are applicable to all required insurance: 

A. Prior to the beginning of and throughout the duration of Services, and for any additional period 
of time as specified below, CONTRACTOR shall, at its sole cost and expense, maintain 
insurance in conformance with the requirements set forth below.  

B. CONTRACTOR shall provide Verification of Insurance as required by this Agreement by 
providing the completed Verification of Insurance as requested below by signing and submitting 
Exhibit B (“Insurance Requirements”) to the DISTRICT. The Insurance Requirements may be 
signed by the insurance broker or the insurance broker’s agent (Insurance Broker/Agent) for the 
CONTRACTOR, or by an officer of the CONTRACTOR (Officer), or by the CONTRACTOR’s 
risk manager (Risk Manager). The Notice to Proceed shall not be issued, and CONTRACTOR 
shall not commence Services until a signed Verification of Insurance evidencing the specific 
coverages and limits required by this Agreement has been received by the DISTRICT. 

C. CONTRACTOR shall carry and maintain the minimum insurance requirements as defined in this 
Agreement. CONTRACTOR shall require any contractor/subcontractor to carry and maintain the 
minimum insurance required in this Agreement to the extent the insurance applies to the scope of 
the services to be performed by contractor/subcontractor. 

D. Receipt of a signed Verification of Insurance by the DISTRICT shall not relieve 
CONTRACTOR of any of the insurance requirements, nor decrease liability of CONTRACTOR. 

E. Insurance must be maintained, and an updated Verification of Insurance must be provided to the 
DISTRICT before the expiration of insurance by having the Insurance Broker/Agent, Officer, or 
Risk Manager update, sign and return the Insurance Requirements to the DISTRICT’s contract 
manager. The updated Insurance Requirements shall become a part of the Agreement but shall 
not require a change order to the Agreement. It is the CONTRACTOR’s sole responsibility to 
provide or to ensure that an updated Verification of Insurance is provided to the DISTRICT. The 
DISTRICT has no obligation to solicit, remind, prompt, request, seek, or otherwise obtain any 
updated Verification of Insurance, and any actual or alleged failure on the part of the DISTRICT 
to obtain any updated Verification of Insurance under this Agreement shall not in any way be 
construed to be a waiver of any right or remedy of the DISTRICT, in this or any regard. 
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F. The insurance required hereunder may be obtained by a combination of primary, excess and/or 
umbrella insurance, and all coverage shall be at least as broad as the requirements listed in this 
Agreement. 

G. Any deductibles, self-insurance, or self-insured retentions (SIRs) applicable to the required 
insurance coverage must be declared to and accepted by the DISTRICT. 

H. At the option and request of the DISTRICT, CONTRACTOR shall provide documentation of its 
financial ability to pay the deductible, self-insurance, or SIR. 

I. CONTRACTOR is responsible for the payment of any deductibles or SIRs pertaining to the 
policies required under this Agreement. In the event CONTRACTOR is unable to pay the 
required SIR, CONTRACTOR agrees that such SIR may be satisfied, in whole or in part, by the 
DISTRICT as the additional insured at the DISTRICT’s sole and absolute discretion, unless to 
do so would terminate or void the policy(ies). 

J. Unless otherwise accepted by the DISTRICT, all required insurance must be placed with insurers 
with a current A.M. Best’s rating of no less than A- V. 

K. CONTRACTOR shall defend the DISTRICT and pay any damages as a result of failure to 
provide the waiver of subrogation from the insurance carrier required by this Agreement. 

L. For any coverage that is provided on a claims-made coverage form (which type of form is 
permitted only where specified), the retroactive date must be shown, must be before the date of 
this Agreement, and must be before the beginning of any Services related to this Agreement. 

M. For all claims-made policies the updated Verification of Insurance must be provided to the 
DISTRICT for at least three (3) years after expiration or termination of this Agreement. 

N. If claims-made coverage is canceled or is non-renewed and if the claims-made coverage is not 
replaced with another claims-made policy form with a retroactive date prior to the effective date 
of this Agreement and prior to the start of any Services related to this Agreement, 
CONTRACTOR must purchase an extended reporting period for a minimum of three (3) years 
after expiration or termination of the Agreement. 

O. In the event of a claim or suit, and upon request by the DISTRICT, CONTRACTOR agrees to 
provide a copy of the pertinent policy(ies) within 10 days of such request to the DISTRICT for 
review. Any actual or alleged failure on the part of the DISTRICT to request a copy of the 
pertinent policy(ies) shall not in any way be construed to be a waiver of any right or remedy of 
the DISTRICT, in this or any regard. Additionally, the DISTRICT may, at any time during 
CONTRACTOR’s performance under this Agreement, request a copy of the Declarations pages 
and Schedule of Forms and Endorsements of any policy required to be maintained by 
CONTRACTOR hereunder, whether or not a suit or claim has been filed. Premium details may 
be redacted from any such documents requested. 

P. The defense and indemnification obligations of this Agreement are undertaken in addition to, and 
shall not in any way be limited by, the insurance obligations contained herein. 

Q. Where additional insured coverage is required, the additional insured coverage shall be primary 
and non-contributory, and will not seek contribution from the DISTRICT’s insurance or self-
insurance. 
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R. CONTRACTOR agrees to provide immediate Notice to the DISTRICT of any loss or claim 
against CONTRACTOR arising out of, pertaining to, or in any way relating to this Agreement or 
to Services performed under this Agreement. The DISTRICT assumes no obligation or liability 
by such Notice but has the right (but not the duty) to monitor the handling of any such claim(s) if 
the claim(s) is likely to involve the DISTRICT. 

S. It is the obligation of the CONTRACTOR to ensure all contractors/subcontractors performing 
services under this Agreement maintain the necessary coverages and limits. CONTRACTOR 
shall ensure that all contractors/subcontractors agree to the same indemnity obligation that 
CONTRACTOR agrees to in this Agreement based on the nature and scope of services being 
performed by each contractor/subcontractor. CONTRACTOR shall require that each 
contractor/subcontractor include the DISTRICT, its directors, officers, and employees as 
additional insureds on its liability policy(ies) (excepting Professional Liability and Workers’ 
Compensation) for all ongoing and completed operations with coverage as broad as required of 
CONTRACTOR under this Agreement. Failure or inability to secure fully adequate insurance 
shall in no way relieve the CONTRACTOR or all contractors/subcontractors of the responsibility 
for its own acts or the acts of any contractors/subcontractors or any employees or agents of either. 
All contractors/subcontractors are to waive subrogation against the DISTRICT on all policies. 
CONTRACTOR shall be responsible for maintaining records evidencing 
contractors’/subcontractors’ compliance with the necessary insurance coverages and limits, and 
such records shall be made available to the DISTRICT within 10 days upon request. 

T. It is CONTRACTOR’s responsibility to ensure its compliance with the insurance requirements. 
Any actual or alleged failure on the part of the DISTRICT to obtain proof of insurance required 
under this Agreement shall not in any way be construed to be a waiver of any right or remedy of 
the DISTRICT, in this or any regard. 

U. Notice of Cancellation/Non-Renewal/Material Reduction.  The insurance requirements hereunder 
are mandatory, and the DISTRICT may, at its sole and absolute discretion, terminate the services 
provided by CONTRACTOR, should CONTRACTOR breach its obligations to maintain the 
required coverage and limits set forth in this Agreement. No coverage required hereunder shall 
be cancelled, non-renewed or materially reduced in coverage or limits without the DISTRICT 
being provided at least thirty (30) days prior written notice, other than cancellation for the non-
payment of premiums, in which event the DISTRICT shall be provided ten (10) days prior 
written notice. Replacement of coverage with another policy or insurer, without any lapse in 
coverage or any reduction of the stated requirements does not require notice beyond submission 
to the DISTRICT of an updated Verification of Insurance which shall be met by having the 
Insurance Broker/ Agent, or Officer, or Risk Manager update, sign and return the Insurance 
Requirements. 

I.  Workers’ Compensation and Employer’s Liability Insurance Coverage 

A. Workers’ Compensation insurance including Employer’s Liability insurance with minimum 
limits as follows: 
Coverage A. Statutory Benefits Limits 
Coverage B. Employer’s Liability of not less than: 

 Bodily Injury by accident: $1,000,000 each accident 
 Bodily Injury by disease: $1,000,000 each employee  
 Bodily Injury by disease: $1,000,000 policy limit 
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B. If there is an onsite exposure of injury to CONTRACTOR, and/or contractor/subcontractor’s 
employees under the U.S. Longshore and Harbor Workers' Compensation Act, the Jones Act, or 
under laws, regulations or statutes applicable to maritime employees, coverage is required for 
such injuries or claims. 

C. If CONTRACTOR is exempt from carrying Workers’ Compensation Insurance, CONTRACTOR 
must return the completed Verification of Insurance confirming that CONTRACTOR has no 
employees and is exempt from the State of California Workers’ Compensation requirements. 

D. If CONTRACTOR is self-insured with respect to Workers’ Compensation coverage, 
CONTRACTOR shall provide to the DISTRICT a Certificate of Consent to Self-Insure from the 
California Department of Industrial Relations. Such self-insurance shall meet the minimum limit 
requirements and shall waive subrogation rights in favor of the DISTRICT as stated below in 
section “E.” 

E. Waiver of Subrogation. Workers’ Compensation policies, including any applicable excess and 
umbrella insurance, must contain a waiver of subrogation endorsement providing that 
CONTRACTOR and each insurer waive any and all rights of recovery by subrogation, or 
otherwise, against the DISTRICT, its directors, board, and committee members, officers, officials, 
employees, agents, and volunteers. CONTRACTOR shall defend and pay any and all damages, 
fees, and costs, of any kind arising out of, pertaining to, or in any way relating to 
CONTRACTOR’s failure to provide waiver of subrogation from the insurance carrier. 

Verification of Workers’ Compensation and Employer’s Liability Insurance Coverage 

       By checking the box and signing below, I hereby verify that the CONTRACTOR is exempt 
from the State of California’s requirement to carry Workers’ Compensation insurance. 

As the CONTRACTOR’s Insurance Broker/Agent, Officer, or Risk Manager, I hereby verify that I 
have reviewed and confirmed that the CONTRACTOR carries Workers’ Compensation insurance 
as required by this Agreement, including the relevant provisions applicable to all required 
insurance. 

Self-Insured Retention: Amount:  $           

Policy Limit: $             

Policy Number:              

Policy Period: from       to       

Insurance Carrier Name:             

Insurance Broker/Agent or Officer or Risk Manager - Print Name:        

Insurance Broker/Agent or Officer or Risk Manager’s Signature:        
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II.  Commercial General Liability Insurance (“CGL”) Coverage 

A. CONTRACTOR’s insurance shall be primary, and any insurance or self-insurance procured or 
maintained by the DISTRICT shall not be required to contribute to it. 

B. The insurance requirements under this Agreement shall be the greater of (1) the minimum 
coverage and limits specified in this Agreement; or (2) the broader coverage and maximum limits 
of coverage of any insurance policies or proceeds available to the Named Insured. It is agreed that 
these insurance requirements shall not in any way act to reduce coverage that is broader or that 
includes higher limits than the minimums required herein. No representation is made that the 
minimum insurance requirements of this Agreement are sufficient to cover the obligations of the 
CONTRACTOR. 

C. Minimum Requirements. CGL insurance with minimum per occurrence and aggregate limits as 
follows: 

Bodily Injury and Property Damage $2,000,000 per occurrence & aggregate 
Personal Injury/Advertising Injury $2,000,000 per occurrence & aggregate 
Products/Completed Operations $2,000,000 per occurrence & aggregate 

D. Coverage must be on an occurrence basis and be as broad as Insurance Services Office (ISO) 
form CG 00 01. 

E. Coverage for Products, and Completed Operations, and Ongoing Operations must be included in 
the insurance policies and shall not contain any “prior work” coverage limitation or exclusion 
applicable to any Services performed by CONTRACTOR and/or contractor/subcontractor under 
this Agreement. 

F. There will be no exclusion for explosions, collapse, or underground liability (XCU). 

G. Insurance policies and Additional Insured Endorsement(s) shall not exclude liability and damages 
to work arising out of, pertaining to, or in any way relating to services performed by 
contractor/subcontractor on CONTRACTOR’s behalf. 

H. Contractual liability coverage shall be included and shall not limit, by any modification or 
endorsement, coverage for liabilities assumed by CONTRACTOR under this Agreement as an 
“insured contract.” 

I. Waiver of Subrogation.  The policy shall be endorsed to include a Waiver of Subrogation 
ensuring that the CONTRACTOR and its insurer(s) waive any rights of recovery by subrogation, 
or otherwise, against the DISTRICT, its directors, board, and committee members, officers, 
officials, agents, volunteers, and employees. CONTRACTOR shall defend and pay any and all 
damages, fees, and costs, of any kind, arising out of, pertaining to, or in any way resulting from 
CONTRACTOR’s failure to provide the waiver of subrogation from its insurance carrier(s). 

J. Independent Contractor’s Liability shall not limit coverage for liability and/or damages arising out 
of, pertaining to, or in any way resulting from Services provided under this Agreement.  

K. To the fullest extent permitted by law, the DISTRICT, its directors, board, and committee 
members, officers, officials, employees, agents, and volunteers must be covered as Additional 
Insureds on a primary and noncontributory basis on all underlying, excess and umbrella policies 
that shall be evidenced in each case by an endorsement. Coverage for the Additional Insureds 
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must be as broad as ISO forms CG 20 10 (ongoing operations) and CG 20 37 (completed 
operations) for liability arising in whole, or in part, from work  performed by or on behalf of 
CONTRACTOR, or in any way related to Services performed under this Agreement.  

L. A severability of interest provision must apply for all the Additional Insureds, ensuring that 
CONTRACTOR’s insurance shall apply separately to each insured against whom a claim is made 
or suit is brought, except with respect to the policies’ limit(s).  

Verification of Commercial General Liability (CGL) Insurance Coverage 

As the CONTRACTOR’S Insurance Broker/Agent, Officer, or Risk Manager, I hereby verify that 
I have reviewed and confirmed that the CONTRACTOR carries Commercial General Liability 
insurance, as required by this Agreement, including the relevant provisions applicable to all 
required insurance:  

Self-Insured Retention: Amount:  $           

Policy Limit:              

Policy Number:              

Policy Period: from   to       

Insurance Carrier Name:             

Insurance Broker/Agent or Officer or Risk Manager - Print Name:       

Insurance Broker/Agent or Officer or Risk Manager’s Signature:       

III.  Business Auto Liability Insurance Coverage 

A. CONTRACTOR’s insurance shall be primary, and any insurance or self-insurance procured or 
maintained by the DISTRICT shall not be required to contribute to it. 

B. The insurance requirements under this Agreement shall be the greater of (1) the minimum coverage 
and limits specified in this Agreement; or (2) the broader coverage and maximum limits of coverage 
of any insurance policies or proceeds available to the Named Insured. It is agreed that these 
insurance requirements shall not in any way act to reduce coverage that is broader or that includes 
higher limits than the minimums required herein. No representation is made that the minimum 
insurance requirements of this Agreement are sufficient to cover the obligations of the 
CONTRACTOR. 

C. Minimum Requirements.  Auto insurance with minimum coverage and limits as follows: 
Each Occurrence Limit (per accident) and in the Aggregate: $2,000,000 
Bodily Injury and Property Damage: $2,000,000 

 
D. Coverage must include either “owned, non-owned, and hired” autos or “any” automobile. 

This provision ensures the policy covers losses arising out of use of company-owned vehicles 
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(“owned autos”), employee’s personal autos (“non-owned autos” meaning not owned by 
company/insured) or autos that are rented or leased (“hired autos”). 

E. If CONTRACTOR is transporting hazardous materials or contaminants, evidence of the Motor 
Carrier Act Endorsement-hazardous materials clean-up (MCS-90, or its equivalent) must be 
provided. 

F. If CONTRACTOR’s Scope of Services under this Agreement exposes a potential pollution liability 
risk related to transport of potential pollutants, seepage, release, escape or discharge of any nature 
(threatened or actual) of pollutants into the environment arising out of, pertaining to, or in any way 
related to CONTRACTOR’s and/or contractor’s/subcontractor’s performance under this Agreement, 
then Auto Liability Insurance policies must be endorsed to include Transportation Pollution Liability 
insurance. Alternatively, coverage may be provided under the CONTRACTOR’s Pollution Liability 
Policies if such policy has no exclusions that would restrict coverage under this Agreement. 
Coverage shall also include leakage of fuel or other “pollutants” needed for the normal functioning 
of covered autos. 

G. To the fullest extent permitted by law, the DISTRICT, its directors, board, and committee  members, 
officers, officials, employees, agents, and volunteers must be covered as Additional Insureds on a 
primary and noncontributory basis on all underlying and excess and umbrella policies. 

H. A severability of interest provision must apply for all the Additional Insureds, ensuring that 
CONTRACTOR’s insurance shall apply separately to each insured against whom a claim is made or 
suit is brought, except with respect to the insurer’s limits of liability. 

Verification of Business Auto Liability Insurance Coverage 

As the CONTRACTOR’S Insurance Broker/Agent, Officer, or Risk Manager, I hereby verify that 
I have reviewed and confirmed that the CONTRACTOR carries Business Automobile Liability 
insurance, as required by this Agreement, including the relevant provisions applicable to all 
required insurance: 

Self-Insured Retention: Amount: $           

Policy Limit: $             

Policy Number:              

Policy Period: from        to       

Insurance Carrier Name:             

Insurance Broker/Agent or Officer or Risk Manager – Print Name:       

Insurance Broker/Agent or Officer or Risk Manager’s Signature:        

IV.  Excess and/or Umbrella Liability Insurance Coverage (Optional – See Paragraph A below) 

A. The insurance requirements set forth above may be satisfied by a combination of primary and excess 
or umbrella policies. Where excess or umbrella policies are used the following shall apply: 



 

Rev. 2/2024  Exhibit B - Insurance Requirements 
Page 8 

 

B. CONTRACTOR’s insurance shall be primary, and any insurance or self-insurance procured or 
maintained by the DISTRICT shall not be required to contribute to it. 

C. The insurance requirements under this Agreement shall be the greater of (1) the minimum coverage 
and limits specified in this Agreement; or (2) the broader coverage and maximum limits of coverage 
of any insurance policies or proceeds available to the Named Insured. It is agreed that these 
insurance requirements shall not in any way act to reduce coverage that is broader or that includes 
higher limits than the minimums required herein. No representation is made that the minimum 
insurance requirements of this Agreement are sufficient to cover the obligations of the 
CONTRACTOR. 

D. Minimum Requirements:  It is expressly understood by the parties that CONTRACTOR’s Excess 
and/or Umbrella Liability policies shall, at minimum, comply with all insurance requirements set 
forth within this Agreement, and shall be at least as broad as coverage required of the underlying 
policies required herein. 

1. Coverage for Products, Completed Operations, and Ongoing Operations must be included in the 
insurance policies and shall not contain any “prior work” coverage limitation or exclusion 
applicable to any Services performed under this Agreement and, if it is a claims-made policy, it 
must be maintained for a minimum of three (3) years following final completion of the Services. 

2. There will be no exclusion for explosions, collapse, or underground damage (XCU). 

3. Insurance policies and Additional Insured Endorsements shall not exclude coverage for liability 
and damages from services performed by contractor/subcontractor on CONTRACTOR’s behalf. 

4. Contractual liability coverage shall be included and shall not limit, by any modification or 
endorsement, coverage for liabilities assumed by CONTRACTOR under this Agreement as an 
“insured contract.”  

5. Independent Contractor’s Liability shall not limit coverage for liability and/or damage arising out 
of, pertaining to, or in any way related to Services provided under this Agreement.  

6. To the fullest extent permitted by law, the DISTRICT, its directors, officers, officials, agents, 
volunteers, and employees must be covered as Additional Insureds on a primary and 
noncontributory basis on all excess and umbrella policies. The Additional Insureds must be 
covered for liability arising in whole or in part from any premises, Products, Ongoing Operations, 
and Completed Operations by or on behalf of CONTRACTOR, in any way related to Services 
performed under this Agreement.  

7. A severability of interest provision must apply for all the Additional Insureds, ensuring that the 
CONTRACTOR’s insurance shall apply separately to each insured against whom a claim is made 
or suit is brought, except with respect to the policy’s limits.  

8. CONTRACTOR and its excess and/or umbrella Liability insurance coverage must waive any 
rights of subrogation against the DISTRICT, its directors, officers, officials, employees, agents, 
and volunteers, and CONTRACTOR shall defend and pay any damages as a result of failure to 
provide the waiver of subrogation from the insurance carrier(s). 

Verification of Excess and/or Umbrella Liability Insurance Coverage 
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As the CONTRACTOR’S Insurance Broker/Agent, Officer, or Risk Manager, I hereby verify that 
I have reviewed and confirmed that the CONTRACTOR carries Excess and/or Umbrella Liability 
insurance, as required by this Agreement, including the relevant provisions applicable to all 
required insurance. 

Excess/Umbrella Limits: Amount $           

Policy Limit: $             

Policy Number:              

Policy Period from  to        

Insurance Carrier Name:             

Underlying Policy(ies) listed above to which Excess/Umbrella applies: 
                

Insurance Broker/Agent or Officer or Risk Manager - Print Name:       

Insurance Broker/Agent or Officer or Risk Manager’s Signature:       
 
 
V. Installation Floater 

At all times during the performance of services under this Agreement, Contractor shall maintain 
Installation Floater insurance on a special form (“all risks”) basis against direct physical loss, theft, or 
damage to all materials, property, structures, and equipment that will become part of the project, while in 
transit or storage, and during construction, erection, installation and testing. Coverage shall be in an 
amount equal to 100% of the projected completed value of the Project as well as subsequent 
modifications to that sum, unless an agreed amount is otherwise stated between the Contractor and the 
District. Contractor shall cause the policy to be endorsed with a waiver of subrogation in favor of the 
District, its officials, officers, employees, and agents. The District shall be included as a Loss Payee on 
the policy. 

Verification of Installation Floater Insurance Coverage 

As the CONTRACTOR’S Insurance Broker/Agent, Officer, or Risk Manager, I hereby verify that 
I have reviewed and confirmed that the CONTRACTOR carries Installation Floater insurance, as 
required by this Agreement, including the relevant provisions applicable to all required insurance. 

Self-Insured: Amount $            

Policy Limit: $             

Policy Number:              

Policy Period from       to        

Insurance Carrier Name:             
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Insurance Broker/Agent or Officer or Risk Manager - Print Name:       

Insurance Broker/Agent or Officer or Risk Manager’s Signature:       
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GENERAL CONDITIONS 

 

 

  ARTICLE 1 - GENERAL PROVISIONS 

 

1.1 Interpretation 

 

1.1.1 The following interpretative rules apply throughout the Contract Documents. 

 

.1 The provisions of the Contract Documents are complementary and should be 

interpreted viewing the Contract Documents as a whole. 

 

.2 A concept phrased in the singular should be interpreted in the plural as required. 

 

.3 Masculine includes feminine, and feminine includes masculine. 

 

.4 The words “shall,” “will” and “must,” in any of their tenses, indicate mandatory 

requirements. 

 

.5 The use of examples like “such as” or “including” does not limit or exclude 

examples not specifically mentioned. 

 

.6 The words “provide,” “perform,” “construct,” and “install” mean, unless 

preceded by the word “only,” that the Contractor shall provide, perform, 

construct, and install and include all services necessary to provide, perform, 

construct and install. 
 

1.2 Definitions 

 

1.2.1 Throughout the Contract Documents, the terms below will have the following 

defined meanings: 

 

.1 Act of God: An occurrence or condition and effect as defined in Public 

Contract Code §7105. 

 

.2 Addendum:  A written change, clarification, or correction to the Contract 

Documents issued by the East Bay Municipal Utility District prior to bid 

opening. 

 

.3 Bidder:  Any vendor, individual, partnership, joint venture, or corporation 

submitting a proposal for the work contemplated, acting directly or through a 

duly authorized representative. 

 

.4 Board or Board of Directors:  The Board of Directors of the East Bay 

Municipal Utility District. 
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.5 Business Entity: Any individual, business, partnership, joint venture, 

corporation, sole proprietorship, or other private legal entity recognized by 

statute.  

 

..6 Change Order:  A Change Order is a written instrument used for modifying the 

contract with regards to the scope of Work, Contract Sum, and/or Contract 

Time.  An approved Change Order is a Change Order signed by the District.  An 

executed Change Order is a Change Order signed by both the District and the 

Contractor. 

 

.7 Compensable Delay:  A period of delay to the Contractor’s performance of the 

Work that meets all of the following criteria: 

a) the delay directly prevents the Contractor from performing critical path 

Work;  

b) the delay is caused directly and solely by the District or by causes within 

the exclusive control of the District;  

c) the delay is not concurrent with any other type of delay;  

d) the delay could not have been avoided by the Contractor through work-

arounds, rescheduling or other mitigation measures; and 

e) the Contractor gave timely notice of the delay to the District in compliance 

with the terms of this contract. 

 

.8 Concurrent Delay:  Two or more independent causes of delay to the 

Contractor’s performance of the Work that meet all of the following criteria:  

a) the delays occur at the same time during all or a portion of the delay period 

being considered; 

b) the delays directly prevent the Contractor from performing critical path 

Work;  

c) each of the delays would have delayed the Contractor’s performance of 

critical path work even in the absence of any of the other delays; 

d) none of the delays could have been avoided by the Contractor through 

work-arounds, rescheduling or other mitigation measures required under 

this contract; and 

e) the Contractor gave timely notice of the delays to the District in 

compliance with the terms of this contract. 

 

.9 Contract Completion:  The Work has been fully completed in accordance with 

the Contract Documents as determined by the Engineer and all governmental 

authorities with jurisdiction over the project have issued acceptance or a 

certificate of occupancy. 

 

.10 Contract Documents:  See Article 1.3. 

 

.11 Contract Sum: The contract price stated in the signed General Services 

Agreement plus all Approved Change Orders. 
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.12 Contract Time:  The number of days set forth in the contract to achieve 

Contract Completion.  The required completion date is computed by adding the 

number of days to the effective date of the Notice to Proceed.  If the required 

completion date falls on a District holiday or non-Work Day, that day is 

excluded and the following Work Day is counted.  The Contract Time may only 

be adjusted by approved Change Order.   

 

.13 Contractor:  The Business Entity with whom the District enters into a 

contractual agreement. Contractor shall be synonymous with “supplier”, 

“vendor”, “consultant” or other similar term. 

 

.14 Critical Path:  The sequence of schedule activities that determines the duration 

of the Work. 

 

.15 Day:  Unless otherwise specified, days are calendar days, measured from 

midnight to the next midnight. 

 

.16 Deficiency Notice:  A written notice issued by the Engineer informing the 

Contractor of non-conforming Work. 

 

.17 District:  The East Bay Municipal Utility District. 

 

.18 Engineer:  The Director of Engineering and Construction or the Director of 

Wastewater of the District acting directly or through authorized agents acting 

within the duties entrusted to them. 

 

.19 Excusable Delay:  A period of delay to the Contractor’s performance of the 

Work that meets all of the following criteria:   

a) the delay prevents the Contractor from performing critical path work;  

b) the delay is directly caused by events beyond the control of both the 

District and the Contractor (including, but not limited to, adverse weather);  

c) the delay is not concurrent with an Inexcusable Delay as defined in this 

contract;  

d) the delay could not have been avoided by the Contractor through work-

arounds, rescheduling or other mitigation measures required under the 

contract; and 

e) the Contractor gave timely notice of the delay to the District in compliance 

with the terms of this contract. 

 

.20 Fixed Costs (also known as Fixed Price):  Any necessary labor, material, and 

equipment costs directly expended which remain constant regardless of the 

quantity of work done. 

 

.21 Force Account:  Method of compensation for Work performed that is billed at 

actual cost for labor, materials, equipment, taxes and other costs plus a specified 
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percentage of markup for overhead and profit.  Compensation rate for certain 

cost elements may be specified in the contract. 

 

.22 Force Majeure: An event of force majeure is an event or circumstance which is 

beyond the control and without the fault or negligence of the Contractor or the 

District, and which by the exercise of reasonable diligence the Contractor or the 

District is unable to anticipate or prevent, provided that the event or 

circumstance is limited to: adverse weather conditions, including, but not 

limited to, National Weather Service Red Flag Warnings, public safety power 

shutoffs, drought, fires, or floods; wars; civil or military disturbances; acts of 

terrorism; epidemics; acts of civil or military authority; or governmental actions, 

that affect the Contractor’s or District’s ability to perform its contractual scope 

of work. 

 

.23 Free Float (also known as Activity Float):  The amount of time that a 

scheduled activity can be delayed without delaying the early start of any 

immediately following schedule activity.  

 

.24 Goods: Off-the-shelf software and all types of tangible property, including but 

not limited to materials, supplies, and equipment. 

 

.25 Inexcusable Delay:  A period of delay to the Contractor’s performance of the 

Work caused by circumstances within the Contractor’s control or within the 

scope of the Contractor’s contract responsibilities.  Delays attributable to or 

within the control of a Subcontractor of any tier, or a Supplier, shall be deemed 

to be delays within the control of the Contractor.  Inexcusable Delays include, 

but are not limited to, any of the following: 

a)  delays caused by the Contractor’s failure to perform its cooperation and 

coordination responsibilities required by this contract;  

b)  delays caused by the District’s enforcement of any government act or 

regulation, or the provisions of the contract;  

c)  delays caused by the District’s right to sequence the Work in a manner that 

would avoid disruption to the District’s tenants, customers, contiguous 

property owners, and their contractors or other prime contractors and their 

respective Subcontractors; 

d)  any delay that is neither a Compensable Delay nor Excusable Delay as 

defined in this contract; and 

e)  delays of any kind that the Contractor fails to give timely notice to the 

District in compliance with the terms of this contract.  

 

.26 Lump Sum Price:  Pricing arrangement where the Contractor agrees to perform 

the scope of work for a fixed price that cannot be adjusted unless there is a 

Change Order.  For the purpose of this contract, the terms Lump Sum Price and 

Fixed Price adjustment are used interchangeably. 
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.27 Notice to Proceed:  A written directive, issued by the District, authorizing the 

Contractor to start performance of the work and establishing date of 

commencement of the work.  The effective date is the date the Contractor 

acknowledges receipt of the Notice to Proceed or five days from mailing, 

whichever is earlier.  

 

.28 Shop Drawings:  Includes all drawings, specifications, diagrams, calculations, 

illustrations, product samples, brochures, catalog cuts, schedules, and other data 

which are prepared by the Contractor, a Subcontractor, tier-subcontractor, 

manufacturer, Supplier, or distributor, illustrating how specific portions of the 

Work shall be fabricated or installed. 

 

.29 Shoring:  A temporary structural system designed to support any and all loads 

for the purposes of excavation.  Sloping of the soil shall not be considered as 

shoring. 

 

.30 Subcontractor:  The person or persons, co-partnership, firm or entity in direct 

contract with the Contractor or with any other Subcontractor for the purpose of 

furnishing materials, equipment, and/or performing a part of the contract Work. 

 

.31 Superintendent:  The Contractor's authorized on-site representative in charge 

of supervising the Work.  Instructions and information given by the Engineer to 

the Superintendent shall be considered to have been given to the Contractor. 

 

.32 Supplier:  A manufacturer, fabricator, distributor, or any person or organization 

who supplies materials or equipment for the contract Work, including that 

fabricated to a special design, but who does not ordinarily perform labor at the 

jobsite. 

 

.33 Total Float:  The amount of time that a schedule activity may be delayed from 

its early start without delaying the Contract Completion date, or violating a 

schedule constraint. 

 

.34 Underground Utilities:  All pipelines, conduits, ducts, cables, wires, manholes, 

vaults, tanks, tunnels, or other such facilities or attachments, and any 

encasements containing such facilities that are installed underground to furnish 

any of the following services or materials:  water, sewage and drainage 

removal, electricity, gases, steam, liquid petroleum products, telephone or other 

communication systems, cable television, traffic, or other control or 

information systems. 

 

.35 Unit Price:  Pricing arrangement in which the total amount of compensation for 

performance of the work is computed by multiplying the actual quantity of 

Work performed by the line item unit price except as noted in Article 7.5.  

Measurement of the quantity of work performed shall be determined by the 

Engineer. 
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.36 Work:  All labor, material, equipment, submittal, and appurtenances required to 

be furnished to properly fulfill the Contractor’s obligations as required by the 

Contract Documents.   

 

.37 Work Day: Unless specified elsewhere, work day includes all days of the year 

except Saturdays, Sundays, and District Holidays. 

 

1.3 Contract Documents 

 

1.3.1 The Contract Documents comprise the entire agreement between the District and 

the Contractor concerning the Work.  The Contractor shall properly perform all 

requirements of the Contract Documents. 

 

1.3.2 The Contract Documents include the District’s General Services Agreement and 

any exhibits attached thereto, purchase order, Request for Proposal (RFP), Request 

for Quotation (RFQ) or Contractor response packet, drawings, specifications, 

addenda, and approved Change Orders or amendments, if any. 

 

1.3.3 The Contract Documents are intended to be complementary and include all items 

necessary for the Contractor’s proper execution and completion of the Work.  

Anything mentioned in the specifications and not shown on the drawings or shown 

on the drawings and not mentioned in the specifications shall be as if shown or 

mentioned in both.  Any part of the Work not shown or mentioned on the drawings 

or in the specifications that is reasonably implied by either, or is necessary or usual 

for proper performance of the Work, shall be provided by the Contractor at its 

expense.   

 

.1   In the case of conflicts, errors, or discrepancies in any of the Contract 

Documents, the order of precedence is as follows.  Within the same order of 

precedence, specific requirements shall take precedence over general 

requirements. 

 

1. Approved change Orders 

2. Addenda 

3. RFQ or RFP  

4. General Services Agreement General Conditions 

5. Referenced Standard Specifications and Drawings 

6. Contractor’s Response packet 

7. Referenced Standard Specifications 

 

 .2   With reference to the Drawings: 

 

1. Numerical dimensions govern over scaled dimensions 

2. Detailed drawings govern over general drawings 

3. Addenda/Change Order drawings govern over contract drawings 
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4. Contract drawings govern over standard drawings 

5.   Notes apply only to the drawing where the notes appear, unless classified as 

“typical” or intended to apply elsewhere in which case they apply to all 

drawings where the conditions or circumstance noted occurs 

6.   Typical details apply to all drawings unless a specific different detail is 

shown 

 

1.3.4  “Related Sections” are referenced solely for the convenience of the Contractor and 

its Subcontractors and Suppliers, but does not, whether by omission or otherwise, 

lessen the requirements of the specification section where the related section is 

referenced.  

 

1.3.5 Command type sentences used in the specifications refer to and are directed to the 

Contractor.       

 

1.3.6 No interest in the contract shall be transferred to any other party without permission 

of the Board of Directors. 

  

 

ARTICLE 2 - RIGHTS-OF-WAY AND PROPERTY 

 

2.1 Provided by the District 

 

2.1.1 The District will provide reasonable access to the site for performance of the Work.  

Upon approval by the Engineer, the Contractor may use a suitable portion of the 

District's rights-of-way or property for working space and for storage of equipment 

and materials.  The Contractor is responsible for any damage resulting from its use 

of the District’s rights-of-way or property and shall return and restore it to its pre-

existing condition.  The District will not be responsible for any loss or damage to 

equipment or materials stored on the work site or on the District’s rights-of-way or 

property. 

 

2.1.2 The Contractor does not have exclusive use of the site or the rights-of-way and 

must coordinate its use with the District and others. 

 

2.2 Additional Property 

 

2.2.1 If the Contractor’s operations cause the contractor to require additional property 

that is not within the District's rights-of-way or property for its operations, the 

Contractor shall, at its own expense, arrange with the property owners to use the 

additional property. 

 

2.2.2 Agreements with property owners for storing materials and equipment, or other 

purpose related to the Work shall be made in writing with a copy submitted to the 

Engineer. 
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  ARTICLE 3 - ADMINISTRATION OF THE CONTRACT 

 

3.1 Authority of the Engineer 

 

3.1.1 The decision of the Engineer will be final and binding on both parties with respect 

to all questions concerning the intent of the Contract Documents, the acceptability 

of material or equipment, the classification of material, the execution of the Work, 

and/or conflicting interests of separate contractors performing related work. 

 

3.2 Inspection and Non-Conforming Work 

 

3.2.1 All materials furnished and Work completed under the contract is subject to 

inspection by the Engineer.  The Engineer’s inspections are solely for the District’s 

benefit and do not constitute acceptance of any of the Contractor's work or waiver 

of the requirement that the Contractor's work conform to the requirements of the 

Contract Documents.  The Contractor shall furnish, without extra charge, all 

necessary test pieces and samples, including facilities and labor for obtaining those 

pieces, as requested by the Engineer.  The Engineer will have safe access to the 

work site or shop where the work, material or equipment subject to inspection is 

being performed or manufactured or where any off-site work is being performed, 

including shops, sites, and assembly facilities of Subcontractors and Suppliers. 

 

3.2.2 All material, equipment or Work that does not conform to the Contract Documents 

is non-conforming work and will be rejected regardless of whether it may have been 

inspected by the Engineer or its representative.  Installation of unapproved materials 

and equipment is non-conforming work until the materials or equipment are 

approved by the Engineer.  Deficiency Notices may be issued by the Engineer to 

advise the Contractor of non-conforming work. However, lack of a Deficiency 

Notice shall not waive the Contractor’s obligation to correct any and all non-

conforming work, patent or latent, through the expiration of the warranty period, or 

other such longer period as specified in the Contract Documents. 

 

3.2.3 Within 10 Work Days after receipt of a Deficiency Notice, the Contractor shall 

submit its proposal and schedule for correcting all non-conforming work.  The 

District may withhold 150% of the installed value identified or such reasonable 

costs as determined by the Engineer until the non-conforming work is completed in 

accordance with the requirements of the Contract Documents.  Additional costs for 

engineering, observation, administrative, clerical or other work associated with or 

resulting from the Contractor’s failure to perform its work in conformance with the 

Contract Documents shall be borne solely by the Contractor, and the Engineer may 

elect to deduct the District’s additional costs from any future payments to the 

Contractor.  If the Contractor refuses or neglects to replace the non-conforming 

work, the District may correct or replace the non-conforming work at the 

Contractor’s expense.  The District’s expenses in correcting any non-conforming 
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work will be calculated as fully burdened costs for labor, plus actual costs for 

materials and equipment, plus a 15% markup on materials and equipment. 

 

3.2.4 Work completed without the Engineer’s inspection and approval may be required to 

be reconstructed or replaced upon the Engineer’s inspection.  Work covered without 

prior approval of the Engineer may be required to be uncovered to the extent 

necessary for the Engineer to determine if the covered Work is satisfactory.  The 

entire cost of replacing or uncovering and re-covering the Work, including the cost 

of materials furnished by the District, shall be borne by the Contractor, whether or 

not the Work uncovered or replaced is found to be defective. 

 

3.3 Lines, Grades, and Measurements 

 

3.3.1 Lines and grades will be established by the Engineer, unless otherwise noted, and 

the Contractor shall provide such assistance and materials as may be required.  The 

Contractor shall be responsible for transferring grades from the survey stakes 

provided by the Engineer.  The Contractor shall carefully preserve all stakes and 

reference points.  Should any stakes, points or monuments be removed or destroyed 

without the approval of the Engineer, the stakes, points or monuments shall be 

reset, as necessary, at the Contractor's expense. 

3.3.2 The Contractor shall inform the Engineer at least four full Work Days in advance of 

the times and places that the Contractor requires establishment of lines, grades, or 

quantity surveys. 

 

3.3.3 If the Contractor fails to provide timely notice to the Engineer regarding its survey 

requirements, no compensation will be made for the impact to the Contractor for 

resulting delays. 

 

3.4 Disputes and Claims 

 

3.4.1 Disputes 

 

.1 If the Engineer issues an order or decision that requires the Contractor to 

perform Work that the Contractor believes is not required by the Contract 

Documents, the Contractor shall, within 48 hours of the order or decision, notify 

the Engineer in writing that it disputes the order or decision.  The Contractor’s 

notice shall include the date and circumstances of the Engineer’s order or 

decision and the detailed basis for disputing the order or decision.  Regardless 

of the basis of the dispute, the Contractor shall immediately perform the 

disputed Work or conform to the Engineer’s order or decision.  

 

.2 Notice of Intent To File a Claim:  The Engineer will consider and investigate 

the dispute and issue a written and final decision regarding the dispute.  If the 

Contractor disagrees with the Engineer’s final decision, the Contractor shall, 

within 10 days of receipt of the decision, send the Engineer a written Notice of 

Intent To File a Claim. 
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.3 Waiver:  Failure of the Contractor to comply with the notifications of  

Articles 3.4.1.1 and 3.4.1.2 within the specified time constitutes a waiver of the 

Contractor’s right to assert a Claim concerning such matter. 

 

3.4.2 Claims 

 

.1 Time to Submit Claim:  The Contractor shall submit a written Claim within  

30 days after submitting a Notice of Intent to File a Claim.  The Claim shall 

relate directly to the circumstances addressed in the Notice of Intent to File a 

Claim, must identify the date of the Notice of Intent to File a Claim to which the 

Claim relates, and may not raise new issues or circumstances that were not 

identified in the Notice of Intent to File a Claim.  The Claim shall clearly state 

that it is a Claim being submitted under this Article.  Failure to submit a written 

Claim within the 30-day period waives any right to recover compensation or 

obtain an extension of Contract Time due to the issues referenced in the Notice 

of Intent to File a Claim. 

 

.2 Contents of Written Claim:  The written Claim shall provide detailed 

information sufficient to allow the Engineer to evaluate entitlement and value of 

the Claim, including: 

a) Description of the event or events giving rise to the Claim; 

b) Identification of the date or dates of the event, or events giving rise to the 

Claim; 

c) Identification of all statutory or contractual support for the Claim; and 

d) Detailed analysis of the asserted effect on the Contract Sum and the 

Contract Time.  

 

.3 Extensions in Contract Time:  The Claim shall provide an analysis of 

schedule impact that describes how the Contractor will incorporate the alleged 

changed Work in the schedule and how that Work impacts the current accepted 

schedule.  The analysis of schedule impacts shall contain a written narrative and 

a schedule diagram depicting how the alleged changed Work affects other 

schedule activities and an analysis of the potential mitigation efforts.  The 

written narrative shall describe the sequence of events surrounding the alleged 

change, the effect the events had or will have on the progress of the Work, an 

explanation regarding the cause of delay, the Contractor’s mitigation efforts 

taken to minimize time impacts to the project, and the Contractor’s 

determination whether additional compensation and/or an extension of the 

Contract Time is sought for delay.  If the Contractor is requesting an extension 

in the Contract Time, the magnitude and cause of the delay shall be 

demonstrated in the analysis of schedule impacts. 

 

.4 Delay Analysis Diagrams:    The analysis diagram shall be provided in an 

editable, electronic, file format as well as a printed copy.  The results of the 

analysis diagram shall be tied to the affected sequence of schedule activities to 
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enable the Engineer to evaluate the impact to the critical path as a result of the 

alleged changed work.  The schedule diagram shall also show logic 

relationships and durations of new activities associated with the alleged change 

and logic and duration revisions to existing schedule activities due to the alleged 

change and mitigations taken to minimize impacts to the project.  The 

Contractor is responsible for requesting extensions to its Contract Time based 

on the analysis of schedule impact.   

 

.5 Adjustments to Contract Sum:  The Claim shall also provide adequate 

financial data supporting any request for a change in Contract Sum.  The Claim  

shall include a detailed cost breakdown of all items claimed, including all costs 

associated with delays, acceleration, overhead and profit, and the computations 

used in determining such costs.  The Contractor’s proposal shall include 

detailed estimates with cost breakdowns for each Subcontractor whose break 

down will include the following categories: labor, material, equipment, 

overhead, and profit.  Labor shall be broken down into hours and rate per hour.  

If applicable, the proposal shall include a breakdown for off-site labor 

(including factory labor, engineering, etc.).  If the exact amount of a Claim is 

not ascertainable at the time the claim is made, the available supporting data 

shall be submitted and any supplemental data supporting the exact amount of 

the Claim shall be submitted as soon as available. 

 

.6 Claim Format: 

 

a) The Contractor shall submit the claim in the following format: 

   

1) Cover letter and certification. 

 

2) Summary of claim including: 

 

(a) Underlying Facts. 

 

(b) Entitlement. 

 

(c) Mitigation Efforts. 

 

(d) Calculations. 

 

(e) Contract Provisions Supporting Relief. 

 

3) List of documents relating to claim: 

 

(a) Specifications. 

 

(b) Drawings. 
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(c) Clarifications/Requests For Information. 

 

(d) Schedules. 

 

(e) Other. 

 

4) Chronology of Events and Correspondence. 

 

5) Analysis of Claim Merit. 

 

6) Analysis of Claim Cost. 

 

7) Analysis of Schedule Impact. 

 

8) Attachments: 

 

(a) Specifications. 

 

(b) Drawings. 

 

(c) Clarifications/Requests For Information. 

 

(d) Correspondence. 

 

(e) Schedules. 

 

(f) Other.  

 

b) The Contractor, through a corporate officer or general partner, shall certify 

under penalty of perjury pursuant to the laws of the State of California for 

any Claim filed on behalf of itself or its Subcontractors or Suppliers, that: 

 

1) The Claim is made in good faith; 

 

2) Supporting data are accurate and complete to the best of the Contractor’s 

knowledge and belief; and 

 

3) The amount requested accurately reflects the contract adjustment for 

which the Contractor believes the District is liable. 

  

.7 If Contractor does not certify the Claim as required above, the Claim will be 

considered incomplete and subject to denial without any further recourse by, or 

remedy to, the Contractor.    

 

.8 A claim complying with the requirements of Article 3.4  by the Contractor sent 

to the District by registered or certified mail with return receipt requested, either 
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on its own behalf, or on behalf of one of its subcontractors of any tier that is a 

separate demand for a time extension, including without limitation, for relief 

from damages or penalties for delay, for money or damages arising from work 

done by, or on behalf of the Contractor for which payment is not otherwise 

provided, or to which the Contractor is not otherwise entitled, or payment of an 

amount disputed by the District shall be subjected to the following procedures:  

 

a) Upon receipt of a Claim, the District will conduct a reasonable review of the 

Claim and will provide to the Contractor a written statement identifying 

what portion of the Claim is disputed and what portion is undisputed within 

45 days from the date of receipt. The time for providing the written 

statement may be extended by mutual agreement between the District and 

the Contractor. If the District requires approval from its governing Board, 

and its Board does not meet within the 45-day period from receipt of a 

Claim, then the 45-day period shall be extended to three days following the 

next duly publicly noticed meeting of the District’s Board. 

 

b) Upon request by the District, the Contractor shall furnish reasonable 

documentation to support the Claim, as outlined in Article 3.4.2.   

 

c) Any payment due on an undisputed portion of the Claim will be paid within 

60 days after the District issues the written statement referenced in 

Subparagraph 3.4.2.8.a, above.  

 

d) If the Contractor disputes the District’s written statement, or if the District 

fails to timely respond to a Claim, the Contractor may demand in writing by 

registered or certified mail with “return receipt requested”, an informal 

conference to meet and confer for settlement of the issues in dispute with the 

District.  Within 30 days from the date of receipt of such demand to meet 

and confer, the District will schedule and hold a meet and confer 

conference, unless the timing is extended by mutual agreement of the 

Contractor and the District.  

 

e) Within 10 business days following the conclusion of the meet and confer 

conference, if the Claim or any portion of the Claim remains in dispute, the 

District will provide the Contractor a written statement identifying the 

portion of the Claim that remains in dispute and the portion that is 

undisputed. If additional unpaid undisputed portions of the Claim are 

identified, payment on such undisputed portions will be made within 60 

days after the District issues the written statement referenced in this 

Subparagraph 3.4.2.8.e.  

 

f) Following receipt of the District’s written statement in Subparagraph 

3.4.2.8.e, the Contractor may identify in writing any disputed portion of the 

Claim and request mediation.  The disputed portion of the Claim, as 

identified in writing by the Contractor, shall be submitted to nonbinding 
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mediation. The costs of mediation shall be shared equally by the District and 

the Contractor. The District and the Contractor shall mutually agree to a 

mediator within 10 business days after the disputed portion of the Claim has 

been identified in writing as provided herein. If the District and the 

Contractor cannot agree upon a mediator, they shall each select a mediator, 

and those mediators shall select a qualified neutral third party to mediate 

with regard to the disputed portion of the Claim. Each party shall bear the 

fees and costs charged by its respective mediator in connection with the 

selection of the neutral mediator. Alternatively, the parties may agree to any 

nonbinding process, included but not limited to neutral evaluation or a 

dispute review board, and such nonbinding process shall be considered to 

comply with the mediation requirements set forth herein.  Unless otherwise 

agreed by the District and the Contractor in writing, the mediation shall 

excuse any further obligation under Public Contract Code § 20104.4 to 

mediate after litigation has been commenced. The District and the 

Contractor may mutually agree to waive mediation in writing, at which time 

the procedures set forth in Article 3.4 shall be deemed complete and 

complied with, other than the mediation provided herein.  

 

g) If mediation of the disputed portion of the Claim is unsuccessful, the 

Contractor shall be required to follow all of the other claim procedures set 

forth in Article 3.4. 

 

h) Failure by the District to respond to a Claim within the time periods set forth 

herein will result in the Claim being deemed rejected in its entirety. A Claim 

that is denied by reason of the District’s failure to have responded to a 

Claim, or its failure to otherwise meet the time requirements of 

Subparagraph 3.4.2.8, shall not constitute an adverse finding with regard to 

the merits of the Claim or the responsibility or qualifications of the 

Contractor.  

 

i) Amounts not paid in a timely manner as required in Subparagraph 3.4.2.8 

will bear interest at 7 percent per annum.    

 

j) It is intended that the provisions stated in this Subparagraph 3.4.2.8 be a 

summary of the requirements of Public Contract Code § 9204, and it is not 

intended that the provisions herein shall waive or alter the requirements of 

Public Contract Code § 9204, except to the extent permitted by law upon 

mutual written agreement by the Contractor and the District.  

 

.9 Condition Precedent (Government Code, Sections 930, et seq.): 

 

a) The Disputes and Claims procedures set forth in Article 3.4 are the 

exclusive procedures for presenting any Claims and are a condition 

precedent to filing a Government Code Claim, which, in turn, is a condition 

precedent to the right to initiating any action against the District related to 
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the Claim. Failure to comply with the Disputes and Claims procedures offset 

forth in Article 3.4 is a waiver of any Claim arising from or related to the 

facts and circumstances described in the Claim or the Notice of Intent to File 

a Claim. 

 

.10 The parties specifically and expressly agree that Government Code,  

Section 12650, et seq., applies.  If a false claim is knowingly submitted (as the 

terms "claim" and "knowingly" are defined in the California False Claims Act, 

Government Code, Section 12650, et seq.), the District will be entitled to civil 

remedies set forth in the California False Claim Act.  It may also be considered 

fraud and the Contractor may be subject to criminal prosecution.   

 

.11 Under no circumstances will the Contractor be entitled to indirect, 

consequential, special and incidental damages. 

 

 

ARTICLE 4 - CONTRACTOR'S RESPONSIBILITIES 

 

4.1 Responsibility of the Contractor 

 

4.1.1 Means and Methods.  The Contractor shall complete the entire Work to the 

satisfaction of the Engineer in accordance with the Contract Documents.  The 

Contractor is solely responsible for the means, methods, techniques, sequence, 

scheduling, workforce, and procedures of construction unless otherwise specified.  

The Contractor is solely responsible for initiating, maintaining, and supervising all 

safety precautions and programs in connection with performance of Work under the 

contract and shall comply and enforce all Cal/OSHA requirements on this project.  

The Contractor is the “controlling employer” for this project as defined by 

Cal/OSHA. 

 

4.1.2 Work.  The Contractor shall provide and pay for all labor, materials, equipment, 

tools, construction equipment and machinery, transportation, utilities, and other 

facilities and services required for the proper execution and completion of the Work 

included in this contract.  

  

4.1.3 Permit, Fee and Licenses.  Unless otherwise specified, the Contractor shall secure 

and pay for all licenses, royalties, government fees, and permits necessary for 

proper execution and completion of the Work.  The Contractor shall give notices as 

required by permits prior to commencement of the Work, and provide copies of all 

permits to the Engineer before starting on the Work.  

 

4.1.4 Contractor’s Licensing Requirements.  The Contractor shall have all required 

California State and local licenses and certificates for performance of the Work, and 

shall furnish satisfactory proof of licensing and certifications to the Engineer upon 

request.  All required licenses and certificates shall be valid throughout construction 

of the project.  
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4.1.5 Taxes.  The Contractor shall pay all State, Federal, and local taxes applicable to the 

project, including all sales, use, gross receipts and similar taxes properly assessed 

against its equipment, materials, or property used or required in connection with the 

Work. 

 

4.1.6 Compensation for Employees.  In accordance with the provisions of Section 3700 

of the Labor Code, the Contractor shall secure the payment of compensation to its 

employees, Subcontractors and Suppliers. 

 

4.2 Supervision of the Work 

 

4.2.1 Superintendent.   The Contractor shall provide a qualified, competent 

superintendent at the project site to supervise and direct all Work being performed 

by the Contractor, Subcontractors, and their respective agents and employees to 

ensure that the Work is being carried out in accordance with the Contract 

Documents.  The Contractor shall designate, in writing, the scope and authority of 

the superintendent before the Work begins.  Instructions and information given by 

the Engineer to the Contractor's superintendent about the Work are binding on the 

Contractor. 

 

4.2.2 Coordination of the Work.  Before starting each portion of the Work, the 

Contractor shall: (i) review and compare the various Contract Documents relative to 

that portion of the Work, as well as any additional information furnished by the 

Engineer and approved Subcontractor submittals that may affect proper installation 

of the Work; (ii) field measure existing conditions related to that portion of the 

Work; and (iii) observe any conditions at the site that may directly impact that 

portion of the Work, promptly reporting any improper or defective Work to the 

Engineer.  Any errors or inconsistencies in the Contract Documents shall be 

promptly reported to the Engineer in writing as a request for information or 

clarification.   

 

4.2.3. Duty of Care.  All Work shall be performed in a workmanlike manner meeting 

construction industry standards for a similar project located in California, regardless 

of any omission from the Contract Documents. 

 

4.3 Contractor's Employees  

 

4.3.1 The Contractor shall employ competent qualified personnel to construct the Work 

and shall maintain discipline and order at the project site. 

 

4.3.2 Substitution of Key Personnel.  The Contractor cannot substitute key personnel, 

lessen their level of effort, or reduce the amount of time key personnel are assigned 

to the project without written consent from the Engineer.  If the Contractor 

proposed specific key personnel during prequalification, or in response to an 
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invitation to bid, the Contractor shall provide the same personnel at the same level 

of effort and for the same duration and amounts of time per week. 

 

4.3.3 Removal of Personnel.  The Contractor shall not remove or replace any key 

personnel without the prior written consent of the Engineer, which will not be 

unreasonably withheld.   When required by the Engineer, the Contractor shall 

remove from the project any person who, in the Engineer’s opinion, is unfit, 

disorderly, dangerous, insubordinate, incompetent, or otherwise objectionable.  

Removed personnel may not be reemployed on the project without the Engineer’s 

prior written consent.  Such removal shall not be the basis of any claim for 

compensation or damages against the District or any of its officers, directors or 

employees.  Within one week of removal, the Contractor shall propose a 

replacement to the Engineer.  The replacement person shall hold the same position 

or title and have approximately the same number of years of experience or more as 

the person that was removed from the project.  

 

4.3.4  All personnel including sole proprietors performing electrical work covered by 

Division 26 of the contract documents shall be journeymen or registered apprentices 

or shall be certified as electricians pursuant to certification standards established by 

the Division of Labor Standards Enforcement. Personnel shall submit satisfactory 

proof of certification or registration to the Engineer prior to performing electrical 

work. 

 

4.4 Materials and Workmanship 

 

4.4.1 Samples or Specimens.  The Contractor shall submit samples or prepare test 

specimens of such materials to be furnished or used in the work as the Engineer 

may require. 

 

4.4.2 Materials and Workmanship.  All materials and equipment incorporated into the 

Work shall be new, unexpired, of good quality, and of current manufacture unless 

otherwise specified.  All materials shall be of the specified quality and equal to 

approved samples, if samples were required.   

 

4.4.3 Defective Work. All materials furnished and all Work shall be satisfactory to the 

Engineer. In the event any goods or materials furnished, or services provided by the 

Contractor in the performance of the Contract fail to conform to the requirements, 

or to the samples submitted by the Contractor, the District may reject the same, and 

it shall be the duty of the Contractor to reclaim and remove the item promptly or to 

correct the performance of services, without expense to the District, and 

immediately replace all such rejected items with others conforming to the Contract. 

If Contractor refuses or neglects to replace such defective work, it may be replaced 

by the District at the expense of the Contractor, and its sureties shall be liable 

therefor. 
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4.4.4 Omissions.  All Work shall be completed in a thorough, workmanlike manner, 

notwithstanding any omission from the specifications or the drawings, and it shall 

be the duty of the Contractor to call attention to apparent errors or omissions and 

request instruction before proceeding with the Work. The Engineer may, by 

appropriate instructions, correct errors and supply omissions, which instructions 

shall be binding upon the Contractor as though contained in the original Contract 

Documents.  

 

4.4.5 Substitution of Materials or Equipment.  Materials, products, services or 

equipment specified or designated in the Contract Documents are intended to 

indicate the measure of quality and utility.  Unless the Contract Documents 

specifically state that there are no substitutions, the Contractor may submit other 

brands of the specified product provided that the submitted product is of equal or 

better quality, possesses the required characteristics for the purpose intended and 

shall not involve additional cost to the District.  By proposing a substitute, the 

Contractor warrants that it is equal to that specified and takes complete 

responsibility for any errors, omissions, conflicts, all modifications to existing 

piping, ductwork or electrical connections, or inconsistencies caused by using the 

substitute, including any additional costs of engineering or inspection, or necessary 

coordination with connections to make the substitute perform as specified.  All 

submittals shall receive written approval from the Engineer prior to installation. 

 

4.4.6 Procurement and Storage.  All materials and equipment shall be furnished in 

ample quantities and procured in a timely manner to ensure uninterrupted progress 

of the Work.  All materials and equipment shall be properly stored and protected 

and any loss or damage due to improper storage or protection shall be borne by the 

Contractor. 

 

4.4.7 Site Logistics.  The Contractor shall maintain its storage area and shall keep its 

storage areas clean, safe and secure.  Any materials or equipment stored offsite shall 

be insured.  The risk of loss shall remain on the Contractor for all materials and 

equipment stored off-site. 

 

4.5 District’s Right to Perform Separate Work 

 

4.5.1 Separate Work.  The District reserves the right to perform separate work at or near 

the project site at any time by the use of its own forces or other contractors.  The 

Contractor shall coordinate its Work with the District and/or the District’s other 

contractors and shall cooperate with the District to avoid any delay or hindrance to 

the project schedule and the other’s work. 

 

4.5.2 Delays and Defective Construction.  The District shall be reimbursed by the 

Contractor for costs incurred by the District that are payable to its separate 

contractors as a result of the Contractor caused delays, improperly timed activities, 

damaged work, or defective construction. 
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4.6 Patents and Copyrights 

 

4.6.1 The Contractor shall pay all license fees and royalties and all other costs incidental 

to use in the Work of any patented or copyrighted design, process, or product.  The 

Contractor shall indemnify and hold harmless the District, its officers, agents, and 

employees against all costs and claims arising from any infringement of patents or 

copyrights incidental to use in the Work of any design, process, or product not 

specified in the Contract Documents. 

 

4.7 Contractor's Responsibility for Losses and Liabilities 

 

4.7.1 Risk of Loss.  Until acceptance of the Work by the District, the Contractor bears all 

risk of loss or damage to the Work or to any part of the Work and to any materials 

or equipment ordered or purchased for the Work whether located at the project, 

suitably stored off-site or in transit regardless of the cause of loss or damage.  The 

Contractor shall sustain all losses arising from unforeseen obstructions or 

difficulties, either natural or artificial, encountered in the prosecution of the Work, 

or from any action of the elements prior to final acceptance of the Work, or from an 

act or omission on the part of the Contractor not authorized by the Contract 

Documents.  

 

4.7.2 Protection of Materials and Facilities 

 

.1 The Contractor is responsible for the preservation, protection and care of 

equipment, materials and facilities whether located on the project site or 

elsewhere and if it does not do so, the District may, at its option, do so at the 

Contractor’s expense. 

 

.2 The Contractor is responsible for any District-furnished material upon receipt 

and for protection of the Work until it is completed and accepted. The 

Contractor shall at its own expense replace damaged or lost material and repair 

damaged parts of the Work. 

 

.3 The Contractor shall protect District facilities from damage resulting from its 

Work.  District facilities damaged by or as a result of the Contractor's Work 

shall be repaired or replaced, at the Contractor's expense. 

 

.4 The Contractor shall maintain the project site in a clean, safe and orderly 

condition.  Upon completion of the Work, the Contractor shall remove all 

temporary buildings and structures, rubbish, debris, abrasive blast media, 

unused material, concrete forms, and other materials used during construction 

that are not part of the completed work. 

 

.5 The Contractor shall provide fire watch and be responsible for all fire 

prevention in connection with the Work.  Open fires will not be permitted on the 

project site.  The Contractor shall notify the Engineer before undertaking any 
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torch cutting and welding operations.  The Contractor shall take all necessary 

safety precautions during torch cutting and welding operations including, but 

not limited to, fire watch, providing fire extinguishers and fire blankets at the 

location where the operations are occurring.  The Contractor shall be 

responsible for any damages caused by the Contractor or Subcontractor during 

such operations. 

 

4.7.3 Laws and Regulations 

 

.1 The Contractor, its agents and employees shall observe and comply with all 

Federal, State, Municipal and local laws, ordinances, rules, regulations, building 

codes and standards, orders, notices and requirements applicable to its Work on 

this project.  Nothing in these Contract Documents may be construed to permit 

Work not conforming to such laws, ordinances, and regulations.  If the 

Contractor should discover any aspect or portion of the Contract Documents 

that conflicts with any law, ordinance, regulation, order, or decree, the 

Contractor shall immediately report the conflict in writing to the Engineer.  

Where the applicable legal requirements of public authorities differ from those 

of the Contract Documents, the more stringent requirements shall apply. 

 

.2 If an applicable law requirement was not in effect on the date of submission of 

bids, the Contract Sum and the Contract Time will be adjusted, if necessary, as 

provided in Article 7.  Under no other circumstance will the Contract Sum or 

Contract Time be adjusted because of the effect of any applicable law, 

ordinance, regulation, order, decree or other legal requirement of public 

authorities in effect on the date of bid submission.  

 

4.7.4 Duty to Defend.  Notwithstanding assertions that the District, the Board, any 

member of the Board, or the District's officers, agents, or employees may have been 

actively or solely negligent, the Contractor shall assume the defense of the District, 

the Board, each member of the Board, and the District's officers, agents, and 

employees from all claims of any kind arising directly or indirectly out of the 

performance of, or on account of, the Work. 

 

4.7.5 Indemnity 

 

.1 To the fullest extent allowed by law (including, but not limited to, Civil Code 

Section 2782), the Contractor shall indemnify and save harmless the District, 

the Board, each member of the Board, and the District's officers, agents, and 

employees (collectively “Indemnitees”) from all liability, claims, damage and 

loss, of any kind, including attorneys' fees, subject to the limitations set forth by 

law, that arise out of, on account of, or in connection with the performance of 

the Work, including, but not limited to, liability or claims arising out of or 

resulting from: 
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a) Any act or omission of the Contractor, its Subcontractors and Suppliers, or 

anyone directly employed by any of them for whom the Contractor may be 

liable, during the performance of the Work; in guarding or maintaining the 

Work; or from any improper materials, implement, or appliances used in 

construction of the Work; 

 

b) Violation of any law, ordinance, regulation, order, or decree, whether by the 

Contractor, its Subcontractors, Suppliers or anyone directly employed by 

any of them for whom the Contractor may be liable; 

 

c) The use or manufacture by the Contractor, its agents, or the District of any 

copyrighted composition, secret process, patented invention, article, or 

appliance, unless specifically specified in the Contract Documents; 

 

d) Any breach of warranties, whether express or implied, made to the District 

by the Contractor, its Subcontractors, Suppliers or anyone directly employed 

by any of them for whom the Contractor may be liable; 

 

e) The willful misconduct of the Contractor, its Subcontractors, Suppliers or 

anyone directly employed by any of them for whom the Contractor may be 

liable; 

 

f) Any breach or default of the obligations assumed by the Contractor under 

this contract; 

 

g) Injuries, sickness, disease or death of employees of the Contractor or its 

Subcontractors, Suppliers or anyone directly employed by any of them for 

whom the Contractor may be liable in connection with performance of the 

Work; and 

 

h) Destruction of tangible property (other than the Work itself). 

 

.2  The Contractor’s duty to indemnify is not affected or in any way diminished 

because the District, the Board, any member of the Board, or the District's 

officers, agents, or employees jointly caused or contributed to the liability or 

claim by their acts, omissions, conduct, or negligence, except that the 

Contractor is not obligated to indemnify an Indemnitee against its sole or active 

negligence, willful misconduct, or for defects in designs furnished by the 

Indemnitee.  The Contractor’s indemnification obligation is not limited by the 

Contractor’s insurance, if any, or by the amount or type of damages, 

compensation, or benefits payable by or for the Contractor or any Subcontractor 

or other person or organization under the Workers’ Compensation Act, 

Disability Benefit Act, or other employee benefit act.  Said duty to indemnify 

shall not apply to the District’s active negligence, consistent with Civil Code 

Section 2782. 
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4.8 Protection of Property 

  

4.8.1 The Contractor shall take all necessary precautions to provide for the safety and 

protection of all persons who may come in contact with the Work and for all 

property within and adjacent to the project site including, but not limited to, 

adequate precautions to protect existing sidewalks, curbs, pavements, utilities, 

shrubs, trees, and other adjoining property and structures.   Should any facility, 

structure, or property be damaged by the operations of the Contractor, the 

Contractor shall immediately notify the proper owners or authorities and the 

Engineer.  The precautionary measures shall apply continuously and not be limited 

to normal work hours.   

 

4.8.2 If damage to persons or property occur as a result of the Work, the Contractor shall 

be responsible for proper investigation, documentation, including video or 

photography, to adequately memorialize and make a record of what transpired.  The 

Contractor, at its own expense, shall rebuild, repair and restore, to the Engineer's 

satisfaction, all damage resulting from its operations as a condition of contract 

acceptance. 

 

4.8.3 Pursuant to Public Contract Code, Section 9201, the District will provide timely 

notification to the Contractor of the receipt of any third-party claims relating to 

damaged property. 

 

4.9 Contractor Use of Premises 

 

4.9.1 The Contractor shall confine operations at the project site to areas permitted by the 

Contract Documents and shall not encumber the site with excessive material or 

equipment.  The Contractor shall not impose load on any structure that will damage 

or endanger the structure.  The Contractor shall take all actions necessary to prevent 

annoyance to occupants adjacent to or in the vicinity of the Work and shall not 

hinder access or operations of District personnel or equipment. 

 

4.10  Documents On-site 

 

4.10.1 Contract Documents.  The Contractor shall maintain a copy of all Contract 

Documents at the project site, including but not limited to, subcontracts; Change 

Orders; requests for information; site, health and safety plan; material safety data 

sheets; the current construction progress schedule; updated as-built drawings; all 

approved submittals and samples pertaining to the Work; and any governing 

authority required documents.  The Engineer shall have access to the Contract 

Documents during the Contractor’s normal business hours. 

 

4.11 Review of Contract Documents and Field Conditions 

 

4.11.1 The Contractor shall carefully study and compare the Contract Documents for any 

errors, omissions, or discrepancies; and shall take field measurements and carefully 
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compare such field measurements with the Contract Documents.  The Contractor 

shall immediately inform the Engineer in writing of any apparent errors, omissions, 

or discrepancies and shall await instructions before proceeding with the Work.  

Instructions given by the Engineer, which are manifestly necessary to carry out the 

intent of the Contract Documents or which are customarily performed, shall be 

performed by the Contractor as if fully and correctly set forth in the Contract 

Documents at no additional cost to the District. 

 

4.11.2 If the Contractor performs any construction activity that it either knows or should 

have known involves an error, omission, or discrepancy referred to in  

Article 4.11.1 without notifying and receiving written instructions from the 

Engineer, the Contractor shall be responsible for resultant losses, including without 

limitation, the costs and time of correcting the defective Work. 

 

4.11.3 Drawings indicate general and typical details of construction.  Where conditions are 

not specifically indicated but are of similar character to details shown, similar 

details for construction shall be used, subject to review by the Engineer. 

 

 

  ARTICLE 5 – SUBCONTRACTORS AND SUPPLIERS 

 

5.1.1 The Contractor is fully responsible to the District for the acts and omissions of 

Subcontractors, Suppliers, and of persons and/or persons or entities employed by 

the Contractor to the same extent the Contractor is responsible for its own acts and 

omissions. 

 

5.1.2 All Subcontractors shall posses the appropriate California State contractor’s license 

and certifications at time of bid and during the performance of the Work.   The 

Contractor shall comply with all requirements of the Subletting and Subcontracting 

Fair Practices Act commencing with Public Contract Code, Section 4100, et seq.  

Violation of the Subletting and Subcontracting Fair Practice Act are grounds for 

cancellation of the Contract under Public Contract Code, Section 4110, and 

disciplinary actions under Section 4111. 

 

5.1.3 The Contractor shall coordinate all Subcontractors and Suppliers engaged in the 

Work.  The Contractor shall ensure that all of its Subcontractors commence their 

respective work at the proper time and proceed with due diligence to avoid delays 

and/or damage to the Work.  Any property damage caused by Subcontractors or 

Suppliers during the Work shall be repaired or paid for by the Contractor. 

 

5.1.4 Nothing contained in the Contract Documents shall be construed as creating any 

contractual relationship between any Subcontractor, or Supplier, and the District. 

The District will not undertake to settle differences between the Contractor and its 

Subcontractors or Suppliers. 
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ARTICLE 6 - SAFETY OF PERSONS AND PROPERTY 

 

6.1 Contractor’s Responsibility 

 

6.1.1 Notwithstanding any other provision of the specifications, the Contractor is solely 

and completely responsible for conditions of the jobsite, including safety of all 

persons and property, during performance of the Work.  This requirement applies 

continuously and is not limited to normal work hours.  Health and safety provisions 

shall conform to any specific safety requirements contained in the Contract 

Documents, applicable Federal, State, County, and local laws, regulations, 

ordinances, standards, and codes, including the Federal Occupational Safety and 

Health Act of 1970 (29 U.S.C., Section 651, et seq.) and California Code of 

Regulations, Title 8, Industrial Relations Division 1, Department of Industrial 

Relations, Chapter 4.  Where any of these are in conflict, the more stringent 

requirement shall be followed. 

 

6.1.2 Contractor shall take any additional precautions the District may reasonably require 

for safety and accident prevention purposes. Any violation of such rules and 

requirements, unless promptly corrected, shall be grounds for termination of the 

Contract or Contractor’s right to proceed in accordance with the default provisions 

of the Contract Documents. 

 

6.2 Public Safety 

 

6.2.1 During the performance of the Work, the Contractor shall erect and maintain 

necessary temporary fences, bridges, railings, lights, signals, barriers, or other 

safeguards as appropriate under the circumstance for the prevention of accidents.  In 

addition, the Contractor shall take other precautions as necessary for public safety 

including, but not limited to, traffic control. 

 

6.3 Engineer's Responsibility 

 

6.3.1 The Engineer's review of the Contractor's construction performance and submittal 

documents is not intended to include review of the adequacy of the Contractor's 

safety measures in, on, or near the construction site. 

 

6.3.2 The Engineer may suspend operations if it determines that an imminent safety 

hazard exists. 

 

6.4 Emergency Work 

 

6.4.1 During Work Hours.  The Contractor shall act, without previous direction from 

the Engineer in case of an emergency arising from the performance of the Work 

that threatens loss or injury to property and/or safety of life.  The Contractor shall 

notify the Engineer of the emergency as soon as possible.  Any compensation 

claimed by the Contractor, together with substantiated documents in regard to 
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expense, shall be submitted to the Engineer within 15 calendar days after the 

emergency.  Additional compensation, if allowed, will be paid for through     

Article 7. 

 

6.4.2 Outside of Work Hours.  The Engineer will notify the Contractor of all 

emergencies for which it is aware that arise outside of regular work hours as a result 

of the Work.  The Contractor shall respond to the emergency immediately without 

delay and shall, with the least practicable inconvenience, make the necessary 

repairs, replacements, or perform other necessary work.  If the Contractor does not 

act promptly in accordance with this requirement, or should the circumstances of 

the case require repairs, replacements, or performance of other necessary work 

before the Contractor can be notified or can respond, the District may, at its option, 

make the necessary repairs, replacements, or perform the necessary work and 

deduct its cost of labor, materials and equipment from the Contractor’s next 

progress payment.  Performance of emergency work by District forces will not 

relieve the Contractor of any of its responsibilities, obligations, or liabilities under 

the contract. 

 

 

 ARTICLE 7 - CHANGES 

 

7.1 General   

  

 The District reserves the right to make changes in the design of materials, equipment, or 

machinery; to make alterations or additions to, or deviations or subtractions from the 

Contract and any specifications and drawings; to increase or decrease the required quantity 

of any item or portion of the Work; to omit any item or portion of the Work as may be 

deemed by the Engineer to be necessary or advisable; and to order such extra work as may 

be determined by the Engineer to be required for the proper execution and completion of 

the whole Work contemplated. No change in the scope of work shall be authorized, and the 

Contractor shall not be eligible for compensation for any extra work performed, unless the 

change is ordered by the Engineer in writing. 

 

7.2 Change Orders 

 

7.2.1 Changes in the Work can only be made through a written contract Change Order 

issued by the Engineer.  If the change causes an increase or decrease in the 

Contractor's Contract Sum, or a change in the Contract Time, an adjustment may be 

made as determined by the Engineer.  The approved Change Order will specify 

increase or decrease to the Contract Sum and adjustment to the Contract Time, if 

any. 

 

7.2.2 Prior to issuing an approved Change Order, the Engineer may request that the 

Contractor submit a proposal covering the changes.  The Change Order request will 

include a description of the work or revised drawings or specifications reflecting the 

proposed changes.  Within 10 Work Days after receiving the request, the Contractor 
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shall submit its proposal to the Engineer of all costs associated with the proposed 

change and any request for an extension of Contract Time.  Contractor’s proposal 

shall include detailed estimates with cost breakdowns for each Subcontractor, 

including labor, material, equipment, overhead, and profit.  Labor shall be broken 

down into hours and rate per hour.  If applicable, the proposal shall include a 

breakdown for off-site labor (including factory labor, engineering, etc.).  The 

Contractor’s proposal shall include an Analysis of Schedule Impact (See  

Article 3.4.2.3) when the Contractor is requesting an adjustment in Contract Time.  

Costs associated with preparation of the proposal, including the Analysis of 

Schedule Impact, are considered to be covered in the markup allowances in     

Article 7.3.4.  The Contractor shall be responsible for any delay associated with its 

failure to submit its change proposal within the time specified.  If the Engineer 

decides not to issue an approved Change Order after requesting a proposal from the 

Contractor, the Contractor will be notified in writing.  The Contractor is not entitled 

to reimbursement for Change Order preparation costs for cancelled Change Order 

requests. 

 

7.2.3 If the Contractor agrees with the terms and conditions of the approved Change 

Order, the Contractor shall indicate its acceptance by signing the original copy and 

returning it to the Engineer within 10 Work Days after receipt or with reasonable 

promptness and in such sequence as to not delay the Work or activities of the 

District or of separate contractors, whichever is sooner.  If notice of any change is 

required to be given to a surety by the provisions of any bond, the Contractor shall 

provide notice and the amount of each applicable bond shall be adjusted separately.  

Payment in accordance with the terms and conditions set forth in the executed 

Change Order shall constitute full compensation for all Work included in the Change 

Order and the District will be released from any and all claims for direct, indirect, 

and impact expenses and additional time impact resulting from the Work.  If the 

Contractor disagrees with the terms and conditions of the approved Change Order, 

the Contractor shall indicate specific areas of disagreement and return the approved 

Change Order to the Engineer.  The Contractor shall submit a written dispute in 

accordance with Article 3.4.  No payment will be made on the disputed work until 

the approved Change Order is returned to the Engineer.  However, whether or not 

the Contractor agrees with the terms and conditions of an approved Change Order, 

the Contractor shall immediately revise its sequence of operations as required to 

facilitate timely completion of the changed work and shall proceed with the revised 

work sequence.  

 

7.2.4 The Engineer may, after having received a written cost quotation from the 

Contractor, order the Contractor, in writing, to proceed with the work prior to 

issuance of an approved Change Order through a change directive.  The change 

directive will authorize the Contractor to proceed with the work subject to the cost 

quotation submitted by the Contractor.  Within five days following receipt of the 

change directive, the Contractor shall submit a detailed change proposal as described 

in Article 7.2.2 documenting the amount of compensation.  The Engineer will review 

the change proposal and, at its option, will either issue an approved Change Order 
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for the work or direct the Contractor to perform the work through Force Account.  

Until the method of compensation is determined and the approved Change Order is 

received, the Contractor shall keep full and complete time and material records of the 

cost of the ordered work and shall permit the Engineer to have access to such 

records.  An approved Change Order shall supersede any previously issued written 

change directive covering the same Work. 

 

7.2.5 Accord and Satisfaction and Reservations of Rights:  Every executed Change Order 

shall constitute a full accord and satisfaction, and release of all Contractor (and, if 

applicable, Subcontractor) claims for additional time, money or other relief arising 

from or relating to the subject matter of the change including, without limitation, 

impacts of all types, cumulative impacts, inefficiency, overtime, delay, and any 

other type of claim.  

 

7.3 Determination of Costs for Force Account Change Order Work  

 

7.3.1 Labor.  The cost of labor used in performing the Change Order work, whether the 

employer is the Contractor and/or its Subcontractor, shall be the sum of the 

following: 

 

.1 Actual Wages:  Actual wages paid to workers, including foremen devoting 

their exclusive attention to the work in question.  The actual wages shall include 

payments to, or on behalf of, workers for health and welfare, pension, vacation, 

travel, subsistence, and similar purposes, and shall be paid at the wage rate 

demonstrated by submitted certified payrolls or, if the certified payrolls were 

not available, at the rate set forth in the pertinent prevailing wage 

determinations issued by the Director of Industrial Relations for the wage class 

common to the work performed.  Superintendent’s wages are included under the 

allowance for overhead and profit and shall not be included as part of these 

computations. 

 

.2 Labor Surcharge:  To the actual wages, as defined in Article 7.3.1.1 above less 

those for travel and subsistence, will be added 27 percent, which shall constitute 

full compensation for all payments imposed by State and Federal laws, such as 

taxes, and for insurance and all other payments made to, or on behalf of, the 

workers, other than actual wages as defined in Article 7.3.1.1 above. 

 

7.3.2 Materials.  Only materials incorporated in the Change Order work will be paid for, 

the cost of which shall be the cost to the purchaser, including sales tax, if 

applicable, whether the Contractor and/or its Subcontractor, from the Supplier 

thereof, except as the following are applicable: 

 

.1 If a cash or trade discount by the actual Supplier is offered or available to the 

purchaser, it shall be credited to the District notwithstanding the fact that such 

discount may not have been taken. 
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.2 If materials are procured by the purchaser by any method which is not a direct 

purchase from a direct billing by the actual Supplier to such purchaser, the cost 

of such materials shall be deemed to be the price paid to the actual Supplier as 

determined by the Engineer.  No markup except for actual costs incurred in the 

handling of such materials will be permitted, and only application of one 

common markup to cover multiple handling. 

 

.3 If the materials are obtained from a supply or source owned wholly or in part by 

the purchaser, payment therefor will not exceed the price paid by the purchaser 

for similar materials furnished from said source on contract items or the current 

wholesale price for such materials delivered on the job site, whichever price is 

lower. 

 

.4 If the cost of such materials is excessive in the opinion of the Engineer, then the 

cost of such materials shall be deemed to be the lowest current wholesale price 

at which such materials are available in the quantities concerned and timely 

delivered to the job site, less any discounts as provided in Article 7.3.2.1 above. 

 

7.3.3 Equipment.  The Contractor and/or its Subcontractor will be paid for the use of 

equipment at the rental rates established as provided in Articles 7.3.3.1 and 7.3.3.2 

below, which rates shall include the cost of fuel oil, lubrication, supplies, small 

tools, necessary attachments, repairs and maintenance of any kind, depreciation, 

storage, insurance, and all incidentals.  Operators of rented equipment will be paid 

for as provided in Article 7.3.1 above. 

 

 Unless otherwise specified, manufacturers' ratings shall be used to classify 

equipment for the determination of applicable rental rates. 

 

.1 Equipment on the Work:  For the use of any equipment normally required for 

the contract regardless of whether the equipment is already on the work or is to 

be delivered to the project, the Contractor and/or its Subcontractor will be paid 

for the use of such equipment as follows: 

 

a) If equipment is owned by the Contractor and/or its Subcontractor, payment 

will be at the rental rates listed for such equipment in the State of 

California’s Department of Transportation publication titled “Labor 

Surcharge and Equipment Rental Rates” that is in effect on the date that 

the Work is performed.  The rental rates for equipment not listed under the 

schedules of rental rates set forth by the State of California shall be those 

agreed upon by the Contractor and/or its Subcontractor, and the Engineer, 

except that in no case shall the rental rates exceed those of established 

distributors or equipment rental agencies within the locality of the project.  

The Contractor and/or its Subcontractor shall provide full documentation 

to the satisfaction of the Engineer to support any proposed equipment 

rental rates.  Documentation shall include a breakdown of costs per   

Article 7.3.3, including amortized depreciation versus wear and tear, and 
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maintenance expenses versus operating expenses. 

 

Compensation for idle time of equipment through delays caused by the 

District will be made by applying the delay factor listed in the Caltrans 

User’s Guide for Labor Surcharge and Equipment Rental Rates (current 

version), or if unlisted at 50 percent of the rental rates listed in the State of 

California Department of Transportation publication entitled “Labor 

Surcharge and Equipment Rental Rates.”  Compensation for idle time shall 

not exceed eight (8) hours per day and forty (40) hours per week. 

b) If equipment is rented, payment will be the actual rental cost as indicated 

on the rental invoice. 

 

Individual pieces of equipment or tools not listed and having a 

replacement value of $1,000 or less, whether or not consumed by use, 

shall be considered to be small tools and no payment will be made for their 

use on the Work. 

 

In computing the rental of equipment, the minimum rental time to be paid 

per day shall be one hour.  Rental time shall not be allowed while 

equipment is inoperative due to breakdowns or non-Work Days.  Loading 

and transporting costs shall be allowed when the equipment is moved by 

means other than its own power. 

 

.2 Equipment for Change Order Work:  For the use of equipment not required 

under the Contract Documents, moved on the Work and used exclusively for 

Change Order work, the Contractor will be paid at the rates agreed upon by the 

Contractor and/or Subcontractor, and the Engineer through the Change Order 

process, except that in no case shall the rental rates paid exceed those of 

established distributors or equipment rental agencies. 

 

 The rental period shall begin at the time the equipment is required and unloaded 

at the site and shall terminate on the day that the Change Order work is 

completed, except that the minimum total rental time to be paid for shall be not 

less than four hours. 

 

 The Contractor and/or its Subcontractor will be reimbursed for the cost of 

transporting the equipment to and from the Work.  Should the equipment be 

transported by low bed trailers, hourly rates charged by established haulers will 

be paid.  Also, the District will pay for loading and unloading costs.  Should the 

Contractor and/or its Subcontractor desire the return of the equipment to a 

location other than its original location, the District will pay the cost of 

transportation in accordance with the above provisions, provided such cost does 

not exceed the cost of moving the equipment to the project.  
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7.3.4 Markup Allowances.  The Contractor and/or its Subcontractors or Suppliers that 

perform on-site work are entitled to compensation for overhead and profit for the 

performance of Change Order work.  This compensation shall be in the form of 

markup percentages applied to the costs computed as provided for in Articles 7.3.1 

through 7.3.3 and is full and complete payment for overhead and profit.  Overhead 

includes, but is not limited to, superintendent costs, bond and insurance premiums, 

financing costs, project engineer, project manager, scheduler, estimator, drafting, 

small tools, home office expenses, field office expenses, and utilities (gas, 

electricity, sewer, water, telephone, fax, copier, etc.).  The Contractor shall not 

receive payment for itemized costs which are considered to be included under the 

profit and overhead percentage markup. 

 

.1 For work by the Contractor’s own organization or by its Subcontractor’s own 

workforce, the Contractor may apply, as a maximum, the following markup 

percentages as overhead and profit: 

 

1.  Labor     20 percent 

2.  Materials     15 percent 

3.  Equipment (owned or rented)  15 percent 

 

.2 Under a fixed price adjustment basis, if work is performed by a Subcontractor 

with its own workforce, the Contractor may apply an additional 5 percent 

markup to the total which has been computed in accordance with  

Article 7.3.4.1.   The Contractor shall reach agreement with the Subcontractor 

and any intermediate Subcontractor as to the division of the markup percentages 

between them. 

 

.3 Under a force account basis, if work is performed by a Subcontractor with its 

own workforce, the Contractor may not apply an additional 5 percent markup, 

as provided for under Article 7.3.4.2, to the total which has been computed in 

accordance with Article 7.3.4.1.  The Contractor shall reach agreement with the 

Subcontractor and any intermediate Subcontractor as to the division of the 

markup percentages between them.   

 

7.4 Lump Sum or Force Account Adjustments 

 

7.4.1 Change Order work will be paid for by either a Lump Sum adjustment of the 

Contract Sum or on a Force Account basis, or a combination of both, as determined 

by the Engineer.  Change Order work will not be paid for unless ordered in writing 

by the Engineer. 

 

7.4.2 In the event the Contractor fails to submit its proposal within 15 days after receipt 

of a written request for proposal, or the Engineer and the Contractor fail to agree 

upon a negotiated Lump Sum adjustment, within a reasonable time, or if in the 

judgement of the Engineer, it is impracticable because of the nature of the Work or 
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for any other reason to fix the price for completion before the work order is issued, 

the Engineer has the option of authorizing payment on the basis of a Force Account. 

 

7.4.3 The Contractor shall notify the Engineer in writing of the day and time on which 

Force Account work will commence prior to beginning work.  All Force Account 

work shall be reported daily on daily extra work reports furnished by the Engineer 

to the Contractor and signed by both parties, which daily reports shall thereafter be 

considered the true record of Force Account work completed.  Completely detailed 

invoices covering the Force Account work shall be submitted for payment 

consideration not later than 15 days after the completion of the work.  The charges 

for Work performed by the Contractor or a Subcontractor shall be reported 

separately.  Substantiating invoices from Suppliers and Subcontractors shall be 

included with the Contractor's invoices.  The Contractor shall permit examination of 

accounts, bills, and vouchers relating to the Force Account work when requested by 

the Engineer.  Payment for the Work done under Force Account will be made after 

receipt of an executed Change Order issued to cover the increase in the Contract 

Sum. 

 

7.4.4 Payment for the Work completed under Lump Sum adjustment will be made after 

receipt of an executed Change Order issued to cover the change in the Contract 

Sum and/or Contract Time. 

 

7.5 Variation in Quantity in Unit Price Work 

 

7.5.1 General.  The estimated quantities for Unit Price work listed in the Bid Form are 

established for the sole purpose of bid comparison and do not constitute a guarantee 

to the Contractor of the quantities of work to be performed under this contract.  The 

Contractor shall be compensated only for the actual quantities of work performed 

which were directed by the Engineer.  The amount of compensation for each item of 

Work shall be computed by multiplying the actual quantity by the appropriate bid 

Unit Price except as follows: 

 

.1 Increases of more than 20 percent: If the actual quantity of work performed 

on an item of Work exceeds the estimated quantity by more than 20 percent, the 

quantity in excess of 120 percent of the estimated quantity shall be paid for 

based upon (a) actual unit cost or (b) as mutually agreed to by the Contractor 

and the Engineer.  The Engineer will determine which method is to be utilized.  

If the actual unit cost method is utilized, the actual unit cost is determined by 

calculating the total cost incurred for completing 120 percent of the estimated 

quantity using the markups allowed under Article 7.3.4, which is then divided 

by the quantity of work performed, i.e., 120 percent of the estimated quantity.  

If costs applicable to the Work performed include fixed costs, such fixed costs 

shall be deemed to have been recovered by the Contractor by the payments 

made to the Contractor for 120 percent of the estimated quantity at the bid Unit 

Price.  In computing the actual unit cost, such fixed costs shall be excluded. 
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 At the discretion of the Engineer, the Engineer can make payment on the 

quantity in excess of 120 percent of the estimated quantity using exactly the 

provisions and procedures in the “Force Account” Articles 7.3 and 7.4.3. 

 

.2 Decreases of more than 20 percent:  If the actual quantity of work performed 

on an item of Work is less than 80 percent of the estimated quantity, the 

quantity shall be paid for (a) based upon actual cost using the markups allowed 

under Article 7.3.4, or (b) as mutually agreed to by the Contractor and the 

Engineer. 

 

 Payment for the actual quantity of work performed shall, in no case, exceed the 

payment which would have been made for performance of 80 percent of the 

estimated quantity at the bid Unit Price. 

 

7.6 Deleted Work 

 

7.6.1 Deleted Work.  If work is deleted, payment will be made to the Contractor for 

costs incurred in connection with the deleted work if incurred prior to notification 

of deletion by the Engineer. 

 

 If approved material is ordered by the Contractor for the deleted work prior to the 

notification by the Engineer, and if orders for such materials cannot be canceled, 

payment for such material will be the actual cost to the Contractor.  In such case, 

the material shall become the property of the District.  If the material can be 

returned to the vendor, and if the Engineer so directs, the material shall be returned 

and the Contractor will be paid for the actual costs or charges made by the vendor 

for returning the material including any stocking charges. 

 

 The costs incurred or charges paid to the Contractor for Work completed prior to 

deletion shall be computed using the markups allowed in Article 7.3.4.  Payment for 

deleted work will be based on the approved schedule of costs or other mutually 

agreed value.  A minimum of a 10 percent credit shall be provided to the District for 

overhead, profit and markup associated with the deleted work.   

 

7.7 Differing or Unusual Site Conditions  

 

7.7.1 Pursuant to Public Contract Code, Section 7104, the Contractor shall promptly, and 

before such conditions are disturbed, notify the Engineer in writing of: (1) material 

that the Contractor believes may be hazardous waste, as defined in Section 25117 of 

the Health and Safety Code (other than material indicated in the Contract 

Documents) and that is required by law to be removed to a Class I, Class II, or 

Class III disposal site; (2) subsurface or latent physical conditions at the site 

differing materially from those indicated in this contract; or (3) unknown physical 

conditions at the site, of an unusual nature, differing materially from those 

ordinarily encountered and generally recognized as inherent in work of the 

character provided for in this contract.  
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7.7.2 The Engineer will promptly investigate the conditions.  If the Engineer finds that 

the conditions do materially differ, or do involve hazardous waste, and do cause an 

increase or decrease in the Contractor's Contract Sum and/or the Contract Time a 

contract adjustment will be made through the Change Order process, as determined 

by the Engineer.  

  

7.7.3 If the Contractor and the Engineer disagree whether the conditions do materially 

differ or whether a hazardous waste is involved or whether the conditions cause an 

increase or decrease in the Contractor's Contract Sum and/or Contract Time, the 

Contractor shall nevertheless proceed with all Work to be performed under the 

contract and shall comply with the completion dates required by the contract.  The 

Contractor waives any rights to an increase in Contract Time, or an increase in 

Contract Sum, unless it timely follows the Disputes and Claims procedures in 

Article 3.4.  

 

 

ARTICLE 8 - TIME 

 

8.1 Commencement, Prosecution, and Completion of Work  

  

8.1.1 Notice to Proceed.  The Notice to Proceed will not be issued until the contract is 

properly executed, bonds are furnished, proof of insurance submitted by the 

Contractor, and both the bonds and the insurance are approved by the District.  The 

Contract Time will not be extended, and the Contractor will not receive any 

additional compensation, because of delays caused by receipt, review and approval 

by the District of the Contractor’s bonds and insurance.  Except as required 

elsewhere, the Contractor is not authorized to perform any Work under this contract 

until it has received an official Notice to Proceed.  

 

8.1.2 Prosecution of the Work.  Work shall proceed at all times with such force and 

equipment as will be sufficient to complete the Work within the Contract Time.   

 

8.1.3 Required Contract Completion.  The Contractor expressly agrees that it will 

complete the Work within the Contract Time, subject to approved Change Orders 

that impact time.  

 

8.1.5 Early Completion.  The Contractor shall not be entitled to claim damages for 

expenses due to the District not authorizing early completion.  

 

8.2 Liquidated Damages 

   

8.2.1 Should the Contractor fail to complete all or any portion of the Work within the 

specified time therefor or within such extra time as may be allowed for delays by 

formal extensions granted by the District, deductions will be made from the 

Contractor's earnings for the time that the Work remains incomplete beyond the 
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specified completion time. Liquidated damages will be apportioned such that the 

Contractor will be responsible for all delays not otherwise properly subject to time 

extensions. 

  

8.2.2 Liquidated damages cover only certain damages and are limited to the cost of 

administration, overhead, and general loss of use of the facility by the District as a 

result of a delay, and does not cover any other type of damages set forth in    

Section 8.2.3.  It being impracticable or extremely difficult to fix the actual amount 

of damage for the above-referenced categories of damages, the parties agree that the 

amounts set forth in this Contract as liquidated damages will be deducted from any 

money due the Contractor under the contract.  Should the amount of the damages 

exceed the amount due the Contractor, the Contractor and its sureties shall be liable 

for the excess. 

 

8.2.3 Liquidated damages shall not be deemed to include within their scope additional 

damages or administrative costs arising from defective work, lost revenues, interest 

expenses, cost of completion of the Work, cost of substitute facilities, claims and 

fines of regulatory agencies, damages suffered by others or other forms of liability 

claimed against the District as a result of delay (e.g., delay or delay-related claims 

of other contractors, Subcontractors or tenants), and defense cost thereof.  The 

Contractor shall be fully responsible for the actual amount of any such damages it 

causes, in addition to the liquidated damages otherwise due the District. 

8.2.4 At the District’s option, the deduction for liquidated damages will begin with the 

first progress payment following the incurrence of liquidated damages.  

8.2.5 The above liquidated damages are necessary to ensure timely completion and to 

defray costs of additional construction inspection and contract administration.  

 

8.3 Use of Facilities Prior to Completion of Contract 

 

8.3.1 If the Contractor has received and provided to the District a temporary certificate of 

occupancy from governmental authorities having jurisdiction over the project 

and/or in the Engineer’s opinion, the Work under the contract, or any portion of the 

Work, is in a condition suitable for the District’s use, the District may, after written 

notice from the Engineer to the Contractor, use (which includes, but is not limited 

to, taking over or placing into service) any portion or portions of the project 

designated by the Engineer. 

 

8.3.2 Even if the District elects to use the Work or a portion of the Work prior to Contract 

Completion, the Contractor will nonetheless make all necessary repairs, renewals, 

changes, or modifications in the Work or any portion of the Work that does not 

meet the requirements of the Contract Documents or is deficient due to defective 

materials or workmanship, unless the deficiency is solely caused by ordinary wear 

and tear. 
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8.3.3 The use of any portion of the Work by the District does not relieve the Contractor 

of any of its responsibilities or liabilities under the Contract Documents or 

constitute a waiver by the District of any claims.  Said use shall not cancel 

liquidated damages as of the first date of use, or any continuance thereof, nor 

impair, reduce, or change the amount of liquidated damages. 

 

8.4 Delays and Extensions of Time 

 

8.4.1 The Contractor shall take reasonable precautions to foresee and prevent 

delays to the Work including, but not limited to, maintaining construction 

schedules that are properly updated to reflect current conditions and the 

actual critical path, and continuous monitoring of critical and dependent 

activities of the Contractor, Subcontractors, Suppliers, the District, agencies 

and other third parties.  When the Contractor foresees a delay event, and in 

any event upon the occurrence of a delay event, the Contractor shall 

immediately notify the Engineer in writing of the probability or the actual 

occurrence of a delay in the Contract Time, and its cause.  With respect to 

all delays (compensable, excusable and/or inexcusable), the Contractor shall 

reschedule its Work and/or revise its operations, to the extent possible under 

the terms of the contract, to mitigate the effects of the delay through work-

arounds, overtime and acceleration of the project schedule, re-sequencing 

the Work, or other methods commonly utilized in the construction industry. 

8.4.2 For Inexcusable Delay (as defined in Article 1.2.1.25), the Contractor shall 

not be entitled to an extension of time or compensation for any loss, cost, 

damage, expense or liability resulting directly or indirectly from the 

Inexcusable Delay including, but not limited to, extended field or home 

office overhead, field supervision, cost of capital, interest, escalation 

charges, labor costs, materials expense, or acceleration costs. 

8.4.3 For Excusable Delay (as defined in Article 1.2.1.19), the Engineer will grant 

the Contractor an extension of time in an amount equal to the period of 

Excusable Delay based on the analysis of schedule impact and delay 

analysis diagram, which shall be the Contractor’s sole and exclusive remedy 

for such delay.  Excusable Delays shall include labor strikes, adverse 

weather as defined in Article 8.5, and Acts of God. 

8.4.4 For Compensable Delay (as defined in Article 1.2.1.7), the Engineer will 

grant the Contractor an extension of Contract Time with compensation in an 

amount that represents the Contractor’s actual direct costs incurred as a 

direct result of the Compensable Delay.  The Contractor may recover its 

direct costs only and may not recover (and waives) all other types of 

indirect, consequential, special and incidental damages. 
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8.4.5 For Concurrent Delay (as defined in Article 1.2.1.8), the following rules apply: if 

one or more of the Concurrent Delays are excusable or compensable, then the 

District will treat the period of Concurrent Delay as an Excusable Delay; and if all 

of the Concurrent Delays are inexcusable, then the District will treat the Concurrent 

Delay as inexcusable.  These rules for Concurrent Delay shall be the Contractor’s 

sole and exclusive remedy for periods of Concurrent Delay, and the Contractor’s 

entitlement shall be limited to the measures of recovery defined herein for 

Inexcusable, Excusable and Compensable Delay, as applicable.  

 

8.4.6 No time extension will be granted to the Contractor for encountering delays while 

performing Work after the specified or formally extended Contract Completion 

date, except for causes of delay specified in Article 8.4.4. 

 

8.4.7 The Contractor shall provide notice and documentation of delays in 

accordance with the following rules: 

.1  Within five days of knowing about an event that may cause a delay in 

the project schedule, the Contractor shall notify the Engineer in writing 

about the delay in the Work, the impact it may have on the project 

schedule, and the causes of the delay.  The Contractor’s notice shall set 

forth the anticipated impact of the delay on the critical path, specify any 

additional time requested, and provide a detailed description of the cause 

or causes of the delays. 

.2  If the Contractor intends to request an extension of time or compensation 

for damages resulting from delay, then the Contractor shall make the 

request in writing to the Engineer not more than 15 days after the end of 

such delay.  If any delay exceeds 30 days, however, then the request 

shall be made monthly and then updated every month after that (as 

applicable).  The Contractor shall provide an Analysis of Schedule 

Impact of the delay (see Article 3.4.2.3 and 3.4.2.4) and update it 

monthly (as applicable).  The Contractor shall also provide 

documentation showing that the delay was either excusable or 

compensable and that the Contractor has revised its construction 

schedule, to the extent possible, to mitigate the delay.  No compensation 

for damages resulting from delay will be granted unless supported by 

cost records justifying the costs claimed in connection with the delay. 

8.4.8 The Contractor’s failure to give written notice of a delay or to submit or document a 

request for an extension of time or for damages resulting from delay in the manner 

and within the times stated above shall constitute a waiver of all rights thereto. 

 

8.4.9 An extension in Contract Time must be approved by the Engineer to be effective.  

An extension of Contract Time with or without consent of the sureties, shall not 

release the sureties from their obligations, which shall remain in full force until the 

discharge of the contract. 
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8.4.10 The Engineer will investigate the facts and ascertain the extent of the delay, and 

issue a written statement regarding its findings.  If the Contractor disagrees with 

any decision of the Engineer regarding delays and extensions in Contract Time, the 

Contractor may dispute the Engineer’s decision in accordance with Article 3.4.  

 

8.5 Weather Conditions Unfavorable for Prosecution of Work  

 

8.5.1 The Engineer may suspend the Work whenever weather conditions or conditions 

resulting from inclement weather are unfavorable for the prosecution of the Work.  

The delay caused by such suspension may entitle the Contractor to an extension in 

Contract Time, but not to any other compensation. 

 

8.5.2 If the Contractor believes that the Work should be suspended under this Article, the 

Contractor may request such suspension.  The delay caused by the suspension may 

entitle the Contractor to an extension of Contract Time, but not to any other 

compensation.  The Contractor’s request for suspension must be agreed to by the 

Engineer in order to be granted an extension of Contract Time. 

 

8.5.3 No extension of time will be granted for suspension of Work unless the suspension 

impacts the Contract Completion date or the timely completion of a milestone 

completion date for a portion of the Work.  Determination that suspension of the 

Work for inclement weather conditions or conditions resulting from inclement 

weather impacts timely completion and entitles the Contractor to an extension of 

Contract Time shall be made and agreed to in writing by the Engineer and the 

Contractor for each day that work is suspended.  In the event of failure to agree, the 

Contractor may protest under the provisions of Article 3.4. 

 

8.5.4 If the Work is suspended and an extension of Contract Time is granted under this 

Article, the Contractor will be entitled to a one Work Day extension of time for 

each Work Day that the Contractor is unable to perform the Work for at least 

onehalf of its current normal Work Day; and if the Work is suspended at the regular 

starting time on any Work Day and the Contractor's workforce is dismissed as a 

result of the suspension, then the Contractor will be entitled to a one Work Day 

extension of Contract Time whether or not conditions change thereafter and the 

major portion of the day is suitable for work. 

 

8.5.5 The Contractor shall use best available technologies to secure the site to 

mitigate/minimize the effects of inclement weather in conformance with applicable 

Federal, State, and regional regulatory requirements.   

 

 



 

 

02/27/24     40   GSA General Conditions 
   

 ARTICLE 9 - INSURANCE AND BONDS 

 

9.1 Faithful Performance and Payment Bonds 

 

9.1.1 The Contractor shall furnish to the District a Faithful Performance Bond, and 

maintain it in an amount not less than 100 percent of the current Contract Sum, 

conditioned upon the faithful performance by the Contractor of all covenants and 

stipulations in the contract. 

 

9.1.2 The Contractor shall furnish to the District a Payment Bond and maintain it, in an 

amount not less than 100 percent of the current Contract Sum. 

 

9.1.3 The Payment Bond and the Faithful Performance Bond shall be on the forms of the 

District as provided for in the RFP and shall be properly executed as described 

therein.    

  

9.1.4 The bonds shall be executed by a sufficient, admitted surety insurer admitted to 

transact such business in California by the California Department of Insurance. 

After acceptance of the bond(s) by the District, a copy of the bond(s) will be 

returned to the Contractor. 

 

9.1.5 If, at any time, during the performance of the Work any of the sureties, in the 

opinion of the District, are or become financially irresponsible, the District may 

require the Contractor to furnish other or additional sureties to the satisfaction of the 

District within 10 days after receipt of notice.  If the Contractor fails to provide 

satisfactory sureties within the 10-day period, the contract may be terminated for 

cause under Article 11, and the materials purchased or the Work completed as 

provided in Article 11.  

 

9.1.6 The Contractor and its sureties understand and agree that no modifications or 

alterations made in the Contract Documents shall operate to release any surety from 

liability on any bond or bonds required to be provided in this contract. 

 

9.2 Insurance Requirements 

 

9.2.1 The Contractor shall procure and maintain during the period of the contract all 

required insurance and shall submit certificates of insurance and additional insured 

endorsements to the policies to the Engineer for review and approval.  The 

certificates of insurance shall be on the forms provided by the District.  The 

insurance requirements must be met within the same period allowed for contract 

execution, as stated in the RFP or RFQ. 

 

9.2.2 The Contract will not be executed until the certificates of insurance and 

endorsements to the policies have been received and accepted by the District.  

Acceptance of the certificates of insurance and endorsements by the District shall 
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not relieve the Contractor from compliance with any of the insurance requirements 

or liability arising from said failure. 

 

9.2.3 The District may require the Contractor to provide insurance policies to the 

Engineer for review.  If requested, the Contractor agrees to provide the District with 

complete copies of the policies within 10 days following the request. 

 

9.2.4 If the Contractor does not maintain all of the required insurance, or fails to timely 

deliver requested insurance policies to the District, the District reserves the right to 

stop the Work, and/or terminate the Contractor’s right to proceed under the 

contract, in whole or in part.  Any delay caused by the Work stoppage is an 

Inexcusable Delay. 
 

 

ARTICLE 10 - WARRANTY 

 

10.1 Warranty of Work 

 

10.1.1 The Contractor warrants that any Work performed under the contract shall be 

performed in a competent manner in accordance with the duty of care set forth in 

Section 4.2.3; that any material furnished will be the best of its class; and that the 

Work shall fully meet the requirements of the Contract Documents. 

 

10.1.2 The Contractor warrants workmanship, including subcontracted work, against 

defects for a period of one year from the date of Contract Completion unless a 

longer period of time is required by the Contract Documents. 

 

10.1.3 The Contractor shall provide a similar one-year warranty for all materials and 

equipment provided under this contract unless a longer period of time is required by 

the Contract Documents. 

 

10.1.4 If the District elects to use any portion or portions of the Work before Contract 

Completion, the warranty for those portions shall begin upon commencement of 

such use.  The warranty for the remainder of the Work shall begin on the Contract 

Completion date. 

 

10.1.5 If the District notifies the Contractor, within one year from the Contract 

Completion, or within any longer period of time required by the Contract 

Documents or another warranty period for partial occupancy as established under 

Article 10.4.1, that any portion of the Work fails to fulfill any of the requirements 

of the Contract Documents, the Contractor shall repair or replace the defective, non-

conforming or otherwise unsatisfactory Work, without delay or further cost to the 

District in a manner that least inconveniences the District’s operations. With regard 

to any defective work or material repaired or replaced by the Contractor, the one-

year warranty will be measured from the date of the latest repair or replacement. 
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10.1.6 Should the Contractor fail to act promptly in accordance with this requirement, or 

should the exigencies of the case require repairs or replacements to be made before 

the Contractor can be notified or can respond to the notification, the District may, at 

its option, make the necessary repairs or replacements, or perform the necessary 

Work, and the Contractor shall pay to the District the actual cost of such repairs 

plus the markup percentages shown in Article 3.2.3. 

 

10.1.7 If equipment has repeatedly malfunctioned, is unreliable, requires excessive 

maintenance, or if repair of the equipment will not result in equipment that is 

equivalent to that required by the Contract Documents (both in functionality and 

useful life), the Contractor shall replace, rather than repair, the equipment under the 

warranty. 

 

10.1.8 The Contractor is responsible for all costs incidental to making good any and all of 

its warranties and agreements.  These warranties and agreements are covenants that 

are binding on the Contractor and its sureties. 

 

10.2 Warranty of Goods 

 

10.2.1 The Contractor warrants that all goods furnished will conform strictly with the 

specifications and requirements contained herein and with all approved submittals, 

samples and/or models and information contained or referenced therein, all 

affirmation of fact or promises, and will be new, of merchantable quality, free from 

defects in materials and workmanship, including but not limited to leaks, breaks, 

penetrations, imperfections, corrosion, deterioration, or other kinds of product 

deficiencies. 

 

10.2.2 The Contractor warrants that all goods to be furnished will be fit and sufficient for 

the purpose(s) intended. 

 

10.2.3 The Contractor warrants that all goods shall be delivered free from any security 

interest, lien or encumbrance of any kind, and free from any claim of infringement, 

copyright or other intellectual property violation, or other violation of laws, statutes, 

regulations, ordinances, rules, treaties, import restrictions, embargoes or other legal 

requirements. 

 

10.2.4 The Contractor guarantees all products and services against faulty or inadequate 

design, manufacture, negligent or improper transport, handling, assembly, 

installation or testing, and further guarantees that there shall be strict compliance 

with all manufacturer guidelines, recommendations, and requirements, and that 

Contractor guarantees that it will conform to all requirements necessary to keep all 

manufacturer warranties and guarantees in full force and effect.  

 

10.2.5 These warranties and guarantees are inclusive of all parts, labor and equipment 

necessary to achieve strict conformance, and shall take precedence over any 

conflicting warranty or guarantee. 
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10.2.6 These warranties and guarantees shall not be affected, limited, discharged or waived 

by any examination, inspection, delivery, acceptance, payment, course of dealing, 

course of performance, usage of trade, or termination for any reason and to any 

extent. 

 

10.2.7 In the absence of any conflicting language as to duration, which conflicting 

language will take precedence as being more specific, Contractor’s aforesaid 

warranties and guarantees shall be in full force and effect for a period of one year 

from the date of acceptance by the District but shall continue in full force and effect 

following notice from District of any warranty or guarantee issue, until such issue 

has been fully resolved to the satisfaction of the District. 

 

 ARTICLE 11 - TERMINATION OR SUSPENSION OF THE CONTRACT 

 

11.1 Termination by the District for Cause or Default 

 

11.1.1 The District may terminate the Contractor’s right to proceed under the contract, in 

whole or in part, for cause at any time after the occurrence of any of the following 

events:  

 

.1 The Contractor becomes insolvent or files for relief under the bankruptcy laws 

of the United States. 

 

.2 The Contractor makes a general assignment for the benefit of its creditors or 

fails to pay its debts as the same become due.  

 

.3 A receiver is appointed to take charge of the Contractor's property. 

 

.4 The Contractor abandons the Work.  Abandonment is conclusively presumed 

when the District requests a written plan to cure a default and the Contractor 

does not submit the plan within five Work Days of the District’s request. 

 

11.1.2 If any of the following events occur, the District may require that the Contractor 

submit a written plan to cure its default:    

 

.1 The Contractor fails to supply skilled supervisory personnel, an adequate 

number of properly skilled workers, proper materials, or necessary equipment to 

prosecute the Work in accordance with the Contract Documents. 

 

.2 The Contractor fails to make progress so as to endanger performance of the 

Work within the Contract Time. 

 

.3 The Contractor disregards legal requirements of agencies having jurisdiction 

over the Work, the Contractor, or the District. 
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.4 The Contractor materially fails to execute the Work in accordance with the 

Contract Documents.  

 

.5 The Contractor is in default of any other material obligation under the Contract 

Documents. 

 

11.1.3 The District may terminate the Contractor’s right to proceed under the contract in 

whole or in part for default if the written plan is not received by the District within 

five days after the District’s request; if the District does not accept the Contractor’s 

plan for curing its default; or the Contractor does not fully carry out an accepted 

plan to cure. 

 

11.1.4 Upon any of the occurrences referred to in Articles 11.1.1, 11.1.2 and 11.1.3, the 

District may, at its election and by notice to the Contractor, terminate the contract in 

whole or in part; accept the assignment of any or all of the subcontracts; and then 

complete the Work by any method the District may deem expedient.  If requested 

by the District, the Contractor shall remove any part or all of the Contractor's 

materials, supplies, equipment, tools, and construction equipment and machinery 

from the Work within seven days of such request; and, if the Contractor fails to do 

so, the District may remove or store, and after 90 days sell, any of the same at the 

Contractor's expense. 

 

11.1.5 If the contract is terminated by the District as provided in Article 11.1, the 

Contractor shall not be entitled to receive any further payment until the expiration 

of 35 days after acceptance of all Work by the District.   

 

11.1.6 No termination or action taken by the District after termination shall prejudice any 

other rights or remedies of the District provided by law or by the Contract 

Documents.  

 

11.1.7 If, after termination for default, it is determined that the Contractor was not in 

default, or that default was excusable, the rights and obligations of the parties shall 

be the same as if the termination had been issued for convenience pursuant to 

Article 11.2. 

 

11.2 Termination by the District for Convenience 

 

11.2.1 The District may, at its option, and for its convenience, terminate this contract at 

any time by giving written notice to the Contractor specifying the effective date of 

termination.  Upon such termination, the Contractor agrees to comply with the 

notice and further agrees to waive any claims for damages, including loss of 

anticipated profits, on account of the termination in accordance with Article 11.2.5; 

and, as the sole right and remedy of the Contractor, the District shall pay the 

Contractor in accordance with Article 11.2.4. 
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11.2.2 Upon receipt of notice of termination under Article 11.2, the Contractor shall, 

unless the notice directs otherwise, do the following: 

 

.1 Immediately discontinue the Work to the extent specified in the notice. 

 

.2 Place no further orders or subcontracts for materials, equipment, services, or 

facilities, except as may be necessary for completion of a portion of the Work 

that is not discontinued or is necessary to secure the project site. 

 

.3 Promptly cancel, on the most favorable terms reasonably possible, all 

subcontracts to the extent they relate to the performance of the discontinued 

portion of the Work. 

 

.4 Thereafter, do only such Work as may be necessary to preserve and protect 

Work already in progress and to protect materials, plants, and equipment in 

transit to or on the project site. 

 

11.2.3 Upon termination, the obligations of the contract shall continue as to portions of the 

Work already performed and, subject to the Contractor's obligations under 

Article 11.2.2, as to bona fide obligations assumed by the Contractor prior to the 

date of termination.  

 

11.2.4 Upon such termination, the District will pay to the Contractor the sum of the 

following:  

 

.1 The amount of the Contract Sum allocable to the portion of the Work properly 

performed by the Contractor as of the effective date of termination, less sums 

previously paid to the Contractor.  

 

.2 Previously unpaid costs of any items delivered to the project site that were 

already fabricated for subsequent incorporation into the Work.  

 

.3 Any proven losses with respect to materials and equipment directly resulting 

from the termination.  

 

.4 Reasonable demobilization costs. 

 

11.2.5 The above reimbursement is the sole and exclusive remedy to which the Contractor 

is entitled in the event the contract is terminated for convenience; and the 

Contractor expressly waives any other claims, damages, demands, compensation or 

recovery related to this contract or project.  The Contractor agrees to sign a general 

release incorporating this waiver. 
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11.3 Suspension by the District 

 

11.3.1 The Engineer may, in his or her sole discretion, order the Contractor, in writing, to 

suspend, delay, or interrupt the Work in whole or in part for as long as 90 days from 

the date of delivery of a written order of suspension.  The order shall be specifically 

identified as a "suspension order" under this Article.  The work may be suspended 

for a longer period or periods if the parties agree.  Upon receipt of a suspension 

order, the Contractor shall comply with its terms and take all reasonable steps to 

minimize costs related to the suspension of the Work or the portion of the Work. 

Within 90 days after the issuance of the suspension order, or such extension to that 

period as is agreed upon by the Contractor and the District, the District will either 

cancel the suspension order or delete the suspended Work. 

 

11.3.2 If a suspension order is canceled or expires, the Contractor shall resume the 

suspended Work.  A Change Order may be issued to cover any adjustments of the 

Contract Sum or an extension of Contract Time necessarily caused by the 

suspension.  If the Contractor disputes the adjustment of the Contract Sum or the 

Contract Time, the Contractor shall submit a claim per Article 3.4.  

 

11.3.3 Costs directly associated with the suspension will be at the District’s expense if the 

suspension is not due to any fault of the Contractor. 

 

11.3.4 A suspension order shall not be required to stop the Work as permitted or required 

under any other provision of the Contract Documents. 

 

11.4 Termination or Suspension of the Contract - Act of God or Force Majeure 

11.4.1  If an Act of God or Force Majeure occurs, the Engineer may, by written notice, 

either suspend this contract pursuant to Article 11.3, or terminate this contract 

pursuant to Article 11.2.  In the case of suspension pursuant to Article 11.4, the 90-

day suspension period limitation in Article 11.3.1 shall not apply.  If the contract is 

not suspended or terminated, or if the contract is resumed after suspension, the 

Contractor shall fully restore the work except as limited by Public Contract Code, 

Section 7105(a), in the case of an “Act of God.” 

11.4.2 If the contract is terminated because of an Act of God or Force Majeure, the 

Contractor will be paid for Work performed prior to the Act of God or Force 

Majeure at either (i) the Unit Prices named in the contract; or (ii) in the event no unit 

prices are named, a sum equal to the percentage that the Contract Sum for the Work 

completed, at the time of occurrence of the Act of God or Force Majeure bears to the 

Contract Sum for all Work to be performed under the contract as determined by the 

Engineer.  In no event will the District be liable to the Contractor for breach of 

contract, extra work, or damages because the contract is terminated due to an Act of 

God or Force Majeure. 

 

 ARTICLE 12 - LABOR PROVISIONS 
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12.1 Prevailing Wages 

 

12.1.1 Please see www.dir.ca.gov for further information regarding the below. 

 

12.1.2 All Contractors and Subcontractors of any tier bidding on or offering to perform 

work on a public works project shall first be registered with the State Department of 

Industrial Relations (DIR) pursuant to Section 1725.5 of the Labor Code. No 

proposal or bid will be accepted, nor any contract entered into, without proof of the 

Contractor and Subcontractors’ current registration with the DIR (LC §1771.1). All 

Contractors and Subcontractors shall remain registered for the duration of the 

Project. and for the duration of the project pursuant to Section 1725.5 of the Labor 

Code.  

 

12.1.3 All public works projects awarded after January 1, 2015, are subject to compliance 

monitoring and enforcement by the DIR (LC § 1771.4) and all Contractors are 

required to post job site notices, “as prescribed by regulation” (LC § 1771.4). 

 

12.1.4 Pursuant to Section 1773 of the Labor Code, the District has obtained from the 

Director of Industrial Relations of the State of California, the general prevailing 

rates of per diem wages and the general prevailing rates for holiday and overtime 

work in the locality in which the Work is to be performed, for each craft, 

classification, or type of worker needed to execute the contract.  Pursuant to Section 

1773.2 of the Labor Code, a copy of the prevailing wage rates is on file with the 

District and available for inspection by an interested party at www.dir.ca.gov.  

 

12.1.5The holidays upon which such rates shall be paid shall be all holidays recognized in 

the collective bargaining agreement applicable to the particular craft, classification, 

or type of worker employed on the Work. 

 

12.1.6 The Contractor shall post a copy of the general prevailing rate of per diem wages at 

the jobsite pursuant to Section 1773.2 of the Labor Code and comply with all wage 

related workplace postings. 

 

12.1.7 Pursuant to Section 1774 of the Labor Code, the Contractor and any of its 

Subcontractors shall not pay less than the specified prevailing rate of wages to all 

workers employed in the execution of the contract. 

 

12.1.8 As set forth with more specificity in Section 1773.1 of the Labor Code, "per diem" 

wages include employer payments for health and welfare, pension, vacation, travel, 

subsistence and, in certain instances, apprenticeship or other training programs, and 

shall be paid at the rate and in the amount spelled out in the pertinent prevailing 

wage determinations issued by the Director of Industrial Relations.  
12.1.9 The Contractor shall, as a penalty to the State or the District, forfeit not more than 

the maximum set forth in Section 1775 of the Labor Code for each calendar day, or 

portion thereof, for each worker paid less than the prevailing rates for the work or 

http://www.dir.ca.gov/
http://www.dir.ca.gov/
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craft in which the worker is employed under the contract by the Contractor or by 

any Subcontractor under him.  The difference between the prevailing wage rates 

and the amount paid to each worker for each calendar day or portion thereof for 

which such worker was paid less than the stipulated prevailing wage rate shall be 

paid to such worker by the Contractor.   

 

12.1.10The specified wage rates are minimum rates only and the District will not consider 

and shall not be liable for any claims for additional compensation made by the 

Contractor because of its payment of any wage rate in excess of the general 

prevailing rates.  All disputes in regard to the payment of wages in excess of those 

specified herein shall be adjusted by the Contractor at its own expense. 

 

12.1.11General prevailing wage determinations have expiration dates with either a single 

asterisk or a double asterisk.  Pursuant to California Code of Regulations, Title 8, 

Section 16204(b), the single asterisk means that the general prevailing wage 

determination shall be in effect for the specified contract duration.  The double 

asterisk means that the predetermined wage modification shall be paid after the 

expiration date.  Notwithstanding what is stated in Article 3.4 and Article 4.7 of the 

General Conditions, no adjustment in the Contract Sum will be made for the 

Contractor’s payment of these predetermined wage modifications.   

 

12.2 Payroll Records for Prevailing Wages 

 

12.2.1 The Contractor and each Subcontractor shall keep an accurate payroll record, 

showing the name, address, social security number, work classification, straight 

time and overtime hours worked each day and week, and the actual per diem wages 

paid to each journeyman, apprentice, worker or other employee employed in 

connection with the Work.  The payroll records shall be certified and shall be 

available for inspection in accordance with the provisions of Section 1776 of the 

Labor Code.  

 

12.2.2 The Contractor shall submit for each week in which any contract Work is 

performed a copy of all payroll records to the Engineer.  The Contractor shall be 

responsible for submission of copies of payroll records of all Subcontractors.   

 

12.2.3 Certified payroll records shall be on the forms provided by the Department of 

Industrial Relations or contain the same information required on the Department’s 

form.  Copies of the form may be obtained from: 

 

Division of Labor Standards Enforcement 

Bureau of Field Enforcement 

2031 Howe Avenue, Suite 100 

Sacramento, CA 95825-5378 

(916) 263-1811 

 (916) 263-5378 
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The Contractor or Subcontractor shall certify the payroll records as shown on the 

reverse of the State form.  In addition, the records shall be accompanied by a 

statement signed by the Contractor or Subcontractor certifying that the 

classifications truly reflect the Work performed and that the wage rates are not less 

than those required to be paid. 

 

12.2.4 In the event of noncompliance with the requirements of Section 1776 of the Labor 

Code, the Contractor shall have 10 days in which to comply subsequent to receipt of 

written notice specifying in what respects such Contractor must comply with said 

Section.  Should noncompliance still be evident after such 10-day period, the 

Contractor shall, as a penalty to the State or the District, forfeit the amount set forth 

in Section 1776(h) of the Labor Code for each calendar day, or portion thereof, for 

each worker, until strict compliance is effectuated.  Upon the request of the 

Division of Apprenticeship Standards or the Division of Labor Standards 

Enforcement, such penalties shall be withheld from progress payments then due. 

 

12.2.5 The Contractor and all subcontractors are required to submit certified payroll 

records online, on a monthly basis to the Labor Commissioner. 

 

12.3 Hours of Labor 

 

12.3.1 Pursuant to the provisions of Sections 1810, et seq. of the Labor Code and any 

amendments thereof: 

 

.1 Eight hours of labor constitutes a legal day's Work under the contract. 

 

.2 The time of service of any worker employed upon the work shall be limited and 

restricted to eight hours during any one calendar day, and forty hours during any 

one calendar week except as provided in Article 12.3.1.4 below. 

 

.3 The Contractor shall, as a penalty to the State or the District, forfeit the amount 

set forth in Section 1813 of the Labor Code for each worker employed in the 

execution of the contract by the Contractor or by any Subcontractor for each 

calendar day during which such worker is required or permitted to work more 

than eight hours in any calendar day and forty hours in any one calendar week 

in violation of this Article and the provisions of Labor Code, Sections 1810, et 

seq. 

 

.4 Work performed by employees of the Contractor in excess of eight hours per 

day, and forty hours during any one calendar week, shall be permitted upon 

compensation for all hours worked in excess of eight hours per day at not less 

than one and one-half times the basic rate of pay. 

 

.5 The Contractor and every Subcontractor shall keep an accurate record showing 

the name of and the actual hours worked each calendar day and each calendar 

week by each worker employed by him in connection with the Work; the record 
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shall be kept open at all reasonable hours to the inspection of the District and to 

the Division of Labor Standards Enforcement of the State of California. 

 

12.4 Employment of Apprentices 

 

12.4.1 In the performance of the contract, the Contractor and any Subcontractor shall 

comply with the provisions concerning the employment of apprentices in 

Section 1777.5 of the Labor Code and any amendments thereof. 

 

12.4.2 In the event the Contractor or any Subcontractor willfully fails to comply with the 

aforesaid section, such Contractor or Subcontractor shall be subject to the penalties 

for noncompliance in Labor Code, Section 1777.7. 

 

 

 ARTICLE 13 - MISCELLANEOUS PROVISIONS 

 

13.1 Governing Law 

 

The contract is governed by the laws of the State of California. 

 

13.2 Antitrust Claims 

 

By entering into the contract, the Contractor offers and agrees to assign to the District all 

rights, title, and interest in and to all causes of action it may have under Section 4 of the 

Clayton Act (15 U.S.C. Sec. 15) or under the Cartwright Act (Chapter 2 (commencing with 

Section 16700) of Part 2 of Division 7 of the Business and Professions Code), arising from 

purchases of goods, services, or materials pursuant to the contract.  The Contractor shall 

include in each subcontract a provision corresponding to the foregoing binding the 

Subcontractor to offer and agree to assign to the District such rights, title, and interest held 

by the Subcontractor.  Such assignment shall be made and become effective at the time the 

District tenders final payment to the Contractor without further acknowledgment by the 

parties. 

 

13.3 Non-Discrimination Clauses 

 

13.3.1 There shall be no discrimination against any person, or groups of persons, per 

Government Code Section 12940, Labor Code Section 1735, or any other 

applicable law or regulation  in the performance of this contract. 

 

13.3.2 There shall be no discrimination in the performance of this contract, against any 

person, or group of persons, on account of race, color, religion, religious creed, 

national origin, ancestry, gender including gender identity or expression, age (over 

40), marital or domestic partnership status, mental disability, physical disability 

(including HIV and AIDS), medical condition (including genetic characteristics or 

cancer), veteran or military status, family or medical leave status, genetic 
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information, or sexual orientation. The Contractor shall not establish or permit any 

such practice(s) of discrimination with reference to the contract.  Contractors 

determined to be in violation of this section will be deemed to be in material breach 

of the contract.   

 

13.3.3 Contractor and its subcontractors shall abide by the requirements of 41 CFR 

§§ 60-1.4(a), 60-300.5(a) and 60-741.5(a). These regulations prohibit 

discrimination against qualified individuals based on their status as protected 

veterans or individuals with disabilities, and prohibit discrimination against all 

individuals based on their race, color, religion, sex, sexual orientation, gender 

identity, or national origin in the performance of this contract. Moreover, 

these regulations require that covered prime contractors and subcontractors 

take affirmative action to employ and advance in employment individuals 

without regard to race, color, religion, sex, national origin, protected veteran 

status or disability. 

 

13.3.4 The Contractor shall include the nondiscrimination and compliance provisions of 

these clauses in all subcontracts. 

 

13.4 Trenching and Shoring 

 

The Contractor shall comply with Labor Code, Sections 6500, 6705, and 6707, and Public 

Contract Code, Section 7104, regarding trenching and shoring, and not withstanding any 

other provisions of the Contract Documents. 

 

13.5 Third Party Claims   

 

Pursuant to Public Contract Code, Section 9201, the District will provide Contractor with 

timely notification of the receipt of any third-party claims relating to this contract. 

 

13.6 Prohibition of Assignment 

 

The Contractor shall not assign, transfer, or otherwise dispose of any of its rights, duties or 

obligations under this Contract. This prohibition does not apply to the District. The District 

retains the right to assign this Contract in whole or in part at any time upon reasonable 

terms. 

 

13.7 News Releases 

 

The Contractor, its employees, subcontractors, and agents shall not refer to the District, or 

use any logos, images, or photographs of the District for any commercial purpose, 

including, but not limited to, advertising, promotion, or public relations, without the 

District’s prior written consent. Such written consent shall not be required for the inclusion 

of the District’s name on a customer list. 
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13.8 Severability 

 

Should any part of the Contract be declared by a final decision by a court or tribunal of 

competent jurisdiction to be unconstitutional, invalid or beyond the authority of either party 

to enter into or carry out, such decision shall not affect the vality of the remainder of the 

Contract, which shall continue in full force and effect, provided that the remainder of the 

Contract can be interpreted to give effect to the intentions of the parties. 

 

13.9 Covenant Against Gratuities 

 

The Contractor warrants that no gratuities (in the form of entertainment, gifts, or otherwise) 

were offered or given by the Contractor, or any agent or representative of the Contractor, to 

any officer or employee of the District with a view toward securing the Contract or 

securing favorable treatment with respect to any determinations concerning the 

performance of the Contract. For breach or violation of this warranty, the District shall 

have the right to terminate the Contract, either in whole or in part, and any loss or damage 

sustained by the District in procuring on the open market any items which Contractor 

agreed to supply shall be borne and paid for by the Contractor. The rights and remediesof 

the District provided in this clause shall not be exclusive and are in addition to any other 

rights and remedies provided by law or in equity. 

 

13.10Rights and Remedies of the District 

 

The rights and remedies of the District provided herein shall not be exclusive and are in 

addition to any other rights and remedies provided by law or under the Contract. 

 

13.11Waiver of Rights 

 

Any action or inaction by the District, or the failure of the District on any occasion, to 

enforce any right or provision of the Contract, shall not be construed to be a waiver by the 

District of its rights and shall not prevent the District from enforcing such provision or right 

in any future occasion. Righs and remedies are cumulative and are in addition to any other 

rights or remedies that the District may have at law or in equity. 

 

13.12Confidentiality 

 

Contractor agrees to maintain in confidence and not disclose to any person or entity, 

without the District’s prior written consent, any trade secret or confidential information, 

knowledge or data relating to products, process, or operation of the District. Contractor 

further agrees to maintain in confidence and not disclose to any person or entity, any data, 

information, technology, or material developed or obtained by Contractor during term of 

the Contract. The covenants contained in this paragraph shall survive the termination of 

this Contract for whatever cause. 

 

 

END OF DOCUMENT 
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EXHIBIT D 
BOND FORMS 

 
 
  



 DATE 

 
 
 

 

 

FAITHFUL PERFORMANCE BOND 
 

    

CONTRACTOR (Name and California address where service may be effected) 
  

 
 
 
 

 

SURETY (Name and California address where service may be effected) 
  

 
 
 
 

 

AMOUNT OF BOND (Sum in words and figures) 
  

 
 

 

CONTRACT DOCUMENTS (As named in the Contract) 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
KNOW ALL PERSONS BY THESE PRESENTS: 
 

THAT, the contractor named above, hereinafter called the Contractor, as Principal, and the Surety named above, as Surety, 
are held and firmly bound unto the East Bay Municipal Utility District, hereinafter called the District, in the sum entered 
above, lawful money of the United States of America, for the payment of which sum well and truly to be made to the District, 
we, and each of us, bind ourselves, our heirs, executors, administrators, successors, and assigns, jointly and severally, firmly 
by these presents. 
 

The condition of the above obligation is such that whereas the Contractor and the District entered into a Contract of even date 
herewith, by the terms and conditions of which the Contractor agreed to perform and complete the work, or manufacture, 
complete, and deliver the material or equipment, set forth in the Contract Documents named in the Contract, all now on file 
in the office of the Secretary of the District, as will more fully appear by reference to said Contract, which is made a part of 
this bond; 
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FAITHFUL PERFORMANCE BOND  
 
NOW, THEREFORE, if the Contractor shall well and truly carry out, execute and perform all things by the Contractor to be 
carried out, executed and performed, according to the terms and conditions of said Contract, including any and all warranty 
and guaranty obligations contained therein, then this obligation shall become null and void, otherwise to remain in full force 
and effect throughout the period of performance, including any warranty or guaranty period. 
 
No prepayment or delay in payment, and no change, extension, addition, or alteration of any provision of said Contract or 
Contract Documents agreed to between the Contractor and the District, and no forbearance on the part of the District shall 
operate to release the Surety from liability on this Bond, and consent to make such alterations without further notice to or 
consent by the Surety is hereby given, and the Surety hereby waives the provisions of Section 2819 of the Civil Code and 
Section 359.5 of the Code of Civil Procedure of the State of California.   
 
Each signator to this bond hereby declares under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct. 
 
Dated the day and year entered on the first page hereof. 

 
 
 
 
 
 
 
 
 
 
 

    

 
 Contractor 

 By    

 *Title   

  

 By   

 **Title   
 

 (SEAL OF SURETY)   

 
 Surety 

 By   

 Title   

  

 Note:  The signature of the Surety on this bond must be acknowledged before 
a Notary Public.  An executed Power of Attorney indicating that the Surety’s 
representative is authorized to bind the Surety must accompany this bond. 

  
 

The foregoing Bond was accepted and approved this  day of  , 20  

 , East Bay Municipal Utility District 

Specifications / Proposal No.  
 

 

 

____________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ 

*If corporation, Corporate President or CEO; if Partnership, Partner. 
**Corporate Secretary or financial officer.   
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 DATE 

 
 

 

 

 

PAYMENT BOND 
 

    

CONTRACTOR (Name and California address where service may be effected) 
  

 
 
 
 

 

SURETY (Name and California address where service may be effected) 
  

 
 
 
 

 

AMOUNT OF BOND (Sum in words and figures) 
  

 
 

 

CONTRACT DOCUMENTS (As named in the Contract) 
  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
KNOW ALL PERSONS BY THESE PRESENTS: 
 
THAT, WHEREAS, the contractor named above, hereinafter called the Contractor, has this day entered into a Contract with 
East Bay Municipal Utility District, hereinafter called the District, to perform and complete the work set forth in the Contract 
Documents named in the Contract, all now on file in the office of the Secretary of the District, as will more fully appear by 
reference to said Contract, which is made a part hereof; and 
 
WHEREAS, Sections 9550 to 9566 inclusive of the Civil Code of the State of California, and any amendments thereof, 
require contractors upon public work to file with the body by whom such contract was awarded a good and sufficient bond to 
secure the claims to which reference is made in said sections, NOW THESE PRESENTS 
 
WITNESSETH: That the Contractor, as Principal, and the Surety named above, as Surety, are held and firmly bound unto 
any and all materialmen, persons, firms, or corporations furnishing materials, provisions, or other supplies used in, upon, for, 
or about the performance of the work contracted to be done, and to all persons, firms or corporations renting or hiring 
implements or machinery for or contributing to the said work to be done and to all persons who perform work or labor of any 
kind or nature thereon, or in connection therewith, and to all persons who supply both work and materials, in the sum entered 
on the first page hereof, lawful money of the United States of America, being not less than the total amount payable by the 
terms of said Contract, for which payment well, truly and promptly to be made we bind ourselves, our heirs, executors, 
administrators, successors, and assigns, jointly, and severally, firmly by these presents. 
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  PAYMENT BOND 
 
The condition of the above obligation is such that if the Contractor, or the Contractor’s subcontractors, fail to pay for any 
materials, provisions or other supplies used in, upon, for, or about the performance of the work contracted to be done, or for 
any work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Act with respect to such work 
or labor, the Surety will pay for the same, in an amount not exceeding the sum specified in this Bond, provided that any and 
all claims hereinunder shall be filed and proceedings had in connection therewith as required by the provisions of said 
Sections 9550 to 9566 inclusive of the Civil Code of the State of California, and any amendments thereof: PROVIDED 
ALSO, that in case suit is brought upon this Bond a reasonable attorney’s fee shall be awarded by the court to the prevailing 
party in said suit, said attorney’s fee to be fixed as costs in said suit, and to be included in the judgment therein rendered. 
 
No prepayment or delay in payment and no change, extension, addition, or alteration of any provision of said Contract 
or Contract Documents agreed to between the Contractor and the District, and no forbearance on the part of the District, shall 
operate to release the Surety from liability on this Bond, and consent to make such alterations without further notice to or 
consent by the Surety is hereby given, and the Surety hereby waives the provisions of Section 2819 of the Civil Code of the 
State of California. 
 
Dated the day and year entered on the first page hereof. 
 
Each signator to this bond hereby declares under penalty of perjury under the laws of the State of California that the 
foregoing is true and correct. 

  

 

  

 Contractor 

 By   

 *Title   

  

 By   

    **Title   
 
 
 

 (SEAL OF SURETY)   
 Surety 

 By   

 Title   

  

 Note:  The signature of the Surety on this bond must be acknowledged before 
a Notary Public.  An executed Power of Attorney indicating that the Surety’s 
representative is authorized to bind the Surety must accompany this bond. 

 

The foregoing Bond was accepted and approved this  day of  , 20  

 , East Bay Municipal Utility District 

Specifications / Proposal No.  
 

 

____________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________ 
*If  corporation, Corporate President or CEO; if Partnership, Partner. 
**Corporate Secretary or financial officer. 
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EXHIBIT E - SCOPE OF WORK AND DELIVERABLES 
MULTIPLE SMALL ELECTRICAL INSTALLATIONS 

RFP #566 25-03 
 

PART 1 - GENERAL 
 
1.1 SUMMARY 

 
A. General 

 
a. Provide all necessary safety barricades around work areas and as described in 

Exhibit C. 
 

b. Coordinate with the Project Manager to schedule all work within occupied areas to 
minimize tenant disruptions. 

 
c. Provide support for electrical permit inspections performed by the City of Oakland 

Building Inspectors, and promptly address all inspection comments if any. 
 

d. Each work location outlined below will be issued a separate Notice to Proceed.   
 

B. Location 1 – Lobby Display Cases (1st Floor) 
 

a. Provide all labor, tools, and equipment to furnish and install new receptacles and 
junction boxes as necessary for two display cases in the 1st floor lobby, per the 
Project Drawings in Exhibit F. 

 
b. Provide all labor, tools, and equipment to demolish existing lighting, cables, and 

conduits up to junction boxes per the Project Drawings in Exhibit F. 
 

c. Provide all labor, tools, and equipment to install new lighting systems and fixtures, 
furnished by the District, and junction boxes as necessary for the display cases per 
the Project Drawings in Exhibit F. 

 
d. Coordinate with the Project Manager to de-energize the existing circuit as necessary 

for construction. 
 

e. Coordinate with Project Manager and provide support for electrical permit 
inspections performed by the City of Oakland Building Inspectors and promptly 
address all inspection comments, if any. 

f. The incidental carpentry work, such as construction of display wall panels, will be 
performed by the District’s carpenters. The Contractor shall coordinate with Project 
Manager to develop and align project schedule with the incidental carpentry work. 
Since the District’s carpenters support multiple facilities and projects, the Contractor 
shall adjust its schedule as necessary to accommodate changes in the carpenters’ 
availability due to unforeseen, higher-priority assignments at other District locations. 
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C. Location 2 – SCADA Office (2nd Floor) 

 
a. Provide all labor, tools, and equipment to furnish and install new floor boxes 

including receptacles, wiring, conduits, and all associated appurtenances per the 
Project Drawings in Exhibit F. 

 
b. Provide all labor, tools, and equipment to furnish and install conduits, wires, conduit 

supports and required appurtenances from existing panel to new receptacles per the 
Project Drawings in Exhibit F. 

 
c. Provide all labor, tools, and equipment to furnish and install floor junction boxes 

including wiring and conduits per the Project Drawings in Exhibit F. 
 

d. Provide all labor, tools, and equipment to relocate five (5) existing floor boxes and a 
receptacle within new cubicle arrangements per the Project Drawings in Exhibit F. 
Coordinate with Project Manager to schedule the work and determine exact location 
of the floor boxes and receptacle. 
 

e. Provide all labor, tools, and equipment to furnish and install motion sensors on 
ceiling, plug load unit, and wiring to control the identified receptables in the new 
floor boxes per the Project Drawings in Exhibit F. 
 

f. Coordinate with Project Manager and provide support for electrical permit 
inspections performed by the City of Oakland Building Inspectors and promptly 
address all inspection comments, if any. 

 
g. Coordinate with Project Manager to develop and align project schedule with other 

trades, including carpentry, painting, inspections, and related tasks. 
 

h. The incidental carpentry work, such as relocation of cubicle walls, will be performed 
by the District’s carpenters. The Contractor shall coordinate with Project Manager to 
develop and align project schedule with the incidental carpentry work. Since the 
District’s carpenters support multiple facilities and projects, the Contractor shall 
adjust its schedule as necessary to accommodate changes in the carpenters’ 
availability due to unforeseen, higher-priority assignments at other District locations. 

 
D. Location 3 - Board Room (2nd Floor) 
 

a. Provide all labor, tools, and equipment to furnish and install conduits, wires, conduit 
supports and required appurtenances from existing electrical panel to new junction 
boxes per the Project Drawings in Exhibit F. 

 
b. Provide all labor, tools, and equipment to furnish and install one (1) 4-inch by 4-inch 

junction box in ceiling plenum per the Project Drawings in Exhibit F. 
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c. Provide all labor, tools, and equipment to furnish and install conduit between 
existing fire alarm control panel and junction box with pull string for future 
installation by others. 
 

d. Provide all labor, tools, and equipment to apply fire-rated sealant to seal fire-wall 
penetrations resulting from the work under this RFP. The fire-rated sealant shall 
conform to ASTM E814, Fire Tests of Through-Penetration Firestops, and UL 2079, 
Standard for Fire Tests of Joint Systems. 
 

e. Coordinate with Project Manager and provide support for electrical permit 
inspections performed by the City of Oakland Building Inspectors. 
 

f. No work that creates noise in and around the EBMUD Board Room will be permitted 
on Board meeting days, which occur on the second and fourth Tuesdays of the 
month. By the end of the business day preceding each board meeting day, the 
Contractor shall remove all construction-related equipment and materials, such as 
tools, scaffolding, debris, and temporary barriers, from the Board Room and its 
immediate vicinity and shall ensure that all ceiling tiles are reinstalled and doors 
providing access to the Board Room remain fully operational and unobstructed. 

 
g. Take all necessary precautions to prevent damage to existing dropped ceiling panels 

or soffits during construction. Multiple access openings are located on the underside 
of the soffits for entry to the ceiling plenum within the work area. Contractor shall 
field verify the locations of the access points and determine the required tools, 
equipment, and methods necessary to access and perform work within the ceiling 
plenum. 

 
h. Coordinate with Project Manager and provide support for electrical permit 

inspections performed by the City of Oakland Building Inspectors and promptly 
address all inspection comments, if any. 

 
E. Location 4 – Rooms 6C/D (6th Floor) 

 
a. Provide all labor, tools, and equipment to furnish and install new floor boxes including 

receptacles, data outlets, wiring, conduits, and all associated appurtenances per the 
Project Drawings in Exhibit F. 
 

b. Provide all labor, tools, and equipment to furnish and install floor junction box including 
wiring and conduits per the Project Drawings in Exhibit F. 
 

c. Provide all labor, tools, and equipment to furnish and install occupancy sensor per the 
Project Drawings in Exhibit F. 

 
d. Provide all labor, tools, and equipment to furnish and install wireless load control 

receiver per the Project Drawings in Exhibit F. 
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e. Coordinate with Project Manager and provide support for electrical permit 
inspections performed by the City of Oakland Building Inspectors and promptly 
address all inspection comments, if any. 

 
f. Coordinate with Project Manager to develop and align project schedule with other 

trades, including carpentry, painting, inspections, and related tasks. 
 

g. The incidental carpentry work, such as relocation of cubicle walls and office 
furniture, will be performed by the District’s carpenters. The Contractor shall 
coordinate with Project Manager to develop and align project schedule with the 
incidental carpentry work. Since the District’s carpenters support multiple facilities 
and projects, the Contractor shall adjust its schedule as necessary to accommodate 
changes in the carpenters’ availability due to unforeseen, higher-priority 
assignments at other District locations. 

 
F. Additional Services 

 
a. The District may request the Contractor to perform additional electrical installations 

during the term of the Agreement. Prior to performing the work, the District will 
provide a description of the work as well as project drawings and request a quote 
from the Contractor. The proposed pricing shall utilize the hourly rates included in 
the Agreement, as well as materials pricing as required. If agreement is reached on 
the quote, the District will issue a Notice to Proceed for the work. 

 
1.2 RELATED WORK BY OTHERS 

 
A. The District’s carpenters will perform incidental work as indicated in 1.1. 

 
B. The District will obtain all required building permits for the work and will schedule the City 

of Oakland’s Building Inspection Department to perform inspections of said electrical 
installation. 

 
C. For Location 3, District shall furnish the new lighting system and fixtures for installation by 

Contractor. 
 

1.3 SUBMITTALS 
 

A. Each location will be issued a separate Notice to Proceed.  After receiving Notice to 
Proceed, Contractor shall provide a detailed project implementation plan and schedule 
that clearly identifies construction timeline and possible tenant impacts for coordination. 
District will coordinate directly with tenants. No work that creates noise in and around the 
EBMUD Board Room will be permitted on the Board Meeting days, which occur on the 
second and fourth Tuesdays of each month.  

 
B. After receiving Notice to Proceed, Contractor shall provide project safety plan that details 

methods to be used to ensure safety of tenants and the public during the conduct of the 
work. 
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C. Submit manufacturer's specifications and product data, including certifications, code 
compliance, dimensions, finish, etc. for all products to be installed under this RFP. Submit 
manufacturer's installation, operations, and maintenance instructions. 

 
1.4 QUALITY ASSURANCE 

 
A. Electrical: Conform to 2022 California Electrical Code. 

 
B. National Electrical Contractors Association (NECA) Standard of Installation: Install 

materials and equipment in a workmanlike manner utilizing craftsmen skilled in the 
particular trade. Provide work which has a neat and finished appearance. Carry out work 
in accordance with NECA Standard of Installation unless otherwise specified. 

 
C. Fire and Smoke: Conform to 2022 California Building Code (CBC) for fire-rated assemblies, 

and for combustibility requirements for materials. 
 

PART 2 - PRODUCTS 
 

2.1 ELECTRICAL MATERIALS 
 

A. Electrical components covered by this RFP shall be designed, tested, assembled, and 
installed in accordance with the minimum requirements of the latest published standards 
of the California Electric Code (CEC), National Electrical Safety Code (NESC), Underwriters 
Laboratories (UL), American National Standard Institute (ANSI), Institute of Electrical and 
Electronic Engineers, Inc. (IEEE), the National Electrical Manufacturers Association 
(NEMA), and the Project Specifications. 
 

B. Conductors and Cables 
 

a. Provide stranded copper conductors with sizes as indicated on the drawings. 
 

b. Provide insulation type – XHHW-2 having cross linked polyethylene insulation rated 
at 90 degrees C in wet and dry locations. 
i. Acceptable Manufacturers: 

1. Southwire, SIMpull 
2. Cerrowire, SLiPWire 
3. Or equal as approved by the Engineer 

 
c. Provide type – Metal Clad cable, insulation type – THHN/THWN whereas indicated 

in the drawings. 
i. Acceptable Manufacturers: 

1. Cerrowire 
2. Southwire 
3. Or equal as approved by the Engineer 

 
d. Grounding cables shall be provided for all equipment enclosures, conduits systems, 

cable armor, exposed structural steel and all other equipment and materials 
required by the CEC to be grounded and bonded. 
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e. Provide No. 12 THWN/THHN/MTW green conductor to ground all grounding type 

receptacles to the outlet boxes. Ground conductor shall be connected to the ground 
terminal of the receptacle and fastened to the outlet box by means of a grounding 
screw. 

 
C. Raceways for Electrical Systems 

 
a. Electrical Metallic Tube (EMT) 

i. Galvanized steel EMT, including fittings and other accessories, shall meet the 
requirements of ANSI C80.3, UL-797, and the CEC. 

ii. Acceptable Manufacturers: 
1. Allied Tube and Conduit 
2. Western Tube and Conduit 
3. Or equal as approved by the Engineer. 

 
b. Supports and Fittings 

i. Supports and fittings for electrical equipment and raceways shall be channel 
supports sized to meet seismic requirements. Finish shall be hot-dipped 
galvanized steel for strut, pip straps, clamp back spacers, hanger rod, strut 
nuts, U-bolts, beam clamps, and other supports and fittings. 

ii. Provide supports for raceways from structural members only and at intervals 
not exceeding CEC requirements unless otherwise indicated. 

iii. Acceptable Manufacturers: 
1. Unistrut 
2. Power Strut 
3. Or equal as approved by the Engineer. 

 
D. Wiring Devices 

 
a. Duplex Receptacles – General Purpose Type 

i. Receptacles shall be industrial specification grade, straight blade, 2 pole, 3 
wire. 

ii. Rating shall be 20A, 125V. 
iii. High impact and chemical resistant nylon face and color white. 
iv. NEMA configuration 5-20R 
v. Acceptable Manufacturers: 

1. Cooper Wiring Devices 
2. Hubbell 
3. Or equal as approved by the Engineer. 

 
b. Face Plates 

i. Plates for indoor flush mounted devices shall be of the required number of 
gangs for the application involved and shall be as follows: 

1. NEMA 1 (Finished) Areas: Smooth, high impact nylon of the same 
manufacturer and color (white) as the device. 

ii. Plates for indoor surface mounted device boxes shall be cast metal of the same 
material as the box. 
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iii. Install oversized plates where standard plates do not fully cover the wall 
opening. 
 

E. Flush-mounted Floor Boxes 
 
a. Floor boxes shall be powder coated galvanized steel housing with stainless steel 

recessed cover suitable for raised floor applications. 
 

b. Four Gang Floor Outlet Box 
i. Four gang floor outlet boxes shall accept four single gang faceplates to install 

power and data. 
ii. Equip outlet box with three duplex receptacles and one 2-port data outlet. 

iii. Acceptable Manufacturers: 
1. Floor Box Systems, R34 
2. Or equal as approved by the Engineer. 

iv. Provide one duplex receptacle in floor outlet box as a load-controlled 
receptacle, permanently marked with the controlled receptacle symbol and 
labeled “CONTROLLED”. 

1. Acceptable Manufacturers: 
a. Hubbell, BR20C2WHI 
b. Or equal as approved by the Engineer. 

 
c. Floor Junction Box 

i. Acceptable Manufacturers: 
1. Floor Box Systems, JBR340 
2. Or equal as approved by the Engineer. 

 
F. Load Control Devices 

 
a. Occupancy Sensor 

i. Provide wireless occupancy sensor equipped with transmitter allowing pairing 
with load controller receivers. 

ii. Ceiling-mounted or wall-mounted type, as indicated in the drawings. 
iii. Acceptable Manufacturers: 

1. Hubbell, H-MOSS Occupancy Sensors, WL-Series 
2. Lutron, VIVE 
3. Or equal as approved by the Engineer. 

 
b. Load Controller 

i. Provide load controller with integrated wireless receiver. 
ii. Acceptable Manufacturers: 

1. Hubbell, H-MOSS Controls, WLC301 
2. Lutron, VIVE 
3. Or equal as approved by the Engineer. 

 
G. See Project Drawings in Exhibit F for additional materials and requirements. 
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PART 3 - EXECUTION 
 

3.1 EXAMINATION 
 

A. Verify that existing conditions are ready to receive work, and that District has coordinated 
with tenants and other trades working at the jobsite. 

 
3.2 EXECUTION 

 
A. General: 
 

a. No field work may begin until after District has issued a Notice to Commence Field 
Work. A separate Notice to Commence Field Work will be issued for each location. 

b. Comply with installation schedule approved by District.  
c. Comply with manufacturer’s printed installation instructions applicable to products 

and application intended. 
d. Contractor shall perform all work related to delivery, transport, and installation. 
e. All installation work is in the District’s Administration Building at 375-11th Street. 
f. Delivery of materials shall be during normal business hours (Monday through Friday, 

7 a.m. to 5 p.m.).   
g. Installation of materials may be during the business hours of Monday through 

Friday, 6 a.m. to 5 p.m., except that no work that creates noise in and around the 
EBMUD Board Room will be permitted on the second and fourth Tuesdays of the 
month. Work may be done on the weekends if approved in advance by the District. 

h. Contractor shall check in with the assigned District Project Manager each day they 
are working at the site.   

i. District will make the freight elevator available for transport of materials from 
delivery truck(s) to worksites.  

j. District will furnish power supply for Contractor for installation of product materials. 
k. Contractor shall protect all walls, carpets, windows, and other furnishings from 

damage during delivery, transport, and installation work. All damage will be repaired 
by Contractor at Contractor’s expense, to District’s satisfaction. 

l. Contractor shall leave District facilities clean and clear of obstruction at the end of 
each workday. 

m. Contractor shall work around District personnel in the areas impacted by delivery, 
transport, and installation so as to not impede the ability of District personnel to 
conduct their work.  

n. Contractor or Subcontractor performing installation work must have a current 
California Contractor’s license. Contractor or Subcontractor shall comply with the 
requirements regarding Prevailing Wages and DIR Registration as described in 
Section III.C.5 of this RFP and with Article 12 of Exhibit C – General Services 
Agreement General Conditions. 

o. Contractor or Subcontractor personnel performing work on this project are 
restricted to use of the restrooms on the second floor of the Administration 
Building. 

 
3.3 DELIVERABLES 
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A. Contractor shall maintain complete as-built markups of electrical boxes and cable routing 
and deliver to EBMUD in pdf format. Final payment to the Contractor will be held until as-
built markups are received and accepted by EBMUD. 

 
B. Contractor shall furnish all installation, maintenance, and warranty information for the 

electrical materials, and appurtenances installed under this RFP in electronic (PDF) format. 
 
 

END OF SECTION 
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PROJECT DRAWINGS 
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181

185L
185H

185F
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134
135

133

182

183

184

1CW

186

185M

185N

185J

185G

185I

UP

DN

UP

UP

DN

UP

UP

UP UP

UP

DN

DN

UP

EL
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AT
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Y

MAIN LOBBY

ELEVATO
R
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BBY

FOUNTAIN

120

T S Q N L K J H D B A

2

3

4

5

6

7

2.4

4.6

F

(E) DIST.
BOARD GEDHA (E) DIST. BOARD

GEDHB

(E)
500 kW
GEN.
SET

(E)
300 kW
GEN.
SET

(E) DIST.
BOARD GDLA

(E) DIST.
BOAD GDHA

(E) DIST.
BOARD GEDHC

(E) MOTOR
CONTROL
CENTER EMCB

ENGINE SIDE

(E) BUS CABINET
FOR MOBILE
GENERATOR

1 DN TO B1 FLR

(E) STANDBY MAIN
CIRCUIT BREAKER

(E) PANEL GHC

(E) GT-2B

(E) PANEL GLH
(E) PANEL GLG

(E) PANEL GELA

(E) PANEL GHA

(E) RELAY PANEL RP-G

(E) XFMR GT-2

(E) PANEL GEHA

(E) PANEL GHD
(E) PANEL GLHA

(E) PANEL GLJ

(E) XFMR GT-5

(E) TS-2

(E) TS-6

(E) TS-5

(E) TS-5

(E) LDG

(E) DP 1

(E) TS-1
(E) TS-4

(E) GMCA

<E> PANEL GLA

(E) XFMR GT-1

<E> PANEL GLC
(E) PANEL GELB

<E> PANEL GLB
(E) PANEL GHB

2

UP TO 2ND FLR

UP TO 2ND FLR

GELB

3

TELECOM ROOM

FCC ROOM

TELECOM ROOM

(E) FCS-CP-101

4-HVS-FCU-101

LOCATION 1 - DISPLAY CASE
SEE 886-E-052.41.1

1

1

RFP #566-25-0323SEP2025



<E> PANEL GLC

ELEVATOR
LOBBY

122 120 117

GLC-41

GLB-11

GLA-14 GLA-14

<E> RECEPTACLE

<E> RECEPTACLE

<E> JBOX

NOTE 3
TYP OF 2

<E> JBOX

NOTES 1, 2
TYP OF 2

PLAN (LOCATION 1 - DISPLAY CASE)
3
8" = 1'-0"

NOTES
1. DEMOLISH EXISTING DISPLAY CASE LIGHTING, CABLE, AND CONDUIT UP TO

JUNCTION BOX.

2. NEW LIGHTING SYSTEM TO BE DISTRICT-FURNISHED. COORDINATE WITH DISTRICT
ARCHITECT FOR EXACT PLACEMENT OF LIGHTING SYSTEM IN DISPLAY CASES PRIOR
TO INSTALLATION.

3. COORDINATE WITH DISTRICT ARCHITECT FOR EXACT PLACEMENT OF DUPLEX
RECEPTACLE. SPLICE RECEPTACLE TO EXISTING RECEPTACLE CIRCUIT.

KENJI SARET

KENJI SARET



(LOCATION 1) (LOCATION 1)

(LOCATION 1)
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229B
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222A
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217

206D
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281B

274A

274B

274C

281C

292B 292E

292C 292F

292D 292G

224

227

229A

228

205
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211

225
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214

218

221

222 223

232

234

233

202

245

241 238
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249
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255

263

265
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286
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2CW
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DN DN
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UP

DN

T S Q N L K J H D B A

2

3

4

5

6

7

2.4

4.6

F

(E) SIGNAL

(E) U2H

(E) U2T
(E) U2LM
(E) U2L
<E> E2L, NOTE 2
(E) E2HA
(E) E2T

(E) E2DP
(E) U2TLMA
(E) U2LMA

(E) DATA PNL (E) RACK

(E) VESDA

4-EPS-UPP-200

4-HVS-AHU-202 4-HVS-AHU-201

4-HVS-AHU-203

4-HVS-AHU-204

4-HVS-AHU-207

4-HVS-AHU-205

4-HVS-AHU-206

2HMA-1

2HMA-3

2HMB-1

2HMB-2
E2B

2HMB-3

2HMA-2
UP TO 3RD FLR

(E) LOW VOLTAGE
EQUIPMENT

(E) JEFFERSON
TRANSFORMER

4-EPS-MBS-201
160kVA UPS

4-EPS-UPS-201
BYPASS CABINET

(E) MCC E2B

(E) 2HMB

(E) LCP

(E) 2HA

(E) UT2A, WALL MOUNTED

(E) U2LA

(E) T2H
<E> 2LH

(E) 2LVA

(E) UT2B

(E) U2LB

(E) 2HMA

(E) 2T-1 (E) 2DLA

(E) MCC E2A

UP TO 3RD FLR

2

1

DN TO 1ST FLR

DN TO 1ST FLR

(E) 4-HVS-RF-211

(E) 4-HVS-VFD-211

(E) 4-HVS-RF-212

(E) 4-HVS-VFD-212

(E) 4-HVS-RF-213

(E) 4-HVS-VFD-213

(E) 4-HVS-RF-214

(E) 4-HVS-VFD-214

(E) 4-HVS-RF-215

(E) 4-HVS-VFD-215

(E) 4-HVS-RF-216

(E) 4-HVS-VFD-216

TELECOM ROOM

TELECOM ROOM

(E) FCS-CP-202 (E) FCS-CP-201

(E) 2HB
(E) 2LB

(E) LCP

(E) 2LVC

01/14/2019 Addendum 11

LOCATION 3 - BOARD ROOM
SEE 886-E-052.42.2

NOTE 1

12APR2024 WORKSPACE CONFIGURATION (RFP #566-24-07)

3

2

23SEP2025 RFP #566-25-03

LOCATION 2 - SCADA OFFICE
SEE 886-E-052.42.1

3

2

NOTES (LOCATION 3 - BOARD ROOM)

1. PROVIDE 1" EMT C - (8)#10 + #10 GND. ROUTE ABOVE FINISHED CEILING.

2. PROVIDE 4 X 20A SINGLE POLE BREAKERS, CAT. NO. QBHW1020 OR EQUAL.
PROVIDE UPDATED PANELBOARD SCHEDULE ON CARDSTOCK PAPER.

3



1

PLAN (LOCATION 2 - SCADA OFFICE)
1
4" = 1'-0"

<E> FLOOR BOX
    NOTE 1
    TYP OF 5

FLOOR BOX
NOTE 3
TYP OF 2

NOTE 6

NOTES 4,5

NOTE 2

<E> PANEL 2LH
NOTE 7

NOTES
1. RELOCATE EXISTING FLOOR BOX RECEPTACLES TO CONFORM WITH NEW CUBICLE

ARRANGEMENTS. COORDINATE WORK WITH DISTRICT ENGINEER.

2. RELOCATE EXISTING WALL MOUNTED DUPLEX RECEPTACLE. COORDINATE WORK WITH
DISTRICT ENGINEER.

3. PROVIDE FLOOR BOX WITH THREE DUPLEX RECEPTACLES AND TWO DATA OUTLETS.
WIRE ONE FLOOR BOX SUCH THAT IT WILL BE CONTROLLED BY OCCUPANCY SENSOR.
CONTROLLED RECEPTACLE SHALL BE PERMANENTLY MARKED WITH THE CONTROLLED
RECEPTACLE SYMBOL AND LABELED "CONTROLLED".

4. INSTALL LOAD CONTROL RECEIVER IN FLOOR JUNCTION BOX. WIRE PER
MANUFACTURER INSTRUCTIONS TO CONTROL RECEPTACLES IDENTIFIED IN NOTE 3.

5. COORDINATE EXACT LOCATION OF OCCUPANCY SENSOR AND LOAD CONTROL DEVICES
WITH DISTRICT ENGINEER.

6. TYPE MC CABLE SHALL BE USED WHEN UNDER RAISED FLOORING. PROVIDE CABLE
AND CONDUIT SUPPORT AS NECESSARY.

7. USE EXISTING 20A SINGLE POLE BREAKER IN PANEL 2LH FOR FLOOR BOX
RECEPTACLES CIRCUIT. PROVIDE UPDATED PANELBOARD SCHEDULE ON CARDSTOCK
PAPER.

23SEP2025 RFP #566-25-031

NOTE 5

OC
2LH-16

OC
2LH-16



KENJI SARET

PLAN (LOCATION 3 - BOARD ROOM)
3
16" = 1'-0"

SEE 886-E-052.42.0
FOR CONTINUATION

E2L-34

E2L-35

E2L-32

<E> RPS #2A

CR

2#10 AWG, #10 GND

NOTE 4

4#10 AWG, #10 GND
1" C

8#10 AWG, #10 GND

2#10 AWG, #10 GNDE2L-33
NOTES 1,2
TYP OF 4

NOTE 5

NOTES
1. PROVIDE 8"X8"X4" MINIMUM NEMA 1 JUNCTION BOX ABOVE FINISHED CEILING.

2. FOR EACH JUNCTION BOX CIRCUIT, LEAVE SLACK 12" MINIMUM OF CABLE COILED
INSIDE JUNCTION BOX FOR <F> DOOR AUTO OPERATORS AND <F> POWER SUPPLY
PANEL.

3. ROUTE EMT CONDUIT ABOVE FINISHED CEILING. TYPICAL.

4. PROVIDE PULL TAPE IN CONDUIT FOR <F> FIRE ALARM CABLE.

5. PROVIDE 4"X4"X2 18" JUNCTION BOX, WALL-MOUNTED FOR <F> FIRE ALARM RELAY
MODULE.

KENJI SARET
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RISK MGMT &
WORKERS COMP.

AFFIRMATIVE
ACTION OFFICE

MATERIALS
ENGINEERING

CONF. 6A/6B

M
R

FE

FE FE

FE FE

665A

682

644C

61
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B

642AA

645

686

683

682B 682C
682E

682D
617F

617E

632F

641

613

635

602
675

633A

6C

642A

642B 643

639E

639D 639C 639B

638B

633C

633B

633F

632D

632C

632E

632A

615D

615C

615B

615A

615E

615F

615G

618B

618

617C

617A 617D

619F

619E

619D

619C

619B

619A
606D

606C 606F

606A

605A

682A 682F

644E

644D

644B

644A

654A 654B

654I

654E

654H

654D

654

652A
652B

668B 668C

668A

667A

684 685
6EN 6JN

602

60
7

619

612

6C
E

6E
E

633 632

638A
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647

6E
W

6C
W

642

614

634

640

608

609 611

610 616

617B
628

629

626

630

620 625

621 624

622

631

633E

638 637

636

639

654G

644F

652

646

679

648

649

678

651

650

675 677

653

655

656

657
659

660

661

673 680

670

662

663

664

672

666 671

667

674 681

669
668

606

605

604

603

6D

601

HUMAN
RESOURCES

DEPT.

COPY
ROOM

BREAK
ROOM

COPY
ROOM

BREAK
ROOM

MATLS ENG
STOR. ASSET

MANAGEMENT

OPERATIONS &
MAINTENANCE

DEPT.

UP DN DN UP

T S Q N L K J H D B A

2

3

4

5

2.4

4.6

F

(E) PANEL 6HA
(E) RELAY AND
TRANCEIVER #6

(E) FLOOR MOUNTED
TRANSFORMER 6T-1

(E) GROUND RISER
AND GROUND BUS

(E) POWER TAP
BUS RISER

(E) PLUG IN
DISCONNECT

(E) PANEL 6DLA

(E) PANEL 6LB

(E) PANEL 6LD

(E) XFMR TS-6B

(E) PANEL 6SD

(E) PANEL 6SB

<E> PANEL 6LA, NOTE 6
(E) PANEL 6SC
(E) PANEL 6SA

(E) XFMR TS-6A
(E) PANEL 6LC

SEE DETAIL 1
E-052.46.0

DETAIL
N.T.S.

1
E-052.46.0

NOTES 4,5

PLAN (LOCATION 4 - ROOM 6C/D)

OC
6LA-12

OC
6LA-12

FLOOR BOX
NOTE 1
TYP OF 2

NOTES 2,3

NOTE 3

NOTES
1. PROVIDE FLOOR BOX WITH THREE DUPLEX RECEPTACLES AND TWO DATA OUTLETS.

WIRE ONE FLOOR BOX SUCH THAT IT WILL BE CONTROLLED BY OCCUPANCY SENSOR.
CONTROLLED RECEPTACLE SHALL BE PERMANENTLY MARKED WITH THE CONTROLLED
RECEPTACLE SYMBOL AND LABELED "CONTROLLED".

2. INSTALL LOAD CONTROL RECEIVER IN FLOOR JUNCTION BOX. WIRE PER
MANUFACTURER INSTRUCTIONS TO CONTROL RECEPTACLES IDENTIFIED IN NOTE 3.

3. COORDINATE EXACT LOCATION OF OCCUPANCY SENSOR AND LOAD CONTROL DEVICES
WITH DISTRICT ENGINEER.

4. PROVIDE (2)#10 + #10 GND. TYPICAL.

5. TYPE MC CABLE SHALL BE USED WHEN UNDER RAISED FLOORING. PROVIDE CABLE
AND CONDUIT SUPPORT AS NECESSARY.

6. USE EXISTING 20A SINGLE POLE BREAKER IN PANEL 6LA FOR FLOOR BOX
RECEPTACLES CIRCUIT. PROVIDE UPDATED PANELBOARD SCHEDULE ON CARDSTOCK
PAPER.

23SEP2025 RFP #566-25-031

1

1

1



LEGEND

DETAIL
DRAWING NUMBER
DETAIL NUMBER

(IF BLANK,
DESIGNATION

1
E501

*
BRANCH CIRCUIT HOME RUN TO PANEL, CONCEALED
IN CEILING SPACE OR WHERE POSSIBLE.
* = INDICATES PANEL BOARD & CIRCUIT #

CONDUIT STUBBED OUT IN ACCESSIBLE CEILING
LOCATION OR BELOW SPACE STRUCTURE AND
CAPPED

GFI

WALL MOUNTED DUPLEX RECEPTACLE: 20A, 125V,
3WG, NEMA 5-20R, +16" (UON)

WALL MOUNTED DOUBLE DUPLEX RECEPTACLE: (2)
NEMA 5-20R, +16" (UON)

WEATHERPROOF GFI DUPLEX RECEPTACLE: 20A, 125V, 3WG,
NEMA 5-20R

Ø

50AF
60AS

DISCONNECT SWITCH - HEAVY DUTY FUSED, 50
AMP FUSE, 60 AMP SWITCH

EXPOSED CONDUIT

CONDUIT TURNING AWAY FROM VIEWER

CONDUIT TURNING TOWARDS FROM VIEWER

FLEXIBLE CONDUIT

BRANCH CIRCUIT HOMERUN TO PANEL

DISCONNECT SWITCH - NON FUSED

DISCONNECT SWITCH - COMBINATION MOTOR STARTER

WALL MOUNTED DUPLEX GFI RECEPTACLE: ABOVE
COUNTER SPLASH

JUNCTION BOX - CEILING/WALL/FLOOR MOUNTED

CIRCUIT BREAKER: NUMBERS INDICATE
AMPERE RATING AND NUMBER OF POLES

CIRCUIT BREAKER, DRAWOUT TYPE

FUSE DISCONNECT

GROUND

POTENTIAL TRANSFORMER

WORK ITEM (ELECTRICAL)

OCCUPANCY SENSOR - CEILING

OCCUPANCY SENSOR - WALL SWITCH/WIDE VIEW
TYPE

TEL/DATA OUTLET BOX WITH 3/4" CONDUIT STUBBED
INTO ACCESSIBLE CEILING SPACE WIRING BY OTHERS

SAME SHEET)

CONDUIT OR CABLE CONCEALED

CONDUIT UNDERGROUND

CONDUIT TEEING TOWARDS OR AWAY FROM
VIEWER

CONDUIT TEEING TOWARDS VIEWER

CONDUIT TEEING AWAY FROM VIEWER

AIR CIRCUIT BREAKER WITH DRAWOUT FEATURE
50/3

FUSIBLE DISCONNECT SWITCH,
NUMBER INDICATES FUSE RATING,
LETTER INDICATES DUAL ELEMENT

FIRE SPRINKLER HEAD

SMOKE/FIRE DETECTOR

SPECIAL RECEPTACLE

SINGLE POLE DIMMER SWITCH

SINGLE POLE MOTOR RATED SWITCH

SURFACE MOUNTED LIGHT, UNDER CABINET

LIGHTING FIXTURE

WP

WALL MOUNTED DUPLEX RECEPTACLE: 20A, 125V,
3WG, NEMA 5-20R, MOUNTED ABOVE COUNTER (UON)

WALL MOUNTED DOUBLE DUPLEX RECEPTACLE: 120A,
125V, 3WG, NEMA 5-20R, MOUNTED ABOVE
COUNTER (UON)

CONDUITS, WIRES, ETC. TO BE DEMOLISHED

AS AMPERE SWITCH
AT AMPERES TRIP
ATS AUTOMATIC TRANSFER SWITCH

C. CONDUIT

AFF ABOVE FINISHED FLOOR

A AMPERE
AC ALTERNATING CURRENT

AIC AMPERE INTERRUPTING CAPACITY
ALT ALTERNATE

ARCH ARCHITECT
AUTO AUTOMATIC
AWG AMERICAN WIRE GAUGE
BLDG BUILDING

CAB CABINET
CLG CEILING
CKT CIRCUIT
C.O. CONDUIT ONLY
CP CONTROL PANEL
CRAC COMPUTER ROOM AIR CONDITIONER
CU COPPER
DC DIRECT CURRENT
°F DEGREE FAHRENHEIT
DEMO DEMOLITION
DTL DETAIL
DS DISCONNECT SWITCH
<E> EXISTING
EA EACH
ELEC ELECTRICAL
EM EMERGENCY
EQPT EQUIPMENT
<F> FUTURE
FAAP FIRE ALARM ANNUNCIATOR PANEL
FACP FIRE ALARM CONTROL PANEL
FSD FIRE SMOKE DAMPER
FT FOOT OR FEET

GA GAUGE
GFI GROUND FAULT INTERRUPTER
HP HORSEPOWER
HSP HOUSE SERVICE PANEL
HZ HERTZ
JBOX JUNCTION BOX

kV KILOVOLTS
kVA KILOVOLT AMPS
kW KILOWATTS
kWH KILOWATTS HOUR
LTS LIGHTS
LV LOW VOLTAGE
MCB MAIN CIRCUIT BREAKER
MCC MOTOR CONTROL CENTER
MECH MECHANICAL
MSB MAIN SWITCHBOARD
<N> NEW
N/A NOT APPLICABLE

NEMA NATIONAL ELECTRICAL

NIC NOT IN CONTRACT

NEC NATIONAL ELECTRICAL CODE

NTS NOT TO SCALE
OC ON CENTER
PB PULL BOX

PH PHASE
PNL PANEL
<R> REMOVE
RM ROOM
<RRN> REMOVE AND REPLACE WITH NEW
<RR> REMOVE AND RELOCATE

SF SQUARE FOOT/FEET
SHT SHEET
SPEC SPECIFICATION
SWBD SWITCHBOARD
SWGR SWITCHGEAR
SYS SYSTEM
TCP TEMPERATURE CONTROL PANEL
TEMP TEMPERATURE
TYP TYPICAL
TVSS TRANSIENT VOLTAGE SURGE PROTECTION
UON UNLESS OTHERWISE NOTED

UTIL UTILITY
V VOLT

VFD VARIABLE FREQUENCY DRIVE
VIF VERIFY IN FIELD
W WATT
WP WEATHERPROOF
WT WEIGHT
XFMR TRANSFORMER

G,GND GROUND

PDU POWER DISTRIBUTION UNIT

SAD SEE ARCHITECTURAL DRAWINGS

VAV VARIABLE AIR VOLUME

UPS UNINTERRUPTIBLE POWER SUPPLY

MANUFACTURER'S ASSOCIATION

kA KILOAMPS
kAIC KILO AMPERE INTERRUPTING CAPACITY

ABBREVIATIONS

A. ALL ELECTRICAL WORK SHALL COMPLY WITH THE LATEST EDITIONS OF THE NATIONAL ELECTRICAL CODE, CALIFORNIA
ELECTRICAL CODE, AND CALIFORNIA BUILDING ENERGY EFFICIENCY STANDARDS, TITLE 24.

B. ALL ELECTRICAL EQUIPMENT SHALL BE LABELED, LISTED, OR CERTIFIED BY A NATIONALLY RECOGNIZED TESTING
LABORATORY ACCREDITED BY THE UNITED STATES OCCUPATIONAL SAFETY HEALTH ADMINISTRATION.

C. THE MAXIMUM VOLTAGE DROP ON INSTALLED BRANCH CIRCUIT CONDUCTORS TO THE FARTHEST CONNECTED LOAD OR OUTLET
SHALL NOT EXCEED 3%.

D. PROVIDE LOCKOUT/TAGOUT TO EQUIPMENT PRIOR TO DISCONNECTION. COORDINATE WITH EBMUD.

E. CONDUIT ROUTING SHOWN IN DRAWINGS ARE DIAGRAMMATIC. CONTRACTOR TO VERIFY IN FIELD.

F. MAXIMUM LENGTH OF FLEX CONDUIT SHALL BE SIX FEET. IF EXISTING FLEX BEING REPLACED IS LONGER, ADD RIGID
CONDUIT AND SUPPORT AS NECESSARY.

G. FOR FLEX CONNECTIONS BEING REPLACED, CONTRACTOR IS RESPONSIBLE FOR REMOVING TERMINATIONS NECESSARY TO
PULL LOW VOLTAGE WIRING BACK AND PROVIDING NEW TERMINATIONS FOR ALL AFFECTED SYSTEMS. LOW VOLTAGE SYSTEMS
INCLUDE, BUT ARE NOT LIMITED TO, ETHERNET, FIBER, SECURITY, FIRE ALARM, AND CLOCK/PA. CONTRACTOR IS
RESPONSIBLE FOR VISITING THE SITE AND ESTIMATING WORK INVOLVED IN FLEXIBLE CONDUIT INSTALLATION PRIOR TO
BIDDING.

H. EXTERIOR PENETRATIONS SHALL BE SEALED AND WEATHER-TIGHT.

I. FIRE SEAL ALL FIRE WALL PENETRATIONS FOR CONDUITS WITH AN APPROVED FIRE SEALANT AFTER CONDUIT
INSTALLATION. FIRE SEAL SHALL PROVIDE EQUAL FIRE RATING AS WALL.

J. PROVIDE CABLE AND CONDUIT SUPPORTS, AS WELL AS ADDITIONAL JUNCTION BOXES AND PULLBOXES NOT SHOWN IN THE
DRAWINGS, AS NECESSARY.

J. USE ¾” C. - (2)#12 + #12 GND MINIMUM FOR LIGHTING AND POWER CIRCUITS, U.O.N.

K. CONDUCTORS SHALL BE STRANDED COPPER WITH INSULATION 600V XHHW-2, U.O.N.

L. PLUG ANY HOLES IN EXISTING JUNCTION BOXES LEFT BY DEMOLITION.

GENERAL NOTES

FLUSH MOUNTED FLOOR BOX RECEPTACLES

06MAR2023

11JAN2023

REVISED AS SHOWN

REVISED AS SHOWN

3

2

1

23SEP2025 REVISED AS SHOWN
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EXHIBIT G 

DECLARATION OF ELIGIBILITY TO WORK ON PUBLIC WORKS 
PROJECTS 
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 DECLARATION OF ELIGIBILITY TO 
 WORK ON PUBLIC WORKS PROJECTS 

 

 
 The undersigned hereby certifies under penalty of perjury under the laws of the State of 
California that in connection with bidding on: 

 
 
 
The bidder is eligible to bid on public works projects in the State of California; 
 
The bidder is not barred from bidding on or being awarded a contract for public works 
pursuant to California Labor Code Sections 1725.5, 1777.1 or 1777.7; 
 
The bidder has obtained from each and every sub-contractor it intends to employ on this 
project, a statement of eligibility to work on public works projects in the State of 
California indicating that the subcontractor is not barred from performing work on a 
public works project pursuant to California Labor Code Sections 1725.5, 1777.1 or 
1777.7; 
 
If at any time during the course of performing work for East Bay Municipal Utility District, 
the contractor (formerly known as the bidder) becomes, or any of its sub-contractors 
become, ineligible to work on public works projects in the State of California, the 
contractor will immediately notify East Bay Municipal Utility District of this fact in writing. 
 
 
 
 
Firm: 

 
 

 
By: 

 
 Date: 

 
 

 
Title: 

                          (Signature of Bidder) 
 

 

 
Signed at: 

  
County, State of: 
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DECLARATION OF NONCOLLUSION 
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 DECLARATION OF NONCOLLUSION 
  

 

 
 The undersigned declares, under penalty of perjury under the laws of the State of 
California, that the bid submitted to the East Bay Municipal Utility District for  

 
 
is not made in the interest of, or on behalf of, any undisclosed person, partnership, 
company, association, organization, or corporation; that the bid is genuine and not 
collusive or sham; that the bidder has not directly or indirectly induced or solicited any 
other bidder to put in a false or sham bid, and has not directly or indirectly colluded, 
conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or 
that anyone shall refrain from bidding; that the bidder has not in any manner, directly or 
indirectly, sought by agreement, communication, or conference with anyone to fix the 
bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element 
of the bid price, or of that of any other bidder; that all statements contained in the bid 
are true; and, further, that the bidder has not, directly or indirectly, submitted his or her 
bid price or any breakdown thereof, or the contents thereof, or divulged information or 
data relative thereto, to any corporation, partnership, company, association, 
organization, bid depository, or to any member or agent thereof to effectuate a collusive 
or sham bid, and has not paid, and will not pay, any person or entity for such purpose. 

Any person executing this declaration on behalf of a bidder that is a corporation, 
partnership, joint venture, limited liability company, limited liability partnership, or any 
other entity, hereby represents that he or she has full power to execute, and does 
execute, this declaration on behalf of the bidder. 

 

 
Firm: 

 
 

 
By: 

 
 Date: 

 
 

 
Title: 

                          (Signature of Bidder) 
 

 

 
Signed at: 

  
County, State of: 
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	BOND FORMS
	a. Provide all labor, tools, and equipment to furnish and install new receptacles and junction boxes as necessary for two display cases in the 1st floor lobby, per the Project Drawings in Exhibit F.
	b. Provide all labor, tools, and equipment to demolish existing lighting, cables, and conduits up to junction boxes per the Project Drawings in Exhibit F.
	c. Provide all labor, tools, and equipment to install new lighting systems and fixtures, furnished by the District, and junction boxes as necessary for the display cases per the Project Drawings in Exhibit F.
	d. Coordinate with the Project Manager to de-energize the existing circuit as necessary for construction.
	e. Coordinate with Project Manager and provide support for electrical permit inspections performed by the City of Oakland Building Inspectors and promptly address all inspection comments, if any.
	f. The incidental carpentry work, such as construction of display wall panels, will be performed by the District’s carpenters. The Contractor shall coordinate with Project Manager to develop and align project schedule with the incidental carpentry wor...
	a. Provide all labor, tools, and equipment to furnish and install new floor boxes including receptacles, wiring, conduits, and all associated appurtenances per the Project Drawings in Exhibit F.
	b. Provide all labor, tools, and equipment to furnish and install conduits, wires, conduit supports and required appurtenances from existing panel to new receptacles per the Project Drawings in Exhibit F.
	c. Provide all labor, tools, and equipment to furnish and install floor junction boxes including wiring and conduits per the Project Drawings in Exhibit F.
	d. Provide all labor, tools, and equipment to relocate five (5) existing floor boxes and a receptacle within new cubicle arrangements per the Project Drawings in Exhibit F. Coordinate with Project Manager to schedule the work and determine exact locat...
	e. Provide all labor, tools, and equipment to furnish and install motion sensors on ceiling, plug load unit, and wiring to control the identified receptables in the new floor boxes per the Project Drawings in Exhibit F.
	f. Coordinate with Project Manager and provide support for electrical permit inspections performed by the City of Oakland Building Inspectors and promptly address all inspection comments, if any.
	g. Coordinate with Project Manager to develop and align project schedule with other trades, including carpentry, painting, inspections, and related tasks.
	h. The incidental carpentry work, such as relocation of cubicle walls, will be performed by the District’s carpenters. The Contractor shall coordinate with Project Manager to develop and align project schedule with the incidental carpentry work. Since...
	d. Provide all labor, tools, and equipment to furnish and install wireless load control receiver per the Project Drawings in Exhibit F.
	e. Coordinate with Project Manager and provide support for electrical permit inspections performed by the City of Oakland Building Inspectors and promptly address all inspection comments, if any.
	f. Coordinate with Project Manager to develop and align project schedule with other trades, including carpentry, painting, inspections, and related tasks.
	g. The incidental carpentry work, such as relocation of cubicle walls and office furniture, will be performed by the District’s carpenters. The Contractor shall coordinate with Project Manager to develop and align project schedule with the incidental ...
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